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Preface

These Philippine Bidding Documents (PBDs) for the procurement of Infrastructure
Projects (hereinafter referred to also as the “Works™) through Competitive Bidding have been
prepared by the Government of the Philippines (GoP) for use by all branches, agencies,
departments, bureaus, offices, or instrumentalities of the Government, including government-
owned and/or -controlled corporations (GOCCs), government financial institutions (GFIs), state
universities and colleges (SUCs), local government units (LGUs), and autonomous regional
government. The procedures and practices presented in this document have been developed

through broad experience, and are for mandatory1 use in projects that are financed in whole or in
part by the GoP or any foreign government/foreign or international financing institution in
accordance with the provisions of the 2016 Revised Implementing Rules and Regulations (IRR)
of Republic Act No. 9184 (R. A. 9184).

This PBDs is intended as a model for admeasurements (unit prices or unit rates in a bill of
guantities) types of contract, which are the most common in Works contracting.

The Bidding Documents shall clearly and adequately define, among others: (a) the
objectives, scope, and expected outputs and/or results of the proposed contract; (b) the eligibility
requirements of Bidders; (c) the expected contract duration; and (d) the obligations, duties, and/or
functions of the winning bidder.

In order to simplify the preparation of the Bidding Documents for each procurement, the
PBDs groups the provisions that are intended to be used unchanged in Section Il. Instructions to
Bidders (ITB) and in Section IVV. General Conditions of Contract (GCC). Data and provisions
specific to each procurement and contract should be included in Section I11. Bid Data Sheet (BDS);
Section V. Special Conditions of Contract (SCC); Section VI. Specifications; Section VII.
Drawings; Section VIII. Bill of Quantities; and Section X. Foreign-Assisted Projects. The forms
to be used are provided in Section IX. Bidding Forms.

Care should be taken to check the relevance of the provisions of the Bidding Documents
against the requirements of the specific Works to be procured. In addition, each section is prepared
with notes intended only as information for the Procuring Entity or the person drafting the Bidding
Documents. They shall not be included in the final documents, except for the notes introducing
Section IX. Bidding Forms, where the information is useful for the Bidder. The following general
directions should be observed when using the documents:

@ All the documents listed in the Table of Contents are normally required for the
procurement of Infrastructure Project. However, they should be adapted as
necessary to the circumstances of the particular Project.

(b) Specific details, such as the “name of the Procuring Entity” and “address for
proposal submission,” should be furnished in the BDS and SCC. The final
documents should contain neither blank spaces nor options.

(©) This Preface and the footnotes or notes in italics included in the Invitation to Bid,
BDS, SCC, Specifications, Drawings, and Bill of Quantities are not part of the text

1 Unless the Treaty or International or Executive Agreement expressly provides use of foreign government/foreign
or international financing institution procurement guidelines.
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(d)

(€)

of the final document, although they contain instructions that the Procuring Entity
should strictly follow. The Bidding Documents should contain no footnotes except
Section IX. Bidding Forms since these provide important guidance to Bidders.

The cover should be modified as required to identify the Bidding Documents as to
the names of the Project, Contract, and Procuring Entity, in addition to date of issue.

If modifications must be made to bidding procedures, they can be presented in the
BDS. Modifications for specific Project or Contract details should be provided in
the SCC as amendments to the Conditions of Contract. For easy completion,
whenever reference has to be made to specific clauses in the BDS or SCC these
terms shall be printed in bold type face on Section Il. Instructions to Bidders, and
Section 1V. General Conditions of Contract, respectively.



TABLE OF CONTENTS

SECTION 1. INVITATION TO BID
SECTION II. ELIGIBILITY REQUIREMENTS

SECTION III. ELIGIBILITY DATA SHEET (EDS) 14
SECTION IV. INSTRUCTIONS TO BIDDERS 15
SECTION V. BID DATA SHEET 46
SECTION V1. GENERAL CONDITIONS OF CONTRACT 54
SECTION VII. SPECIAL CONDITIONS OF CONTRACT 86
SECTION VIII. SPECIFICATIONS 94
SECTION IX. DRAWINGS 107
SECTION X. BILL OF QUANTITIES 108
SECTION XI. BIDDING FORMS 143

Section I. Invitation to Bid

Notes on the Invitation to Bid

The Invitation to Bid provides information that enables potential Bidders to decide whether
to participate in the procurement at hand. The Invitation to Bid shall be:

@) Posted continuously in the Philippine Government Electronic Procurement System
(PhilGEPS) website and the website of the Procuring Entity concerned, if available,
and the website prescribed by the foreign government/foreign or international
financing institution, if applicable, for seven (7) calendar days starting on the date of
advertisement; and

(b)  Posted at any conspicuous place reserved for this purpose in the premises of the
Procuring Entity concerned for seven (7) calendar days, as certified by the head of
the Bids and Awards Committee (BAC) Secretariat of the Procuring Entity
concerned.




(c)  Advertised at least once in a newspaper of general nationwide circulation which has
been regularly published for at least two (2) years before the date of issue of the

advertisement, subject to Sections 21.2.1(c) of the 2016 Revised IRR of R.A. 91842;

Apart from the essential items listed in the Bidding Documents, the Invitation to Bid should
also indicate the following:

@) The date of availability of the Bidding Documents, which shall be from the time the
Invitation to Bid is first advertised/posted until the deadline for the submission and
receipt of bids.

(b) The place where the Bidding Documents may be acquired or the website where it
may be downloaded.

(© The deadline for the submission and receipt of bids from the last day of posting of
the Invitation to Bid; and

(d) Any important bid evaluation criteria.

The Invitation to Bid should be incorporated into the Bidding Documents. The information
contained in the Invitation to Bid must conform to the Bidding Documents and in particular
to the relevant information in the BDS.

For foreign-assisted projects, the Invitation to Bid to be used is provided in Section X-
Foreign-Assisted Projects.

2 Two years after the effectivity of the 2016 Revised IRR of RA 9184 on 28 October 2016, advertisement in a
newspaper of general nationwide circulation shall no longer be required. However, a Procuring Entity that cannot
post its opportunities in the PhilGEPS for justifiable reasons shall continue to publish its advertisements in a
newspaper of general nationwide circulation.



INVITATION TO BID FOR THE PROCUREMENT OF FULL RETROFITTING,
REHABILITATION, AND RENOVATION OF THE DFA BUILDING

The Department of Foreign Affairs, through the authorized appropriations under the Multi-
Year Contractual Authority (MYCA) MYCA No. MYCA-BMB-D-20-0000002, intends to
apply the sum of One Billion Nine Hundred Forty-Seven Million Sixty-Two Thousand One
Hundred Sixty-Three Pesos and Seventy-Seven Centavos (PhP 1,947,062,163.77) only
being the Approved Budget for the Contract (ABC) to payments under the contract for the
Procurement of Retrofitting, Rehabilitation, and Renovation of the DFA Building. Bids
received in excess of the ABC shall be automatically rejected at bid opening.

The Department of Foreign Affairs now invited bids for the “Procurement of Retrofitting,
Rehabilitation, and Renovation of the DFA Building”, described as follows:

Lot
No

Project Specification Approved Budget for | Non-refundable
the Contract (PhP) Bid Fee (PhP)

Procurement of Full Retrofitting,
Rehabilitation and Renovation Works of the PhP 1,947,062,163.77 PhP 75,000.00
DFA Building

The Department of Foreign Affairs now invites bids for the Procurement of Retrofitting,
Rehabilitation and Renovation of the DFA Building. Completion of the Works is Nine
Hundred (900) Days. Bidders should have completed a contract similar to the Project. The
description of an eligible bidder is contained in the Bidding Documents, particularly, in
Section Il. Instructions to Bidders.

Bidding will be conducted through open competitive bidding procedures using non-
discretionary “pass/fail” criterion as specified in the 2016 Revised Implementing Rules and
Regulations (IRR) of Republic Act 9184 (RA 9184), otherwise known as the “Government
Procurement Reform Act.”

Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and
partnerships or organizations with at least seventy-five percent (75%) interest or
outstanding capital stock belonging to citizens of the Philippines.

Interested bidders may obtain further information from Department of Foreign Affairs and
inspect the Bidding Documents at the address given below from 8:00 a.m. to 5:00 p.m.

A complete set of Bidding Documents may be acquired by interested bidders on 5 March
2020 from the address below.

It may also be downloaded free of charge from the website of the Philippine Government
Electronic Procurement System (PhilGEPS) and the website of the Procuring Entity,
provided that bidders shall pay the applicable fee for the Bidding Documents not later than
the submission of their bids.

The DFA-BAC has scheduled the following activities for the said Project:



Deadline for

Pre-bid Submission and Bid Opening Post-Qualification

Receipt of Bids

25 March 2020,
Wednesday, 12:00 noon

Venue: Bids and

12 March 2020, Awards Committee 25 March 2020, 30 March 2020,
Thursday, 10:00 a.m. (BAC) Conference | Wednesday, 2:00 p.m. | Monday, 10:00 a.m.

Room, 12th Floor,
DFA Main Building,
Roxas Boulevard,
Pasay City

Venue: CMOAS Conference Hall, 2nd Flr. or Elpidio Quirino Hall, 4t Flr., DFA Main Building,

Roxas Boulevard, Pasay City

10.

Bids must be duly received by the BAC Secretariat at the Bids and Awards Committee
(BAC) Conference Room, 12th Floor, DFA Main Building, Roxas Boulevard, Pasay City
on or before 25 March 2020, 12:00 noon. All bids must be accompanied by a bid security
in any of the acceptable forms and in the amount stated in ITB Clause 18.

Bid opening shall be on 25 March 2020, 2:00 p.m. at the CMOAS Conference Hall, 2nd Flr.
or Elpidio Quirino Hall, 14w FIr., DFA Main Building, Roxas Boulevard, Pasay City. Bids
will be opened in the presence of the bidders’ representatives who choose to attend at the
address below. Late bids shall not be accepted.

The Department of Foreign Affairs reserves the right to reject any and all bids, declare a
failure of bidding, or not award the contract at any time prior to contract award in
accordance with Section 41 of RA 9184 and its IRR, without thereby incurring any liability
to the affected bidder or bidders.

For further information, please refer to:

DFA-BAC Secretariat

Department of Foreign Affairs

12t Floor, DFA Main Building,

2330 Roxas Boulevard, Pasay City 1300

Tel. No. 834-4854 or 834-4823; Fax no. 831-9584
Email address: bac.secretariat@dfa.gov.ph

IMELDA M. PANOLONG
BAC Chairperson

4 March, Pasay City
PB-IP-01-2020




Section Il. Eligibility Requirements

Unless otherwise indicated in the Instructions to Bidders (ITB), the prospective bidder must meet the
following Eligibility Requirements (ER) for purposes of determining by the DFA the
eligibility of the bidder for the contract to be procured:

3 3 (13 2 (13 2
a. Submission of Class “A” and Class “B” Documents

To participate in the bidding for an infrastructure contract in the DFA, a contractor/ bidder
must submit to the Bids and Awards Committee (BAC) of the Procuring Entity the
following Class “A” and Class “B” Documents, as part of the Technical Component of its
bid for the contract. The submission of these Documents is required only to contractors
that are not yet enrolled in the DPWH CWA or those that wish to update their Class
“A”/Class “B” documents submitted earlier for the CWA. In any case, prior enrolment or
registration of a contractor with the CWA is not a prerequisite to the submission of bids
for a specific contract.

Class “A” Documents (IRR Section 23.1a):

(1) Legal Documents

(a) Registration certificate from the Securities and Exchange Commission (SEC) in
the case of a Partnership or Corporation, or from the Department of Trade and
Industry (DTI) in the case of a Single Proprietorship, or from the Cooperatives
Development Authority in the case of a cooperative.

(b) Mayor’s/Business Permit issued by the city or municipality where the principal
place of business of the prospective bidder is located or the equivalent document
for Exclusive Economic Zones or Areas.

In cases of recently expired Mayor’s/Business permits, it shall be accepted
together with the official receipt as proof that the bidder has applied for renewal
within the period prescribed by the concerned local government unit, provided that
the renewed permit shall be submitted as a post-qualification requirement in
accordance with Section 34.2 of this IRR.

(c) Tax Clearance per Executive Order (EO) No. 398, series of 2005, as finally
reviewed and approved by the Bureau of Internal Revenue (BIR).

(2) Technical Documents

(@) Valid Philippine Contractors’ Accreditation Board (PCAB) license or Special
PCAB License, in case of Joint Venture, and registration for the type and cost of
contract to be procured.

(b) Record of the prospective bidder’s completed contracts, both government and
private, including the following information for each contract:
i. Contract ID, name and location.

ii. Contract start and actual completion dates.
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iii. Owner’s name and address.
iv. Nature of work and size/dimensions.

v. Contractor’s role (whether sole contractor, sub-contractor, or partner in a joint
venture), specific components or aspects of the work done by it, and its
participation percentage.

vi. Total as-built cost at completion.

Bidder’s Single Largest Completed Contract (SLCC) similar to the contract to be
procured. (During the Eligibility Check of bids submitted for the contract to be
procured, the CWA will automatically identify the registered Bidder’s SLCC
similar to the contract to be bid from the Bidder’s record of completed contracts
in the CWA.)

(c) Record of the prospective bidder’s on-going contracts, including awarded but not
yet started, both in government and the private sector, indicating the following
information for each contract.

i. Contract ID, name and location.

ii. Contract start and completion date.
lii. Owner’s name and address.

iv. Nature of work and size/dimension.

v. Contractor’s role, specific components or aspects of the work done by it, and
participation percentage.

vi. Percentage work accomplished.
vii. Percentage time elapsed.

(3) Einancial Documents

(a) The prospective bidder’s Audited Financial Statement (AFS), stamped “received’’
by the BIR or its duly accredited and authorized institution, for the immediately
preceding calendar year, showing, among other things, the prospective bidder’s
total and current assets and liabilities.

(b) The prospective bidder’s computation for its Net Financial Contracting Capacity
(NFCC).

To facilitate determination of eligibility, the BAC of a Procuring Entity shall use the
contents of the PhilGEPS electronic registry of contractors (IRR Section 23.3).

All bidders shall maintain in the PhilGEPS a current and updated file of the following
Class “A” Eligibility Documents (IRR Section 8.5.2 in relation to Sec. 23.1(a)):

(a) Registration Certificate from SEC/DTI/CDA,
(b) Mayor’s/Business Permit,

(c) Tax Clearance,

(d) PCAB License and Registration.

(e) Audited Financial Statements



With a bidder’s submission to the PhilGEPS of these five Class “A” Documents, the bidder shall
secure a PhilGEPS Certificate of Registration and Membership. (Platinum Membership)

For every specific contract to be procured, the bidder shall submit to the BAC, as part of
its bid, its PhilGEPS Certificate of Registration and Membership (Platinum Membership).
This PhilGEPS Certificate will already cover the abovementioned five Class “A”
Eligibility Documents. Unless the bidder is previously enrolled in the DPWH CWA, the
bidder shall submit to the BAC, as part of its bid for the contract, all other Class “A” and
Class “B” Eligibility Documents which are not covered by the PhilGEPS Certificate. The
bidder, however, shall still submit to the BAC, as part of its bid, a copy of its current
PCAB License and Registration (even if this is already covered by the PhilGEPS
Certificate) since it is needed to provide detailed data to be used in the computerized
Eligibility Check, considering that the DPWH is not yet interconnected with the PhilGEPS
and, hence, cannot directly access the PCAB License from the PhilGEPS.

Class “B” Document (IRR Section 23.1b)

Valid joint venture agreement (JVA). Each partner of the JV shall submit the PhilGEPS
Certificate of Registration under Platinum Membership in accordance with Section 8.5.2
of the IRR of RA 9184. The submission of technical and financial eligibility documents
by any of the JV partners constitutes compliance. The partner responsible to submit the
NFCC shall likewise submit the statement of all of its ongoing contracts and Audited
Financial Statements.

_ | Criteria for Eliaibili

The prospective bidder must be either of the following:
(1) A duly licensed Filipino citizen/sole proprietorship.

(2) A partnership duly organized under the laws of the Philippines and of which at least
seventy-five percent (75%) of the interest belongs to citizens of the Philippines.

(3) A corporation duly organized under the laws of the Philippines and of which at least
seventy-five (75%) of the outstanding capital stock belongs to citizens of the
Philippines.

(4) A cooperative duly organized under the laws of the Philippines.

(5) Persons/entities forming themselves into a joint venture (JV), i.e., a group of two (2)
or more persons/entities that intend to be jointly and severally responsible or liable for
a particular contract, provided that, in accordance with the President’s Letter of
Instructions No. 630, Filipino ownership or interest in the JV concerned shall be at
least seventy-five (75%); provided, further, that JVs in which Filipino ownership or
interest is less than seventy-five percent (75%) may be eligible where the structures to
be built require the application of techniques and/or technologies which are not
adequately possessed by a person/entity meeting the seventy-five percent (75%)
Filipino ownership requirement; and provided, finally, that in the latter case, Filipino
ownership or interest shall not be less than twenty-five percent (25%). For this
purpose, Filipino ownership or interest shall be based on the contributions of each of
the members of the JV as specified in their joint venture agreement (JVA).
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(1) PCAB License

. hnical Criteria for Eligibili

For this particular contract to be bid, the prospective bidder must possess a valid
license issued by the PCAB in accordance with the provisions of RA 4566, for the
specific category indicated in the Eligibility Data Sheet (EDS), out of the following
PCAB categories:

Table 1. PCAB License Categories

Size Range| License Single Largest Project/ Allowable Range of
Category Required Track Record Contract Cost (ARCC)

Large B AAA Above PhP225M No limit

Large A AA Above PhP150M up to PhP225M | Up to PhP450M

MediumB | A Above PhP75M up to PhP150M | Up to PhP300M

Medium A | B Above PhP15M up to PhP175M | Up to PhP150M

Small B C&D Up to PhP15M Up to PhP30M

Small A Trade Up to PhP1M Up to PhP1M

For this particular contract to be procured, the Approved Budget for the Contract
(ABC) is indicated in the EDS. The required PCAB license for this project, based on
Table 1 above, is also specified in the EDS.

(2) Worl ience in Simil

The prospective bidder must possess the experience of having a SLCC “similar” to the
contract to be procured, and whose value, adjusted to current prices using the
consumer price indices of the Philippine Statistics Authority (PSA), is at least fifty
percent (50%) of the ABC to be bid. Small A and Small B contractors without similar
experience on the contract to be bid, however, may be allowed to bid if the cost of
such contract is not more than the Allowable Range of Contract Cost (ARCC)
corresponding to their PCAB license as shown in Table 1 above (IRR Section

23.4.2.4).

As stated in Appendix 2.2 (Guidelines for Major and Similar Categories of Works) Volume 11 of the

DPWH Procurement Manual (DPM), a “Major Category of Works” is the main
classification of works in the contract to be bid, according to type of infrastructure and
kind of work performed. On the other hand, a “Similar Category of Works” is a kind
of works whose classification is considered to be comparable to the Major Category
of Works in the contract to be bid and, therefore, shall be considered for purposes of
evaluation of the bidder’s eligibility for the contract to be bid. A “Qualifier” is an
additional specific requirement on Major or Similar Categories of Work, to be required
from the bidders at the bidding stage, to show that they have the necessary expertise
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and experience to execute the contract, such as an extraordinarily large embankment
volume, or soft ground treatment, or long tunnel using tunnel boring machine, or
bridge retrofitting using special jacking technology, or very long sheet piling, multi-
level basement, etc.

For the specific project or contract to be bid under these BDs and based on the Guidelines and Matrix
of Categories in Appendix 2.2 Volume Il of the DPWH Procurement Manual (DPM),
the Major Categories of Works and Similar Categories of Work, as well as any
Qualifier, that shall be considered in determining a bidder’s eligibility for the contract
to be bid are indicated in the EDS.

(a) For a contract involving a single category of works (i.e. type of infrastructure and kind
of work) the following criteria shall be adopted:

i. The Major Category of Works is the single category itself.

ii. To be eligible to bid for the contract, a contractor must have done a SLCC for a
Major/Similar Category of Works whose total cost is at least 50% of the Approved
Budget of the Contract (ABC) to be bid.

(3) Owner’s Certificate of Final Acceptance or Constructor’s Performance
luati : ) Final :

To support its SLCC, the bidder must submit the corresponding Owner’s Certificate
of Final Acceptance issued by the project owner other than the contractor, or at least
a satisfactory CPES Final Rating. In case of contracts with the private sector, an
equivalent document shall be submitted.

e Einancial Criteria for Eligibili

The prospective bidder must have a NFCC at least equal to the ABC to be procured.
The NFCC shall be calculated as follows:

NFCC = [(Current assets minus current liabilities) (15)] minus the value of all
outstanding or uncompleted portions of the projects under ongoing contracts,
including awarded contracts yet to be started, which portions coincide with the contact
to be bid.

The values of the bidder’s current assets and current liabilities shall be based on the latest
AFS submitted to the BIR.

For purposes of computing the foreign bidders’ NFCC, the value of the current assets and
current liabilities shall be based on their Audited Financial Statements prepared in
accordance with international financial reporting standards.

The Procuring Entity shall apply the abovementioned ER not only to the main
contractor/bidder but also to any sub-contractors for the portions of the main contract works
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that are proposed to be sub-contracted to them, except for “pakyaw” contracts as defined in
Appendix 11 of RA 9184-IRR.

The main contractor/bidder, however, must meet all of the abovementioned Eligibility
Requirements by itself, with or without any sub-contractor. Hence, if any nominated sub-
contractor is declared ineligible, the main contractor, on its own, must still meet the prescribed
Eligibility Requirements.

Notwithstanding the eligibility of a bidder, the Procuring Entity concerned reserves the right to review the
qualifications of the bidder at any stage of the procurement process if the Procuring Entity
has reasonable grounds to believe that a misrepresentation has been made by that bidder, or
that there has been a change in the bidder’s capability to undertake the project from the time
it submitted its eligibility requirements. Should such review uncover any misrepresentation
made in the eligibility requirements, statements or documents, or any changes in the situation
of the bidder which will affect the capability of the bidder to undertake the project so that it
fails the eligibility criteria, the Procuring Entity shall consider the said bidder as ineligible
and shall disqualify it from obtaining an award or contract, in accordance with Rules XXI,
XXII, and XXII1 of the IRR of RA 9184 (IRR Section 23.6).

The eligibility requirements or statements, the bids, and all other documents to be submitted
to the BAC must be in English. If the eligibility requirements or statements, the bids, and all
other documents submitted to the BAC are in foreign language other than English, it must be
accompanied by a translation of the documents in English. The documents shall be translated
by the relevant foreign government agency, the foreign government agency authorized to
translate documents, or a registered translator in the foreign bidder’s country; and shall be
authenticated by the appropriate Philippine foreign service establishment/post or the
equivalent office having jurisdiction over the foreign bidder’s affairs in the Philippines. The
English translation shall govern, for purposes of interpretation of the bid.

2. If, as specified in the EDS, Electronic Bidding is adopted for this procurement pursuant to
GPPB Resolution No. 23-2013, dated 30 July 2013, the following procedure shall be observed
with regard to the registry with the PhilGEPS:

a. Tofacilitate determination of eligibility and subject to the Government Official Merchants
Registry (OMR) guidelines, a Procuring Entity may use the registry system of the
PhilGEPS that allows submission and/or recording/entry of eligibility requirements
simultaneously with registration.

b. Only a Certified Member with the appropriate classification can avail of the PhilGEPS
advance eligibility submission by uploading their electronic documents to the PhilGEPS
document library, which can be accessed for current or future procurements.

c. Submission of eligibility requirements to the PhilGEPS document library is not
tantamount to a finding of eligibility.
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Section I11. Eligibility Data Sheet (EDS)

Eligibility
Requirements
1c(2) The ABC for this contract is: One Billion Nine Hundred Forty-Seven

Million Sixty-Two Thousand One Hundred Sixty-Three Pesos and Seventy-
Seven Centavos (PhP 1,947,062,163.77)

1c(2) The required PCAB license for this contract is as follows:
a. Size Range: at least Large “B” for Building and Industrial Plant
b. License Category: at least “AAA” for General Building

1c(2) (1) The “Major Category of Works” involved in the contract to be bid:

with multi-storey building construction. (At least 50% of the ABC = PhP
973,531,081.89)

(2) The “Similar Category of Works” that shall be considered in the evaluation of
the work experience required for the contract to be bid:

in renovation and retrofitting works.

2. Electronic Bidding will not be applied in this procurement.
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Section IV. Instructions to Bidders

Notes on the Instructions to Bidders

This Section of the Bidding Documents provides the information necessary for Bidders to
prepare responsive bids, in accordance with the requirements of the Procuring Entity. Italso
provides information on the bid submission, eligibility check, opening and evaluation of
bids, and on the award of contract.

This Section also contains provisions that are to be used unchanged. Section Ill. Bid Data
Sheet consists of provisions that supplement, amend, or specify in detail information or
requirements included in this Section and which are specific to each procurement.

Matters governing the performance of the Contractor, payments under the contract, or
matters affecting the risks, rights, and obligations of the parties under the contract are not
normally included in this Section, but rather under Section IV. General Conditions of
Contract (GCC), and/or Section V. Special Conditions of Contract (SCC). If duplication of
a subject is inevitable in the other sections of the document prepared by the Procuring Entity,
care must be exercised to avoid contradictions between clauses dealing with the same matter.
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11.

12.

A. General

Scope of Bid

1.1.  The Procuring Entity named in the BDS, invites bids for the construction of Works,
as described in Section V1. Specifications.

1.2.  The name, identification, and number of lots specific to this bidding are provided
in the BDS. The contracting strategy and basis of evaluation of lots is described in
ITB Clause 27.

1.3.  The successful Bidder will be expected to complete the Works by the intended

completion date specified in SCC Clause 1.17.

Source of Funds

The Procuring Entity has a budget or received funds from the Funding Source named in the BDS,
and in the amount indicated in the BDS. It intends to apply part of the funds received for
the Project, as defined in the BDS, to cover eligible payments under the Contract for the

13.

Works.

Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices

3.1.

Unless otherwise specified in the BDS, the Procuring Entity, as well as bidders and
contractors, shall observe the highest standard of ethics during the procurement and
execution of the contract. In pursuance of this policy, the Funding Source:

@ defines, for purposes of this provision, the terms set forth below as follows:

Q) "corrupt practice” means behavior on the part of officials in the
public or private sectors by which they improperly and unlawfully
enrich themselves, others, or induce others to do so, by misusing the
position in which they are placed, and includes the offering, giving,
receiving, or soliciting of anything of value to influence the action
of any such official in the procurement process or in contract
execution; entering, on behalf of the Procuring Entity, into any
contract or transaction manifestly and grossly disadvantageous to
the same, whether or not the public officer profited or will profit
thereby, and similar acts as provided in Republic Act 3019;

(i) "fraudulent practice™ means a misrepresentation of facts in order to
influence a procurement process or the execution of a contract to the
detriment of the Procuring Entity, and includes collusive practices
among Bidders (prior to or after Bid submission) designed to
establish bid prices at artificial, non-competitive levels and to
deprive the Procuring Entity of the benefits of free and open
competition;

(i) “collusive practices” means a scheme or arrangement between two
or more Bidders, with or without the knowledge of the Procuring
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14.

3.2.

3.3.

(b)

(©)

Entity, designed to establish bid prices at artificial, non-competitive
levels; and

(iv)  “coercive practices” means harming or threatening to harm, directly
or indirectly, persons, or their property to influence their
participation in a procurement process, or affect the execution of a
contract;

(v) “obstructive practice” is

(aa)

(bb)

deliberately destroying, falsifying, altering or concealing of
evidence material to an administrative proceedings or
investigation or making false statements to investigators in
order to materially impede an administrative proceedings or
investigation of the Procuring Entity or any foreign
government/foreign or international financing institution
into allegations of a corrupt, fraudulent, coercive or collusive
practice; and/or threatening, harassing or intimidating any
party to prevent it from disclosing its knowledge of matters
relevant to the administrative proceedings or investigation or
from pursuing such proceedings or investigation; or

acts intended to materially impede the exercise of the
inspection and audit rights of the Procuring Entity or any
foreign government/foreign or international financing
institution herein.

will reject a proposal for award if it determines that the Bidder
recommended for award has engaged in corrupt or fraudulent practices in
competing for the Contract; and

will declare a firm ineligible, either indefinitely or for a stated period of
time, to be awarded Contract funded by the Funding Source if it at any time
determines that the firm has engaged in corrupt or fraudulent practices in
competing or, or in executing, a Contract funded by the Funding Source.

Further, the Procuring Entity will seek to impose the maximum civil,
administrative, and/or criminal penalties available under the applicable laws on
individuals and organizations deemed to be involved in any of the practices
mentioned in ITB Clause 3.1(a).

Furthermore, the Funding Source and the Procuring Entity reserve the right to
inspect and audit records and accounts of a contractor in the bidding for and
performance of a contract themselves or through independent auditors as reflected
in the GCC Clause 34.

Conflict of Interest

4.1.

All Bidders found to have conflicting interests shall be disqualified to participate in
the procurement at hand, without prejudice to the imposition of appropriate
administrative, civil, and criminal sanctions. A Bidder may be considered to have
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4.2.

conflicting interests with another Bidder in any of the events described in
paragraphs (a) through (c) and a general conflict of interest in any of the
circumstances set out in paragraphs (d) through (g) below:

@) A Bidder has controlling shareholders in common with another Bidder;

(b) A Bidder receives or has received any direct or indirect subsidy from any
other Bidder;

(c) A Bidder has the same legal representative as that of another Bidder for
purposes of this Bid,;

(d) A Bidder has a relationship, directly or through third parties, that puts them
in a position to have access to information about or influence on the bid of
another Bidder or influence the decisions of the Procuring Entity regarding
this bidding process;

(e) A Bidder submits more than one bid in this bidding process. However, this
does not limit the participation of subcontractors in more than one bid;

()] A Bidder who participated as a consultant in the preparation of the design
or technical specifications of the goods and related services that are the
subject of the bid; or

(9) A Bidder who lends, or temporarily seconds, its personnel to firms or
organizations which are engaged in consulting services for the preparation
related to procurement for or implementation of the project, if the personnel
would be involved in any capacity on the same project.

In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents shall
be accompanied by a sworn affidavit of the Bidder that it is not related to the Head
of the Procuring Entity (HOPE), members of the Bids and Awards Committee
(BAC), members of the Technical Working Group (TWG), members of the BAC
Secretariat, the head of the Project Management Office (PMO) or the end-user unit,
and the project consultants, by consanguinity or affinity up to the third civil degree.
On the part of the Bidder, this Clause shall apply to the following persons:

@) If the Bidder is an individual or a sole proprietorship, to the Bidder himself;
(b) If the Bidder is a partnership, to all its officers and members;

(©) If the Bidder is a corporation, to all its officers, directors, and controlling
stockholders;

(d) If the Bidder is a cooperative, to all its officers, directors, and controlling
shareholders or members; and

(e) If the Bidder is a joint venture (JV), the provisions of items (a), (b), (c) or

(d) of this Clause shall correspondingly apply to each of the members of the
said JV, as may be appropriate.
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Relationship of the nature described above or failure to comply with this Clause will result

in the automatic disqualification of a Bidder.

15. Eligible Bidders

5.1.

5.2.

5.3.

5.4.

Unless otherwise indicated in the BDS, the following persons shall be eligible to
participate in this Bidding:

@) Duly licensed Filipino citizens/sole proprietorships;

(b) Partnerships duly organized under the laws of the Philippines and of which
at least seventy five percent (75%) of the interest belongs to citizens of the
Philippines;

(© Corporations duly organized under the laws of the Philippines, and of which
at least seventy five percent (75%) of the outstanding capital stock belongs
to citizens of the Philippines;

(d) Cooperatives duly organized under the laws of the Philippines.

(e) Persons/entities forming themselves into a JV, i.e., a group of two (2) or
more persons/entities that intend to be jointly and severally responsible or
liable for a particular contract: Provided, however, that, in accordance with
Letter of Instructions No. 630, Filipino ownership or interest of the joint
venture concerned shall be at least seventy five percent (75%): Provided,
further, that joint ventures in which Filipino ownership or interest is less
than seventy five percent (75%) may be eligible where the structures to be
built require the application of techniques and/or technologies which are not
adequately possessed by a person/entity meeting the seventy five percent
(75%) Filipino ownership requirement: Provided, finally, that in the latter
case, Filipino ownership or interest shall not be less than twenty five percent
(25%). For this purpose, Filipino ownership or interest shall be based on the
contributions of each of the members of the joint venture as specified in
their JVA.

The Procuring Entity may also invite foreign bidders when provided for under any
Treaty or International or Executive Agreement as specified in the BDS.

Government owned or controlled corporations (GOCCs) may be eligible to
participate only if they can establish that they (a) are legally and financially
autonomous, (b) operate under commercial law, and (c) are not attached agencies
of the Procuring Entity.

(@) The Bidder must have an experience of having completed a Single Largest
Completed Contract (SLCC) that is similar to this Project, equivalent to at least fifty
percent (50%) of the ABC adjusted, if necessary, by the Bidder to current prices
using the Philippine Statistics Authority (PSA) consumer price index. However,
contractors under Small A and Small B categories without similar experience on
the contract to be bid may be allowed to bid if the cost of such contract is not more
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(b)

than the Allowable Range of Contract Cost (ARCC) of their registration based on
the guidelines as prescribed by the PCAB.

For Foreign-funded Procurement, the Procuring Entity and the foreign
government/foreign or international financing institution may agree on another
track record requirement, as specified in the BDS.

For this purpose, contracts similar to the Project shall be those described in the BDS.

5.5.

The Bidder must submit a computation of its Net Financial Contracting Capacity
(NFCC), which must be at least equal to the ABC to be bid, calculated as follows:

NFCC = [(Current assets minus current liabilities) (15)] minus the value of all
outstanding or uncompleted portions of the projects under ongoing contracts,
including awarded contracts yet to be started coinciding with the contract for
this Project.

The values of the domestic bidder’s current assets and current liabilities shall be
based on the latest Audited Financial Statements (AFS) submitted to the BIR.

For purposes of computing the foreign bidders’ NFCC, the value of the current
assets and current liabilities shall be based on their audited financial statements
prepared in accordance with international financial reporting standards.

16. Bidder’s Responsibilities

6.1.

6.2.

The Bidder or its duly authorized representative shall submit a sworn statement in
the form prescribed in Section IX. Bidding Forms as required in 1TB Clause
12.1(b)(iii).

The Bidder is responsible for the following:
@ Having taken steps to carefully examine all of the Bidding Documents;

(b) Having acknowledged all conditions, local or otherwise, affecting the
implementation of the contract;

(© Having made an estimate of the facilities available and needed for the
contract to be bid, if any;

(d) Having complied with its responsibility to inquire or secure
Supplemental/Bid Bulletin/s as provided under 1TB Clause 10.4

(e) Ensuring that it is not “blacklisted” or barred from bidding by the GoP or
any of its agencies, offices, corporations, or LGUs, including foreign
government/foreign or international financing institution whose
blacklisting rules have been recognized by the GPPB;

() Ensuring that each of the documents submitted in satisfaction of the bidding

requirements is an authentic copy of the original, complete, and all
statements and information provided therein are true and correct;
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(9) Authorizing the HoPE or its duly authorized representative/s to verify all
the documents submitted,;

(h) Ensuring that the signatory is the duly authorized representative of the
Bidder, and granted full power and authority to do, execute and perform any
and all acts necessary to participate, submit the bid, and to sign and execute
the ensuing contract, accompanied by the duly notarized Special Power of
Attorney, Board/Partnership Resolution, or Secretary’s Certificate,
whichever is applicable;

Q) Complying with the disclosure provision under Section 47 of RA 9184 and
its IRR in relation to other provisions of RA 3019;

() Complying with existing labor laws and standards, in the case of
procurement of services. Moreover, bidder undertakes to:

0] Ensure the entitlement of workers to wages, hours of work, safety
and health and other prevailing conditions of work as established by
national laws, rules and regulations; or collective bargaining
agreement; or arbitration award, if and when applicable.

In case there is a finding by the Procuring Entity or the DOLE of
underpayment or non-payment of workers’ wage and wage-related
benefits, bidder agrees that the performance security or portion of
the contract amount shall be withheld in favor of the complaining
workers pursuant to appropriate provisions of Republic Act No.
9184 without prejudice to the institution of appropriate actions
under the Labor Code, as amended, and other social legislations.

(i)  Comply with occupational safety and health standards and to correct
deficiencies, if any.

In case of imminent danger, injury or death of the worker, bidder undertakes
to suspend contract implementation pending clearance to proceed
from the DOLE Regional Office and to comply with Work Stoppage
Order; and

(iif)  Inform the workers of their conditions of work, labor clauses under
the contract specifying wages, hours of work and other benefits
under prevailing national laws, rules and regulations; or collective
bargaining agreement; or arbitration award, if and when applicable,
through posting in two (2) conspicuous places in the establishment’s
premises; and

(K) Ensuring that it did not give or pay, directly or indirectly, any commission,
amount, fee, or any form of consideration, pecuniary or otherwise, to any
person or official, personnel or representative of the;

Failure to observe any of the above responsibilities shall be at the risk of the Bidder concerned.
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17.

6.3.

6.4.

6.5.

6.6.

6.7.

6.8.

The Bidder, by the act of submitting its bid, shall be deemed to have inspected the
site, determined the general characteristics of the contract works and the conditions
for this Project and examine all instructions, forms, terms, and project requirements
in the Bidding Documents.

It shall be the sole responsibility of the prospective bidder to determine and to
satisfy itself by such means as it considers necessary or desirable as to all matters
pertaining to this Project, including: (a) the location and the nature of the contract,
project, or work; (b) climatic conditions; (c) transportation facilities; (c) nature and
condition of the terrain, geological conditions at the site communication facilities,
requirements, location and availability of construction aggregates and other
materials, labor, water, electric power and access roads; and (d) other factors that
may affect the cost, duration and execution or implementation of the contract,
project, or work.

The Procuring Entity shall not assume any responsibility regarding erroneous
interpretations or conclusions by the prospective or eligible bidder out of the data
furnished by the procuring entity. However, the Procuring Entity shall ensure that
all information in the Bidding Documents, including supplemental/bid bulletins
issued are correct and consistent.

Before submitting their bids, the Bidders are deemed to have become familiar with
all existing laws, decrees, ordinances, acts and regulations of the Philippines which
may affect the contract in any way.

The Bidder shall bear all costs associated with the preparation and submission of
his bid, and the Procuring Entity will in no case be responsible or liable for those
costs, regardless of the conduct or outcome of the bidding process.

The Bidder should note that the Procuring Entity will accept bids only from those
that have paid the applicable fee for the Bidding Documents at the office indicated
in the Invitation to Bid.

Origin of Goods and Services

There is no restriction on the origin of Goods, or Contracting of Works or Services other than those
prohibited by a decision of the United Nations Security Council taken under Chapter VII
of the Charter of the United Nations.

18.

Subcontracts

8.1.

8.2.

Unless otherwise specified in the BDS, the Bidder may subcontract portions of the
Works to an extent as may be approved by the Procuring Entity and stated in the
BDS. However, subcontracting of any portion shall not relieve the Bidder from any
liability or obligation that may arise from the contract for this Project.

Subcontractors must submit the documentary requirements under 1TB Clause 12
and comply with the eligibility criteria specified in the BDS. In the event that any
subcontractor is found by the Procuring Entity to be ineligible, the subcontracting
of such portion of the Works shall be disallowed.
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19.

110.

8.3.

The Bidder may identify the subcontractor to whom a portion of the Works will be
subcontracted at any stage of the bidding process or during contract
implementation. If the Bidder opts to disclose the name of the subcontractor during
bid submission, the Bidder shall include the required documents as part of the
technical component of its bid.

B. Contents of Bidding Documents

Pre-Bid Conference

9.1.

9.2.

9.3.

(a) If so specified in the BDS, a pre-bid conference shall be held at the venue and
on the date indicated therein, to clarify and address the Bidders’ questions on the
technical and financial components of this Project.

(b) The pre-bid conference shall be held at least twelve (12) calendar days before
the deadline for the submission of and receipt of bids, but not earlier than seven (7)
calendar days from the posting of the Invitation to Bid/Bidding Documents in the
PhilGEPS website. If the Procuring Entity determines that, by reason of the method,
nature, or complexity of the contract to be bid, or when international participation
will be more advantageous to the GoP, a longer period for the preparation of bids
is necessary, the pre-bid conference shall be held at least thirty (30) calendar days
before the deadline for the submission and receipt of bids, as specified in the BDS.

Bidders are encouraged to attend the pre-bid conference to ensure that they fully
understand the Procuring Entity’s requirements. Non-attendance of the Bidder will
in no way prejudice its bid; however, the Bidder is expected to know the changes
and/or amendments to the Bidding Documents as recorded in the minutes of the
pre-bid conference and the Supplemental/Bid Bulletin. The minutes of the pre-bid
conference shall be recorded and prepared not later than five (5) calendar days after
the pre-bid conference. The minutes shall be made available to prospective bidders
not later than five (5) days upon written request.

Decisions of the BAC amending any provision of the bidding documents shall be
issued in writing through a Supplemental/Bid Bulletin at least seven (7) calendar
days before the deadline for the submission and receipt of bids.

Clarification and Amendment of Bidding Documents

10.1.

10.2.

10.3.

Prospective bidders may request for clarification(s) on and/or interpretation of any
part of the Bidding Documents. Such a request must be in writing and submitted to
the Procuring Entity at the address indicated in the BDS at least ten (10) calendar
days before the deadline set for the submission and receipt of Bids.

The BAC shall respond to the said request by issuing a Supplemental/Bid Bulletin,
to be made available to all those who have properly secured the Bidding
Documents, at least seven (7) calendar days before the deadline for the submission
and receipt of Bids.

Supplemental/Bid Bulletins may also be issued upon the Procuring Entity’s
initiative for purposes of clarifying or modifying any provision of the Bidding
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111.

Documents not later than seven (7) calendar days before the deadline for the
submission and receipt of Bids. Any modification to the Bidding Documents shall
be identified as an amendment.

10.4. Any Supplemental/Bid Bulletin issued by the BAC shall also be posted in the
PhilGEPS and the website of the Procuring Entity concerned, if available, and at
any conspicuous place in the premises of the Procuring Entity concerned. It shall
be the responsibility of all Bidders who have properly secured the Bidding
Documents to inquire and secure Supplemental/Bid Bulletins that may be issued by
the BAC. However, Bidders who have submitted bids before the issuance of the
Supplemental/Bid Bulletin must be informed and allowed to modify or withdraw
their bids in accordance with ITB Clause 23.

C. Preparation of Bids

Language of Bids

The eligibility requirements or statements, the bids, and all other documents to be submitted to the

112.

BAC must be in English. If the eligibility requirements or statements, the bids, and all other
documents submitted to the BAC are in foreign language other than English, it must be
accompanied by a translation of the documents in English. The documents shall be
translated by the relevant foreign government agency, the foreign government agency
authorized to translate documents, or a registered translator in the foreign bidder’s country;
and shall be authenticated by the appropriate Philippine foreign service establishment/post
or the equivalent office having jurisdiction over the foreign bidder’s affairs in the
Philippines. The English translation shall govern, for purposes of interpretation of the bid.

Documents Comprising the Bid: Eligibility and Technical Components

12.1. Unless otherwise indicated in the BDS, the first envelope shall contain the
following eligibility and technical documents:

@ Eligibility Documents —
Class “A” Documents

Q) PhilGEPS Certificate of Registration and Membership in
accordance with Section 8.5.2 of the IRR, except for foreign bidders
participating in the procurement by a Philippine Foreign Service
Office or Post, which shall submit their eligibility documents under
Section 23.1 of the IRR, provided, that the winning bidder shall
register with the PhilGEPS in accordance with Section 37.1.4 of the
IRR;

(i)  Statement of all its ongoing government and private contracts,
including contracts awarded but not yet started, if any, whether
similar or not similar in nature and complexity to the contract to be
bid; and
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(b)

Statement of the Bidder’s SLCC similar to the contract to be bid, in
accordance with ITB Clause 5.4.

The two statements required shall indicate for each contract the following:

(ii.1)
(ii.2)
(ii.3)
(ii.4)
(ii.5)
(ii.6)
(ii.7)
(ii.8)
(ii.9)

(ii.10)

(ii.11)

name of the contract;

date of the contract;
contract duration;

owner’s name and address;
nature of work;

contractor’s role (whether sole contractor, subcontractor, or
partner in a JV) and percentage of participation;

total contract value at award;
date of completion or estimated completion time;
total contract value at completion, if applicable;

percentages of planned and actual accomplishments, if
applicable; and

value of outstanding works, if applicable.

The statement of the Bidder’s SLCC shall be supported by the Notice of
Award and/or Notice to Proceed, Project Owner’s Certificate of
Final Acceptance issued by the Owner other than the Contractor or
the Constructors Performance Evaluation System (CPES) Final
Rating, which must be at least satisfactory. In case of contracts with
the private sector, an equivalent document shall be submitted,;

(iif)  Unless otherwise provided in the BDS, a valid special PCAB
License in case of joint ventures, and registration for the type and
cost of the contract for this Project; and

(iv)  NFCC computation in accordance with ITB Clause 5.5.

Class “B” Documents

(V) If applicable, Joint Venture Agreement (JVA) in accordance with
RA 4566.

Technical Documents —

Q) Bid security in accordance with ITB Clause 18. If the Bidder opts
to submit the bid security in the form of:
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(1.L1) a bank draft/guarantee or an irrevocable letter of credit
issued by a foreign bank, it shall be accompanied by a
confirmation from a Universal or Commercial Bank; or

(1.2)  asurety bond accompanied by a certification coming from
the Insurance Commission that the surety or insurance
company is authorized to issue such instruments.

(i) Project Requirements, which shall include the following:
(ii.1) Organizational chart for the contract to be bid;

(ii.2) List of contractor’s personnel (e.g., Project Manager, Project
Engineers, Materials Engineers, and Foremen), to be
assigned to the contract to be bid, with their complete
qualification and experience data. These personnel must
meet the required minimum years of experience set in the
BDS; and

(ii.3)  List of contractor’s major equipment units, which are owned,
leased, and/or under purchase agreements, supported by
proof of ownership, certification of availability of equipment
from the equipment lessor/vendor for the duration of the
project, as the case may be, which must meet the minimum
requirements for the contract set in the BDS; and

(iii)  Sworn statement in accordance with Section 25.3 of the IRR of RA
9184 and using the form prescribed in Section IX. Bidding Forms.

113. Documents Comprising the Bid: Financial Component

13.1.

13.2.

Unless otherwise stated in the BDS, the financial component of the bid shall contain
the following:

@ Financial Bid Form, which includes bid prices and the bill of quantities, in
accordance with 1TB Clauses 15.1 and 15.3; and

(b) Any other document related to the financial component of the bid as stated
in the BDS.

@) Unless otherwise stated in the BDS, all Bids that exceed the ABC shall not
be accepted.

(b) Unless otherwise indicated in the BDS, for foreign-funded procurement, a
ceiling may be applied to bid prices provided the following conditions are
met:

(i) Bidding Documents are obtainable free of charge on a freely accessible
website. If payment of Bidding Documents is required by the
procuring entity, payment could be made upon the submission of bids.
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(i) The procuring entity has procedures in place to ensure that the ABC is
based on recent estimates made by the engineer or the responsible unit
of the procuring entity and that the estimates are based on adequate
detailed engineering (in the case of infrastructure projects) and reflect
the quality, supervision and risk and inflationary factors, as well as
prevailing market prices, associated with the types of works or goods
to be procured.

(ii1) The procuring entity has trained cost estimators on estimating prices
and analyzing bid variances. In the case of infrastructure projects, the
procuring entity must also have trained quantity surveyors.

(iv) The procuring entity has established a system to monitor and report bid
prices relative to ABC and engineer’s/procuring entity’s estimate.

(v) The procuring entity has established a monitoring and evaluation system
for contract implementation to provide a feedback on actual total costs
of goods and works.

114. Alternative Bids

115.

14.1.

14.2.

14.3.

Alternative Bids shall be rejected. For this purpose, alternative bid is an offer made
by a Bidder in addition or as a substitute to its original bid which may be included
as part of its original bid or submitted separately therewith for purposes of bidding.
A bid with options is considered an alternative bid regardless of whether said bid
proposal is contained in a single envelope or submitted in two (2) or more separate
bid envelopes.

Bidders shall submit offers that comply with the requirements of the Bidding
Documents, including the basic technical design as indicated in the drawings and
specifications. Unless there is a value engineering clause in the BDS, alternative
bids shall not be accepted.

Each Bidder shall submit only one Bid, either individually or as a partner in a JV.
A Bidder who submits or participates in more than one bid (other than as a
subcontractor if a subcontractor is permitted to participate in more than one bid)
will cause all the proposals with the Bidder’s participation to be disqualified. This
shall be without prejudice to any applicable criminal, civil and administrative
penalties that may be imposed upon the persons and entities concerned.

Bid Prices

15.1.

15.2.

The contract shall be for the whole Works, as described in ITB Clause 1.1, based
on the priced Bill of Quantities submitted by the Bidder.

The Bidder shall fill in rates and prices for all items of the Works described in the
Bill of Quantities. Bids not addressing or providing all of the required items in the
Bidding Documents including, where applicable, Bill of Quantities, shall be
considered non-responsive and, thus, automatically disqualified. In this regard,
where a required item is provided, but no price is indicated, the same shall be
considered as non-responsive, but specifying a zero (0) or a dash (-) for the said
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15.3.

15.4.

item would mean that it is being offered for free to the Government, except those
required by law or regulations to be provided for.

All duties, taxes, and other levies payable by the Contractor under the Contract, or
for any other cause, prior to the deadline for submission of bids, shall be included
in the rates, prices, and total bid price submitted by the Bidder.

All bid prices for the given scope of work in the contract as awarded shall be
considered as fixed prices, and therefore not subject to price escalation during
contract implementation, except under extraordinary circumstances as specified in
GCC Clause 48. Upon the recommendation of the Procuring Entity, price escalation
may be allowed in extraordinary circumstances as may be determined by the
National Economic and Development Authority in accordance with the Civil Code
of the Philippines, and upon approval by the GPPB. Furthermore, in cases where
the cost of the awarded contract is affected by any applicable new laws, ordinances,
regulations, or other acts of the GoP, promulgated after the date of bid opening, a
contract price adjustment shall be made or appropriate relief shall be applied on a
no loss-no gain basis.

116. Bid Currencies

117.

16.1.

16.2.

16.3.

All bid prices shall be quoted in Philippine Pesos unless otherwise provided in the
BDS. However, for purposes of bid evaluation, bids denominated in foreign
currencies shall be converted to Philippine currency based on the exchange rate
prevailing on the day of the Bid Opening.

If so allowed inaccordance with ITB Clause 16.1, the Procuring Entity for purposes
of bid evaluation and comparing the bid prices will convert the amounts in various
currencies in which the bid price is expressed to Philippine Pesos at the exchange
rate as published in the Bangko Sentral ng Pilipinas (BSP) reference rate bulletin
on the day of the bid opening.

Unless otherwise specified in the BDS, payment of the contract price shall be made
in Philippine Pesos.

Bid Validity

17.1.

17.2.

Bids shall remain valid for the period specified in the BDS which shall not exceed
one hundred twenty (120) calendar days from the date of the opening of bids.

In exceptional circumstances, prior to the expiration of the bid validity period, the
Procuring Entity may request Bidders to extend the period of validity of their bids.
The request and the responses shall be made in writing. The bid security described
in ITB Clause 18 should also be extended corresponding to the extension of the bid
validity period at the least. A Bidder may refuse the request without forfeiting its
bid security, but his bid shall no longer be considered for further evaluation and
award. A Bidder granting the request shall not be required or permitted to modify
its bid.

118. Bid Security
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18.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid Security in
an amount stated in the BDS, which shall be not less than the percentage of the
ABC in accordance with the following schedule:

Amount of Bid Security
Form of Bid Security (Not less than the Percentage of
the ABC)

(@) Cash or cashier’s/manager’s
check issued by a Universal or
Commercial Bank.

For biddings conducted by LGUs, the
cashier’s/manager’s check may
be issued by other banks certified
by the BSP as authorized to issue
such financial instrument.

(b) Bank draft/guarantee or
irrevocable letter of credit issued
by a Universal or Commercial
Bank: Provided, however, that it
shall be confirmed or
authenticated by a Universal or
Commercial Bank, if issued by a
foreign bank.

Two percent (2%)

For biddings conducted by LGUs, the
Bank Draft/ Guarantee, or
irrevocable letter of credit may be
issued by other banks certified by
the BSP as authorized to issue
such financial instrument.

(c) Surety bond callable upon
demand issued by a surety or
insurance company duly certified
by the Insurance Commission as
authorized to issue such security;
and/or

Five percent (5%)

The Bid Securing Declaration mentioned above is an undertaking which states, among
others, that the Bidder shall enter into contract with the procuring entity and furnish
the performance security required under ITB Clause 32.2, within ten (10) calendar
days from receipt of the Notice of Award, and commits to pay the corresponding
amount as fine, and be suspended for a period of time from being qualified to
participate in any government procurement activity in the event it violates any of
the conditions stated therein as provided in the guidelines issued by the GPPB.
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18.2.

18.3.

18.4.

18.5.

The bid security should be valid for the period specified in the BDS. Any bid not
accompanied by an acceptable bid security shall be rejected by the Procuring Entity
as non-responsive.

No bid securities shall be returned to Bidders after the opening of bids and before
contract signing, except to those that failed or declared as post-disqualified, upon
submission of a written waiver of their right to file a request for reconsideration
and/or protest, or lapse of the reglementary period without having filed a request
for reconsideration or protest. Without prejudice on its forfeiture, Bid Securities
shall be returned only after the Bidder with the Lowest Calculated Responsive Bid
(LCRB) has signed the contract and furnished the Performance Security, but in no
case later than the expiration of the Bid Security validity period indicated in ITB
Clause 18.2.

Upon signing and execution of the contract, pursuant to ITB Clause 31, and the
posting of the performance security, pursuant to ITB Clause 32, the successful
Bidder’s Bid Security will be discharged, but in no case later than the Bid Security
validity period as indicated in ITB Clause 18.2.

The bid security may be forfeited:
(@) if a Bidder:

Q) withdraws its bid during the period of bid validity specified in ITB
Clause 17,

(i)  does not accept the correction of errors pursuant to ITB Clause
27.3(b);

(i)  has a finding against the veracity of the required documents
submitted in accordance with ITB Clause 28.2;

(iv)  submission of eligibility requirements containing false information
or falsified documents;

(v)  submission of bids that contain false information or falsified
documents, or the concealment of such information in the bids in
order to influence the outcome of eligibility screening or any other
stage of the public bidding;

(vi)  allowing the use of one’s name, or using the name of another for
purposes of public bidding;

(vii)  withdrawal of a bid, or refusal to accept an award, or enter into
contract with the Government without justifiable cause, after the
Bidder had been adjudged as having submitted the LCRB;

(viit) refusal or failure to post the required performance security within
the prescribed time;
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(ix)  refusal to clarify or validate in writing its bid during post-
qualification within a period of seven (7) calendar days from receipt
of the request for clarification;

(x) any documented attempt by a Bidder to unduly influence the
outcome of the bidding in his favor;

(xi)  failure of the potential joint venture partners to enter into the joint
venture after the bid is declared successful; or

(xii) all other acts that tend to defeat the purpose of the competitive
bidding, such as habitually withdrawing from bidding, submitting
late Bids or patently insufficient bid, for at least three (3) times
within a year, except for valid reasons.

(b) if the successful Bidder:
0] fails to sign the contract in accordance with ITB Clause 31;

(i) fails to furnish performance security in accordance with ITB Clause
32.

119. Format and Signing of Bids

19.1

19.2

19.3

19.4

19.5

Bidders shall submit their bids through their duly authorized representative using
the appropriate forms provided in Section IX. Bidding Forms on or before the
deadline specified in the ITB Clause 21 in two (2) separate sealed bid envelopes,
and which shall be submitted simultaneously. The first shall contain the technical
component of the bid, including the eligibility requirements under 1TB Clause 12.1,
and the second shall contain the financial component of the bid. This shall also be
observed for each lot in the case of lot procurement.

Forms as mentioned in ITB Clause 19.1 must be completed without any alterations
to their format, and no substitute form shall be accepted. All blank spaces shall be
filled in with the information requested.

The Bidder shall prepare and submit an original of the first and second envelopes
as described in ITB Clauses 12 and 13. In addition, the Bidder shall submit copies
of the first and second envelopes. In the event of any discrepancy between the
original and the copies, the original shall prevail.

Each and every page of the Bid Form, including the Bill of Quantities, under
Section IX hereof, shall be signed by the duly authorized representative/s of the
Bidder. Failure to do so shall be a ground for the rejection of the bid.

Any interlineations, erasures, or overwriting shall be valid only if they are signed
or initialed by the duly authorized representative/s of the Bidder.

120. Sealing and Marking of Bids
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121.

122.

20.1.

20.2.

20.3.

20.4.

20.5.

Bidders shall enclose their original eligibility and technical documents described in
ITB Clause 12, in one sealed envelope marked “ORIGINAL - TECHNICAL
COMPONENT,” and the original of their financial component in another sealed
envelope marked “ORIGINAL - FINANCIAL COMPONENT,” sealing them all in
an outer envelope marked “ORIGINAL BID.”

Each copy of the first and second envelopes shall be similarly sealed duly marking
the inner envelopes as “COPY NO. - TECHNICAL COMPONENT” and
“COPY NO.  — FINANCIAL COMPONENT” and the outer envelope as
“COPY NO. ) respectively. These envelopes containing the original and the
copies shall then be enclosed in one single envelope.

The original and the number of copies of the bid as indicated in the BDS shall be
typed or written in ink and shall be signed by the Bidder or its duly authorized
representative/s.

All envelopes shall:
@ contain the name of the contract to be bid in capital letters;
(b) bear the name and address of the Bidder in capital letters;

(© be addressed to the Procuring Entity’s BAC in accordance with ITB Clause
20.1;

(d) bear the specific identification of this bidding process indicated in the ITB
Clause 1.2; and

(e) bear a warning “DO NOT OPEN BEFORE...” the date and time for the
opening of bids, in accordance with ITB Clause 21.

Bid envelopes that are not properly sealed and marked, as required in the bidding
documents, shall not be rejected, but the Bidder or its duly authorized representative
shall acknowledge such condition of the bid as submitted. The BAC or the
Procuring Entity shall assume no responsibility for the misplacement of the
contents of the improperly sealed or marked bid, or for its premature opening.

D. Submission and Opening of Bids

Deadline for Submission of Bids

Bids must be received by the Procuring Entity’s BAC at the address and on or before the
date and time indicated in the BDS.

Late Bids

Any bid submitted after the deadline for submission and receipt of bids prescribed by the
Procuring Entity, pursuant to ITB Clause 21, shall be declared “Late” and shall not be
accepted by the Procuring Entity. The BAC shall record in the minutes of Bid Submission
and Opening, the Bidder’s name, its representative and the time the late bid was submitted.
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123. Modification and Withdrawal of Bids

124.

23.1.

23.2.

23.3.

23.4.

The Bidder may modify its bid after it has been submitted; provided that the
modification is received by the Procuring Entity prior to the deadline prescribed for
submission and receipt of bids. The Bidder shall not be allowed to retrieve its
original bid, but shall be allowed to submit another bid equally sealed and properly
identified in accordance with Clause 20, linked to its original bid marked as
“TECHNICAL MODIFICATION” or “FINANCIAL MODIFICATION” and
stamped “received” by the BAC. Bid modifications received after the applicable
deadline shall not be considered and shall be returned to the Bidder unopened.

A Bidder may, through a Letter of Withdrawal, withdraw its bid after it has been
submitted, for valid and justifiable reason; provided that the Letter of Withdrawal
is received by the Procuring Entity prior to the deadline prescribed for submission
and receipt of bids. The Letter of Withdrawal must be executed by the authorized
representative of the Bidder identified in the Omnibus Sworn Statement, a copy of
which should be attached to the letter.

Bids requested to be withdrawn in accordance with ITB Clause 23.1 shall be
returned unopened to the Bidders. A Bidder, who has acquired the bidding
documents may also express its intention not to participate in the bidding through
a letter which should reach and be stamped by the BAC before the deadline for
submission and receipt of bids. A Bidder that withdraws its bid shall not be
permitted to submit another bid, directly or indirectly, for the same contract.

No bid may be modified after the deadline for submission of bids. No bid may be
withdrawn in the interval between the deadline for submission of bids and the
expiration of the period of bid validity specified by the Bidder on the Financial Bid
Form. Withdrawal of a bid during this interval shall result in the forfeiture of the
Bidder’s bid security, pursuant to ITB Clause 18.5, and the imposition of
administrative, civil, and criminal sanctions as prescribed by RA 9184 and its IRR.

Opening and Preliminary Examination of Bids

24.1.

24.2.

The BAC shall open the Bids in public, immediately after the deadline for the
submission and receipt of bids in public, as specified in the BDS. In case the Bids
cannot be opened as scheduled due to justifiable reasons, the BAC shall take
custody of the Bids submitted and reschedule the opening of Bids on the next
working day or at the soonest possible time through the issuance of a Notice of
Postponement to be posted in the PhilGEPS website and the website of the
Procuring Entity concerned.

Unless otherwise specified in the BDS, the BAC shall open the first bid envelopes
and determine each Bidder’s compliance with the documents prescribed in ITB
Clause 12, using a non-discretionary “pass/fail” criterion. If a Bidder submits the
required document, it shall be rated “passed” for that particular requirement. In this
regard, bids that fail to include any requirement or are incomplete or patently
insufficient shall be considered as “failed”. Otherwise, the BAC shall rate the said
first bid envelope as “passed”.

36



24.3.

24.4.

24.5.

24.6.

24.7.

24.8.

24.8.

Unless otherwise specified in the BDS, immediately after determining compliance
with the requirements in the first envelope, the BAC shall forthwith open the second
bid envelope of each remaining eligible Bidder whose first bid envelope was rated
“passed.” The second envelope of each complying Bidder shall be opened within
the same day. In case one or more of the requirements in the second envelope of a
particular bid is missing, incomplete or patently insufficient, and/or if the submitted
total bid price exceeds the ABC unless otherwise provided in ITB Clause 13.2, the
BAC shall rate the bid concerned as “failed.” Only bids that are determined to
contain all the bid requirements for both components shall be rated “passed” and
shall immediately be considered for evaluation and comparison.

Letters of Withdrawal shall be read out and recorded during bid opening, and the
envelope containing the corresponding withdrawn bid shall be returned to the
Bidder unopened.

All members of the BAC who are present during bid opening shall initial every
page of the original copies of all bids received and opened.

In the case of an eligible foreign bidder as described in ITB Clause 5, the following
Class “A” Documents may be substituted with the appropriate equivalent
documents, if any, issued by the country of the foreign bidder concerned, which
shall likewise be uploaded and maintained in the PhilGEPS in accordance with
Section 8.5.2 of the IRR.:

a) Registration certificate from the Securities and Exchange Commission (SEC),
Department of Trade and Industry (DTI) for sole proprietorship, or CDA for
cooperatives;

b) Mayor’s/Business permit issued by the local government where the principal
place of business of the Bidder is located; and

€) Audited Financial Statements showing, among others, the prospective Bidder’s
total and current assets and liabilities stamped “received” by the Bureau of
Internal Revenue or its duly accredited and authorized institutions, for the
preceding calendar year which should not be earlier than two years from the
date of bid submission.

Each partner of a joint venture agreement shall likewise submit the document
required in ITB Clause 12.1(a)(i). Submission of documents required under I1TB
Clauses 12.1(a)(ii) to 12.1(a)(iv) by any of the joint venture partners constitutes
compliance.

The Procuring Entity shall prepare the minutes of the proceedings of the bid
opening that shall include, as a minimum: (a) names of Bidders, their bid price (per
lot, if applicable, and/or including discount, if any), bid security, findings of
preliminary examination, and whether there is a withdrawal or modification; and
(b) attendance sheet. The BAC members shall sign the abstract of bids as read.

The Bidders or their duly authorized representatives may attend the opening of bids.
The BAC shall ensure the integrity, security, and confidentiality of all submitted
bids. The Abstract of Bids as read and the minutes of the Bid Opening shall be
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125.

24.9

made available to the public upon written request and payment of a specified fee to
recover cost of materials.

To ensure transparency and accurate representation of the bid submission, the BAC
Secretariat shall notify in writing all Bidders whose bids it has received through its
PhilGEPS-registered physical address or official e-mail address. The notice shall
be issued within seven (7) calendar days from the date of the bid opening.

E. Evaluation and Comparison of Bids

Process to be Confidential

25.1.

25.2.

Members of the BAC, including its staff and personnel, as well as its Secretariat
and TWG, are prohibited from making or accepting any kind of communication
with any Bidder regarding the evaluation of their bids until the issuance of the
Notice of Award, unless otherwise allowed in the case of ITB Clause 26.

Any effort by a Bidder to influence the Procuring Entity in the Procuring Entity’s
decision in respect of bid evaluation, bid comparison or contract award will result
in the rejection of the Bidder’s bid.

126. Clarification of Bids

To assist in the evaluation, comparison and post-qualification of the bids, the Procuring Entity may ask in
writing any Bidder for a clarification of its bid. All responses to requests for clarification
shall be in writing. Any clarification submitted by a Bidder in respect to its bid and that is
not in response to a request by the Procuring Entity shall not be considered

127.

Detailed Evaluation and Comparison of Bids

27.1.

27.2.

27.3.

The Procuring Entity will undertake the detailed evaluation and comparison of Bids
which have passed the opening and preliminary examination of Bids, pursuant to
ITB Clause 24, in order to determine the Lowest Calculated Bid.

The Lowest Calculated Bid shall be determined in two steps:

@ The detailed evaluation of the financial component of the bids, to establish
the correct calculated prices of the bids; and

(b) The ranking of the total bid prices as so calculated from the lowest to
highest. The bid with the lowest price shall be identified as the Lowest
Calculated Bid.

The Procuring Entity's BAC shall immediately conduct a detailed evaluation of all
bids rated “passed,” using non-discretionary “pass/fail” criterion. The BAC shall
consider the following in the evaluation of bids:

@) Completeness of the bid. Unless the BDS allows partial bids, bids not

addressing or providing all of the required items in the Schedule of
Requirements including, where applicable, bill of quantities, shall be
considered non-responsive and, thus, automatically disqualified. In this
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128.

27.4.

217.5.

21.6.

217.7.

regard, where a required item is provided, but no price is indicated, the same
shall be considered as non-responsive, but specifying a zero (0) or a dash
(-) for the said item would mean that it is being offered for free to the
Procuring Entity, except those required by law or regulations to be provided
for; and

(b)  Arithmetical corrections. Consider computational errors and omissions to
enable proper comparison of all eligible bids. It may also consider bid
modifications. Any adjustment shall be calculated in monetary terms to
determine the calculated prices.

Based on the detailed evaluation of bids, those that comply with the above-
mentioned requirements shall be ranked in the ascending order of their total
calculated bid prices, as evaluated and corrected for computational errors, discounts
and other modifications, to identify the Lowest Calculated Bid. Total calculated
bid prices, as evaluated and corrected for computational errors, discounts and other
modifications, which exceed the ABC shall not be considered, unless otherwise
indicated in the BDS.

The Procuring Entity’s evaluation of bids shall be based on the bid price quoted in
the Bid Form, which includes the Bill of Quantities.

Bids shall be evaluated on an equal footing to ensure fair competition. For this
purpose, all Bidders shall be required to include in their bids the cost of all taxes,
such as, but not limited to, value added tax (VAT), income tax, local taxes, and
other fiscal levies and duties which shall be itemized in the bid form and reflected
in the detailed estimates. Such bids, including said taxes, shall be the basis for bid
evaluation and comparison.

If so indicated pursuant to ITB Clause 1.2. Bids are being invited for individual lots
or for any combination thereof, provided that all Bids and combinations of Bids
shall be received by the same deadline and opened and evaluated simultaneously so
as to determine the bid or combination of bids offering the lowest calculated cost
to the Procuring Entity. Bid prices quoted shall correspond to all of the requirements
specified for each lot. Bid Security as required by 1TB Clause 18 shall be submitted
for each contract (lot) separately. The basis for evaluation of lots is specified in
BDS Clause 27.3.

Post Qualification

28.1.

28.2.

The BAC shall determine to its satisfaction whether the Bidder that is evaluated as
having submitted the Lowest Calculated Bid complies with and is responsive to all
the requirements and conditions specified in ITB Clauses 5, 12, and 13.

Within a non-extendible period of five (5) calendar days from receipt by the Bidder
of the notice from the BAC that it submitted the Lowest Calculated Bid, the Bidder
shall submit its latest income and business tax returns filed and paid through the
BIR Electronic Filing and Payment System (eFPS) and other appropriate licenses
and permits required by law and stated in the BDS.
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129.

28.3.

28.4.

28.5.

28.6.

28.7.

Failure to submit any of the post-qualification requirements on time, or a finding
against the veracity thereof, shall disqualify the Bidder for award. Provided in the
event that a finding against the veracity of any of the documents submitted is made,
it shall cause the forfeiture of the bid security in accordance with Section 69 of the
IRR of RA 9184,

The determination shall be based upon an examination of the documentary evidence
of the Bidder’s qualifications submitted pursuant to ITB Clauses 12 and 13, as well
as other information as the Procuring Entity deems necessary and appropriate, using
a non-discretionary “pass/fail” criterion, which shall be completed within a period
of twelve (12) calendar days.

If the BAC determines that the Bidder with the Lowest Calculated Bid passes all
the criteria for post-qualification, it shall declare the said bid as the LCRB, and
recommend to the HOPE the award of contract to the said Bidder at its submitted
price or its calculated bid price, whichever is lower, subject to ITB Clause 30.3.

A negative determination shall result in rejection of the Bidder’s bid, in which event
the Procuring Entity shall proceed to the next Lowest Calculated Bid, with a fresh
period to make a similar determination of that Bidder’s capabilities to perform
satisfactorily. If the second Bidder, however, fails the post qualification, the
procedure for post qualification shall be repeated for the Bidder with the next
Lowest Calculated Bid, and so on until the LCRB is determined for
recommendation of contract award.

Within a period not exceeding fifteen (15) calendar days from the determination by
the BAC of the LCRB and the recommendation to award the contract, the HoPE or
his duly authorized representative shall approve or disapprove the said
recommendation.

In the event of disapproval, which shall be based on valid, reasonable, and
justifiable grounds as provided for under Section 41 of the IRR of RA 9184, the
HoPE shall notify the BAC and the Bidder in writing of such decision and the
grounds for it. When applicable, the BAC shall conduct a post-qualification of the
Bidder with the next Lowest Calculated Bid. A request for reconsideration may be
filed by the Bidder with the HOPE in accordance with Section 37.1.3 of the IRR of
RA 9184.

Reservation Clause

29.1.

Notwithstanding the eligibility or post-qualification of a Bidder, the Procuring
Entity concerned reserves the right to review its qualifications at any stage of the
procurement process if it has reasonable grounds to believe that a misrepresentation
has been made by the said Bidder, or that there has been a change in the Bidder’s
capability to undertake the project from the time it submitted its eligibility
requirements. Should such review uncover any misrepresentation made in the
eligibility and bidding requirements, statements or documents, or any changes in
the situation of the Bidder which will affect its capability to undertake the project
so that it fails the preset eligibility or bid evaluation criteria, the Procuring Entity
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29.2.

29.3.

shall consider the said Bidder as ineligible and shall disqualify it from submitting a
bid or from obtaining an award or contract.

Based on the following grounds, the Procuring Entity reserves the right to reject
any and all Bids, declare a Failure of Bidding at any time prior to the contract award,
or not to award the contract, without thereby incurring any liability, and make no
assurance that a contract shall be entered into as a result of the bidding:

@) If there is prima facie evidence of collusion between appropriate public
officers or employees of the Procuring Entity, or between the BAC and any
of the Bidders, or if the collusion is between or among the Bidders
themselves, or between a Bidder and a third party, including any act which
restricts, suppresses or nullifies or tends to restrict, suppress or nullify
competition;

(b) If the Procuring Entity’s BAC is found to have failed in following the
prescribed bidding procedures; or

(© For any justifiable and reasonable ground where the award of the contract
will not redound to the benefit of the GOP as follows:

0] If the physical and economic conditions have significantly changed
so as to render the project no longer economically, financially or
technically feasible as determined by the HoPE;

(i) If the project is no longer necessary as determined by the HoPE; and

(iii)  If the source of funds for the project has been withheld or reduced
through no fault of the Procuring Entity.

In addition, the Procuring Entity may likewise declare a failure of bidding when:
@ No bids are received;
(b) All prospective Bidders are declared ineligible;

(© All bids fail to comply with all the bid requirements, fail post-qualification;
or

(d) The Bidder with the LCRB refuses, without justifiable cause, to accept the
award of contract, and no award is made in accordance with Section 40 of
the IRR of RA 9184.

F. Award of Contract

130. Contract Award

30.1.

Subject to ITB Clause 28, the HOPE or its duly authorized representative shall
award the contract to the Bidder whose bid has been determined to be the LCRB.
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131.

30.2.

30.3.

Prior to the expiration of the period of bid validity, the Procuring Entity shall notify
the successful Bidder in writing that its bid has been accepted, through a Notice of
Award duly received by the Bidder or its representative personally or by registered
mail or electronically, receipt of which must be confirmed in writing within two (2)
days by the Bidder with the LCRB and submitted personally or sent by registered
mail or electronically to the Procuring Entity.

Notwithstanding the issuance of the Notice of Award, award of contract shall be
subject to the following conditions:

@ Submission of the following documents within ten (10) calendar days from
receipt of the Notice of Award:

(1 In the case of procurement by a Philippine Foreign Service Office
or Post, the PhilGEPS Registration Number of the winning foreign
Bidder; or

(i)  Valid PCAB license and registration for the type and cost of the
contract to be bid for foreign bidders when the Treaty or
International or Executive Agreement expressly allows submission
of the PCAB license and registration for the type and cost of the
contract to be bid as a pre-condition to the Award;

(b) Posting of the performance security in accordance with ITB Clause 32;
(c) Signing of the contract as provided in ITB Clause 31; and

(d) Approval by higher authority, if required, as provided in Section 37.3 of the
IRR of RA 9184.

Signing of the Contract

31.1.

31.2.

31.3.

31.4.

At the same time as the Procuring Entity notifies the successful Bidder that its bid
has been accepted, the Procuring Entity shall send the Contract Form to the Bidder,
which Contract has been provided in the Bidding Documents, incorporating therein
all agreements between the parties.

Within ten (10) calendar days from receipt of the Notice of Award, the successful
Bidder shall post the required performance security, sign and date the contract and
return it to the Procuring Entity.

The Procuring Entity shall enter into contract with the successful Bidder within the
same ten (10) calendar day period provided that all the documentary requirements
are complied with.

The following documents shall form part of the contract:
@ Contract Agreement;

(b) Bidding Documents;
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(© Winning Bidder’s bid, including the Technical and Financial Proposals, and
all other documents/statements submitted (e.g., Bidder’s response to request
for clarifications on the bid), including corrections to the bid, if any,
resulting from the Procuring Entity’s bid evaluation;

(d) Performance Security;
(e) Notice of Award of Contract; and

0) Other contract documents that may be required by existing laws and/or
specified in the BDS.

132. Performance Security

32.1.

32.2.

To guarantee the faithful performance by the winning Bidder of its obligations
under the contract, it shall post a performance security within a maximum period
of ten (10) calendar days from the receipt of the Notice of Award from the Procuring
Entity and in no case later than the signing of the contract.

The Performance Security shall be denominated in Philippine Pesos and posted in
favor of the Procuring Entity in an amount not less than the percentage of the total
contract price in accordance with the following schedule:

Amount of Performance Security
Form of Performance Security (Not less than the Percentage of the
Total Contract Price)

(@) Cash or cashier’s/manager’s
check issued by a Universal or
Commercial Bank.

or biddings conducted by the LGUSs,
the Cashier’s/Manager’s Check
may be issued by other banks
certified by the BSP as
authorized to issue such
financial instrument.

(b) Bank draft/guarantee or
irrevocable letter of credit issued
by a Universal or Commercial
Bank: Provided, however, that it
shall be  confirmed or
authenticated by a Universal or
Commercial Bank, if issued by a
foreign bank.

Ten percent (10%)

br biddings conducted by the LGUs,
Bank  Draft/Guarantee, or
Irrevocable Letter of Credit may
be issued by other banks
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certified by the BSP as
authorized to issue such
financial instrument.

(c) Surety bond callable upon
demand issued by a surety or Thirty percent (30%)
insurance company duly
certified by the Insurance
Commission as authorized to
issue such security.

32.3. Failure of the successful Bidder to comply with the above-mentioned requirement
shall constitute sufficient ground for the annulment of the award and forfeiture of
the bid security, in which event the Procuring Entity shall have a fresh period to
initiate and complete the post qualification of the second Lowest Calculated Bid.
The procedure shall be repeated until LCRB is identified and selected for
recommendation of contract award. However if no Bidder passed post-
qualification, the BAC shall declare the bidding a failure and conduct a re-bidding
with re-advertisement, if necessary.

133. Notice to Proceed

Within seven (7) calendar days from the date of approval of the Contract by the appropriate
government approving authority, the Procuring Entity shall issue the Notice to Proceed
(NTP) together with a copy or copies of the approved contract to the successful Bidder. All
notices called for by the terms of the contract shall be effective only at the time of receipt
thereof by the successful Bidder.

134. Protest Mechanism

Decision of the procuring entity at any stage of the procurement process may be questioned in
accordance with Sections 55 of the IRR of RA 9184.
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Section V. Bid Data Sheet

Notes on the Bid Data Sheet

This Section is intended to assist the Procuring Entity in providing the specific information
in relation to corresponding clauses in the ITB included in Section Il, and has to be prepared
for each specific procurement.

The Procuring Entity should specify in the BDS information and requirements specific to
the circumstances of the Procuring Entity, the processing of the procurement, the applicable
rules regarding bid price and currency, and the bid evaluation criteria that will apply to the
Bids. In preparing this Section, the following aspects should be checked:

@ Information that specifies and complements provisions of Section Il. Instructions to
Bidders must be incorporated.

(b) Amendments and/or supplements, if any, to provisions of Section Il. Instructions to
Bidders as necessitated by the circumstances of the specific procurement, must also
be incorporated.

For foreign-assisted projects, the Bid Data Sheet to be used is provided in Section X-
Foreign-Assisted Projects.
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Bid Data Sheet

ITB Clause

1.1 The Procuring Entity is Department of Foreign Affairs.
The name of the Contract is Procurement of Full Retrofitting, Rehabilitation,
and Renovation of the DFA Building
The identification number of the Contract is PB-1P-01-2020

2 The Funding Source is:
The Government of the Philippines (GoP) through the authorized
appropriations under the MY CA-BMB-D-20-0000002 in the amount of One
Billion Nine Hundred Forty-Seven Million Sixty-Two Thousand One
Hundred  Sixty-Three Pesos and  Seventy-Seven Centavos
[1,947,062,163.77].
The name of the Project is Procurement of Full Retrofitting, Rehabilitation
and Renovation of the DFA Building

3.1 No further instructions.

51 No further instructions.

5.2 Foreign bidders may participate in this Project as provided for in ITB Clause
5.2.

5.4(a) No further instructions.

5.4(b) For this purpose, similar contracts shall refer to contracts which have the
same major categories of work indicated in Section VI of the Terms of
Reference (TOR), to wit:

a. Experience with multi-storey building construction. (At least 50% of
the ABC = P973,531,081.89); and
b. Experience in renovation and retrofitting works.

8.1 “Subcontracting is allowed.” Up to 50% of the contracted works with its
own resources subject to approval of the Procuring Entity.

8.2 If subcontracting is allowed, specify the eligibility criteria that

subcontractors must comply with; subcontractors shall submit the
corresponding documentary requirements as specified in Section 8 of the
GCC

(IF SAME CRITERIA: subcontractors shall submit the same documentary
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requirements as specified on Section 8)

9.1 The Procuring Entity will hold a pre-bid conference for this Project on 12
March 2020, 10:00 a.m. at CMOAS Confrence Hall, 2nd FIr. or Elpidio
Quirino Hall, 14w Flr., DFA Main Building, Roxas Blvd, Pasay City.

10.1 The Procuring Entity’s address is: Department of Foreign Affairs Main
Building 2330 Roxas Blvd., Pasay City
Contact Person: Teddy Edmund T. Pavon (Head of BAC Secretariat)
Tel. no. 834-4854 / 834-3041 or Fax n0.831-9584
Email address: bac.secretariat@dfa.gov.ph

104 No further instructions.

12.1 No further instructions.

12.1(a)(iii) No further instructions.

12.1(b)(1i.2) | The minimum work experience requirements for key personnel are the

following:

Quantit

Key Personnel y Requirements Relevant Experience

1) Licensed/ Registered
Civil Engineer
At least ten (10) years
experience in project
1. PrOjeCt/ 2) Certificate of management and
Constructio 1 accreditation as Specialist Supervision Of general
n Manager Project and Construction engineering projects.
Management from
Philippine Institute of
Civil Engineers (PICE)
Specialty Division.

1) Licensed/ Registered | At least ten (10)years
2. Work/ Civil Engineer experience as Project

Project 1 _
Engineer 2) Certification from the | E"9IN€er:

employer/contractor

1) Licensed/ Registered | At least ten (10) years
Civil Engineer experience in
structural design and
must be PICE
2) Certificate of | Recognized/Specialis
accreditation issued by the | t Structural Engineer

3. Structural 1 following: and at least a regular
Engineer e Professional member of - the
Association of

Regulation .
L Structural Engineers
Commission ~ (PRC) of the Philippines

as Structural
Engineer or PICC (ASEP).
Specialty Division;
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e Association of

Structural  Engineer
of the Philippines
(ASEP).
1) Licensed/Registered At least ten (10) years
4. Quantity Engineer eﬁperien.ceinthe f_ield
Surveyor 2) Certification from the of quantity surveying.
employer/contractor
1) Licensed/ Registered )
5. Project Architect At least five (5) years
hitect o experience in general
Archi 2) Certification from the | construction.
employer/contractor
) 1) Licensed/ Registered | At least five (5) years
6. EII‘OJGC_t | Electrical Engineer experience in general
ectrica i
Engineer 2) Certification from the construction
employer/contractor
] 1) Licensed/Registered At least five (5) years
7. Project Mechanical Engineer experience in general
Mechanical S construction
Engineer 2) Certification from the
employer/contractor
8. Proiect 1) Licensed/Registered .
Sanjitary Sanitary Engineer/ Master Al Iea}st f|ve_ (5) yearsl
i Plumber experience in genera
Engineer/ construction
Master 2) Certification from the
Plumber employer/contractor
9. Materials 1) DPWH Accredited
Engineer Materials Engineer 11
2) DOLE Accredited | At least five (5) years
10. Health and (Certificate/s of Training) | experience in general
Safety S construction
Officer 3) Certification from the
employer/contractor
At least five (5) years
11. Foreman 1) Certification from the | experience in general
' employer/contractor construction
Must  have been
1) Certification from the trained by the
Manufacturer and
Manufacturer as
; . must have
accredited and trained documented
12. Applicators CFRP  applicator  or exverience  of  a
of CFRP installer and resume of P

personnel directly
involved in the
application.

minimum of five (5)
projects of similar
nature using similar
materials within the
last five(5) years.
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12.1(b)(iii.3)

The minimum major equipment requirements are the following:

Equipment Number of Units
1-bagger concrete mixer 1
Utility Truck 1
Water Truck 1
Concrete Vibrator with concrete 1
vibrator hose

Welding Machine 2
Lifting equipment 1
Jackhammer/ Demolition hammer 1
Truck Mounted Crane 1
Skid Loader 1
Cargo Truck 1
Transport Vehicle 1
Pumpcrete 1
Bar Cutter 1
Bar Bender 1
Backhoe 1
Dump truck 1
Cutting Outfit 1

A bidder is also required to submit its list of material Testing Equipment.

13.1

“No additional Requirements”

13.1(b)

This shall include all of the following documents:
1) Bid prices in the Bill of Quantities;

2) Detailed estimates, including a summary sheet indicating the unit
prices of construction materials, labor rates, and equipment rentals
used in coming up with the Bid; and
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3) Cash flow by quarter or payment schedule.

13.2 The ABC is One Billion Nine Hundred Forty-Seven Million Sixty-Two
Thousand One Hundred Sixty-Three Pesos and Seventy-Seven Centavos
(PhP 1,947,062,163.77). Any bid with a financial component exceeding this
amount shall not be accepted.

14.2 No further instructions.

154 No further instruction.

16.1 The bid prices shall be quoted in Philippine Pesos.

16.3 No further instructions.

17.1 Bids will be valid until 4 July 2020.

18.1 The bid security shall be in the form of a Bid Securing Declaration or any of
the following forms and amounts:

1. The amount of not less than PhP 38,941,243.28, if bid security is in cash,
cashier’s/manager’s check, bank draft/guarantee or irrevocable letter of
credit;

2. The amount of not less than PhP 97,353,108.19 if bid security is in Surety
Bond.

18.2 The bid security shall be valid until 4 July 2020.

20.3 Each Bidder shall submit one (1) original (or certified true copy) and four (4)
copies of the first and second components of its bid.

21 The address for submission of bids is BAC Secretariat, 12t floor, DFA Main
Building, Pasay City.

The deadline for submission of bids is on 25 March 2020, 12:00 noon

24.1 The place of bid opening is CMOAS Conference Hall, 2nd Flr. or Elpidio
Quirino Hall, 14w Flr., DFA Main Building, Roxas Blvd. Pasay City.

The date and time of bid opening is on 25 March 2020, 2:00 p.m.

24.2 No further instructions.

24.3 No further instructions.

21.3 Partial bid is not allowed. The infrastructure project is packaged in a single
lot and the lot shall not be divided into sub-lots for the purpose of bidding,
evaluation, and contract award.

27.4 No further instructions.
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28.2 The Bidder shall submit the required licenses and permits as stated in the
Technical Specifications.
31.4(f) Prepare the following documents but not limited to:

a. Construction schedule and S-Curve;

b. Manpower schedule;

c. Construction Methods;

d. Equipment Utilization Schedule;

e. Construction safety and health program (approved by the Department
of Labor and Employment);

f. PERT/CPM;

g. Lump sum cost summary and breakdown.
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Section VI. General Conditions of Contract

Notes on the General Conditions of Contract

The GCC in Section 1V, read in conjunction with the SCC in Section V and other documents
listed therein, should be a complete document expressing all the rights and obligations of
the parties.

The GCC herein shall not be altered. Any changes and complementary information, which
may be needed, shall be introduced only through the SCC in Section V.
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11.

Definitions

For purposes of this Clause, boldface type is used to identify defined terms.

1.1.

1.2.

1.3.

1.4.

1.5

1.6

1.7

1.8

1.9

1.10

1.11

1.12

1.13

1.14

The Arbiter is the person appointed jointly by the Procuring Entity and the
Contractor to resolve disputes in the first instance, as provided for in GCC Clause
21.

Bill of Quantities refers to a list of the specific items of the Work and their
corresponding unit prices, lump sums, and/or provisional sums.

The Completion Date is the date of completion of the Works as certified by the
Procuring Entity’s Representative, in accordance with GCC Clause 49.

The Contract is the contract between the Procuring Entity and the Contractor to
execute, complete, and maintain the Works.

The Contract Effectivity Date is the date of signing of the Contract. However,
the contractor shall commence execution of the Works on the Start Date as defined
in GCC Clause 1.28.

The Contract Price is the price stated in the Notice of Award and thereafter to be
paid by the Procuring Entity to the Contractor for the execution of the Works in
accordance with this Contract

Contract Time Extension is the allowable period for the Contractor to complete
the Works in addition to the original Completion Date stated in this Contract.

The Contractor is the juridical entity whose proposal has been accepted by the
Procuring Entity and to whom the Contract to execute the Work was awarded.

The Contractor’s Bid is the signed offer or proposal submitted by the Contractor
to the Procuring Entity in response to the Bidding Documents.

Days are calendar days; months are calendar months.

Dayworks are varied work inputs subject to payment on a time basis for the
Contractor’s employees and Equipment, in addition to payments for associated
Materials and Plant.

A Defect is any part of the Works not completed in accordance with the Contract.

The Defects Liability Certificate is the certificate issued by Procuring Entity’s
Representative upon correction of defects by the Contractor.

The Defects Liability Period is the one year period between contract completion
and final acceptance within which the Contractor assumes the responsibility to
undertake the repair of any damage to the Works at his own expense.
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1.15

1.16

1.17

1.18

1.19

1.20

1.21

1.22

1.23

1.24

1.25

1.26

Drawings are graphical presentations of the Works. They include all
supplementary details, shop drawings, calculations, and other information provided
or approved for the execution of this Contract.

Equipment refers to all facilities, supplies, appliances, materials or things required
for the execution and completion of the Work provided by the Contractor and which
shall not form or are not intended to form part of the Permanent Works.

The Intended Completion Date refers to the date specified in the SCC when the
Contractor is expected to have completed the Works. The Intended Completion
Date may be revised only by the Procuring Entity’s Representative by issuing an
extension of time or an acceleration order.

Materials are all supplies, including consumables, used by the Contractor for
incorporation in the Works.

The Notice to Proceed is a written notice issued by the Procuring Entity or the
Procuring Entity’s Representative to the Contractor requiring the latter to begin the
commencement of the work not later than a specified or determinable date.

Permanent Works are all permanent structures and all other project features and
facilities required to be constructed and completed in accordance with this Contract
which shall be delivered to the Procuring Entity and which shall remain at the Site
after the removal of all Temporary Works.

Plant refers to the machinery, apparatus, and the like intended to form an integral
part of the Permanent Works.

The Procuring Entity is the party who employs the Contractor to carry out the
Works stated in the SCC.

The Procuring Entity’s Representative refers to the Head of the Procuring Entity
or his duly authorized representative, identified in the SCC, who shall be
responsible for supervising the execution of the Works and administering this
Contract.

The Site is the place provided by the Procuring Entity where the Works shall be
executed and any other place or places which may be designated in the SCC, or
notified to the Contractor by the Procuring Entity’s Representative as forming part
of the Site.

Site Investigation Reports are those that were included in the Bidding Documents
and are factual and interpretative reports about the surface and subsurface
conditions at the Site.

Slippage is a delay in work execution occurring when actual accomplishment falls
below the target as measured by the difference between the scheduled and actual
accomplishment of the Work by the Contractor as established from the work
schedule. This is actually described as a percentage of the whole Works.
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12.

1.27

1.28

1.29

1.30

1.31

Specifications means the description of Works to be done and the qualities of
materials to be used, the equipment to be installed and the mode of construction.

The Start Date, as specified in the SCC, is the date when the Contractor is obliged
to commence execution of the Works. It does not necessarily coincide with any of
the Site Possession Dates.

A Subcontractor is any person or organization to whom a part of the Works has
been subcontracted by the Contractor, as allowed by the Procuring Entity, but not
any assignee of such person.

Temporary Works are works designed, constructed, installed, and removed by the
Contractor that are needed for construction or installation of the Permanent Works.

Work(s) refer to the Permanent Works and Temporary Works to be executed by
the Contractor in accordance with this Contract, including (i) the furnishing of all
labor, materials, equipment and others incidental, necessary or convenient to the
complete execution of the Works; (ii) the passing of any tests before acceptance by
the Procuring Entity’s Representative; (iii) and the carrying out of all duties and
obligations of the Contractor imposed by this Contract as described in the SCC.

Interpretation

2.1.

2.2.

2.3.

In interpreting the Conditions of Contract, singular also means plural, male also
means female or neuter, and the other way around. Headings have no significance.
Words have their normal meaning under the language of this Contract unless
specifically defined. =~ The Procuring Entity’s Representative will provide
instructions clarifying queries about the Conditions of Contract.

If sectional completion is specified in the SCC, references in the Conditions of
Contract to the Works, the Completion Date, and the Intended Completion Date
apply to any Section of the Works (other than references to the Completion Date
and Intended Completion Date for the whole of the Works).

The documents forming this Contract shall be interpreted in the following order of
priority:

a) Contract Agreement;

b) Bid Data Sheet;

¢) Instructions to Bidders;

d) Addenda to the Bidding Documents;
e) Special Conditions of Contract;

f) General Conditions of Contract;

g) Specifications;
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13.

14.

h) Bill of Quantities; and

i) Drawings.

Governing Language and Law

3.1.  This Contract has been executed in the English language, which shall be the binding
and controlling language for all matters relating to the meaning or interpretation of
this Contract. All correspondence and other documents pertaining to this Contract
which are exchanged by the parties shall be written in English.

3.2.  This Contract shall be interpreted in accordance with the laws of the Republic of
the Philippines.

Communications

Communications between parties that are referred to in the Conditions shall be effective only when
in writing. A notice shall be effective only when it is received by the concerned party.

15.

16.

Possession of Site

5.1.

5.2.

5.3.

5.4.

On the date specified in the SCC, the Procuring Entity shall grant the Contractor
possession of so much of the Site as may be required to enable it to proceed with
the execution of the Works. If the Contractor suffers delay or incurs cost from
failure on the part of the Procuring Entity to give possession in accordance with the
terms of this clause, the Procuring Entity’s Representative shall give the Contractor
a Contract Time Extension and certify such sum as fair to cover the cost incurred,
which sum shall be paid by Procuring Entity.

If possession of a portion is not given by the date stated in the SCC Clause 5.1, the
Procuring Entity will be deemed to have delayed the start of the relevant activities.
The resulting adjustments in contract time to address such delay shall be in
accordance with GCC Clause 47.

The Contractor shall bear all costs and charges for special or temporary right-of-
way required by it in connection with access to the Site. The Contractor shall also
provide at his own cost any additional facilities outside the Site required by it for
purposes of the Works.

The Contractor shall allow the Procuring Entity’s Representative and any person
authorized by the Procuring Entity’s Representative access to the Site and to any
place where work in connection with this Contract is being carried out or is intended
to be carried out.

The Contractor’s Obligations

6.1.

The Contractor shall carry out the Works properly and in accordance with this
Contract. The Contractor shall provide all supervision, labor, Materials, Plant and
Contractor's Equipment, which may be required. All Materials and Plant on Site
shall be deemed to be the property of the Procuring Entity.
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17.

6.2.

6.3.
6.4.

6.5.

6.6.

6.7.

6.8.

6.9.

6.10.

The Contractor shall commence execution of the Works on the Start Date and shall
carry out the Works in accordance with the Program of Work submitted by the
Contractor, as updated with the approval of the Procuring Entity’s Representative,
and complete them by the Intended Completion Date.

The Contractor shall be responsible for the safety of all activities on the Site.

The Contractor shall carry out all instructions of the Procuring Entity’s
Representative that comply with the applicable laws where the Site is located.

The Contractor shall employ the key personnel named in the Schedule of Key
Personnel, as referred to in the SCC, to carry out the supervision of the Works. The
Procuring Entity will approve any proposed replacement of key personnel only if
their relevant qualifications and abilities are equal to or better than those of the
personnel listed in the Schedule.

If the Procuring Entity’s Representative asks the Contractor to remove a member
of the Contractor’s staff or work force, for justifiable cause, the Contractor shall
ensure that the person leaves the Site within seven (7) days and has no further
connection with the Work in this Contract.

During Contract implementation, the Contractor and his subcontractors shall abide
at all times by all labor laws, including child labor related enactments, and other
relevant rules.

The Contractor shall submit to the Procuring Entity for consent the name and
particulars of the person authorized to receive instructions on behalf of the
Contractor.

The Contractor shall cooperate and share the Site with other contractors, public
authorities, utilities, and the Procuring Entity between the dates given in the
schedule of other contractors particularly when they shall require access to the Site.
The Contractor shall also provide facilities and services for them during this period.
The Procuring Entity may modify the schedule of other contractors, and shall notify
the Contractor of any such modification thereto.

Should anything of historical or other interest or of significant value be
unexpectedly discovered on the Site, it shall be the property of the Procuring Entity.
The Contractor shall notify the Procuring Entity’s Representative of such
discoveries and carry out the Procuring Entity’s Representative’s instructions in
dealing with them.

Performance Security

7.1.

Within ten (10) calendar days from receipt of the Notice of Award from the
Procuring Entity but in no case later than the signing of the contract by both parties,
the Contractor shall furnish the performance security in any of the forms prescribed
in ITB Clause 32.2.
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18.

7.2.

7.3.

7.4.

7.5.

7.6.

1.1.

The performance security posted in favor of the Procuring Entity shall be forfeited
in the event it is established that the Contractor is in default in any of its obligations
under the Contract.

The performance security shall remain valid until issuance by the Procuring Entity
of the Certificate of Final Acceptance.

The performance security may be released by the Procuring Entity and returned to
the Contractor after the issuance of the Certificate of Final Acceptance subject to
the following conditions:

@ There are no pending claims against the Contractor or the surety company
filed by the Procuring Entity;

(b) The Contractor has no pending claims for labor and materials filed against
it; and

(c) Other terms specified in the SCC.

The Contractor shall post an additional performance security following the amount
and form specified in ITB Clause 32.2 to cover any cumulative increase of more
than ten percent (10%) over the original value of the contract as a result of
amendments to order or change orders, extra work orders and supplemental
agreements, as the case may be. The Contractor shall cause the extension of the
validity of the performance security to cover approved contract time extensions.

In case of a reduction in the contract value or for partially completed Works under
the contract which are usable and accepted by the Procuring Entity the use of which,
in the judgment of the implementing agency or the Procuring Entity, will not affect
the structural integrity of the entire project, the Procuring Entity shall allow a
proportional reduction in the original performance security, provided that any such
reduction is more than ten percent (10%) and that the aggregate of such reductions
is not more than fifty percent (50%) of the original performance security.

Unless otherwise indicated in the SCC, the Contractor, by entering into the Contract
with the Procuring Entity, acknowledges the right of the Procuring Entity to
institute action pursuant to Act 3688 against any subcontractor be they an
individual, firm, partnership, corporation, or association supplying the Contractor
with labor, materials and/or equipment for the performance of this Contract.

Subcontracting

8.1.

8.2.

Unless otherwise indicated in the SCC, the Contractor cannot subcontract Works
more than the percentage specified in BDS Clause 8.1.

Subcontracting of any portion of the Works does not relieve the Contractor of any
liability or obligation under this Contract. The Contractor will be responsible for
the acts, defaults, and negligence of any subcontractor, its agents, servants or
workmen as fully as if these were the Contractor’s own acts, defaults, or negligence,
or those of its agents, servants or workmen.
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8.3.

If subcontracting is allowed. The contractor may identify its subcontractor during
contract implementation stage. Subcontractors disclosed and identified during the
bidding may be changed during the implementation of this Contract. In either case,
subcontractors must submit the documentary requirements under ITB Clause 12
and comply with the eligibility criteria specified in the BDS. In the event that any
subcontractor is found by any Procuring Entity to be eligible, the subcontracting of
such portion of the Works shall be disallowed.

19. Liquidated Damages

9.1.

9.2.

The Contractor shall pay liquidated damages to the Procuring Entity for each day
that the Completion Date is later than the Intended Completion Date. The
applicable liquidated damages is at least one-tenth (1/10) of a percent of the cost of
the unperformed portion for every day of delay. The total amount of liquidated
damages shall not exceed ten percent (10%) of the amount of the contract. The
Procuring Entity may deduct liquidated damages from payments due to the
Contractor. Payment of liquidated damages shall not affect the Contractor’s
liabilities. Once the cumulative amount of liquidated damages reaches ten percent
(10%) of the amount of this Contract, the Procuring Entity may rescind or terminate
this Contract, without prejudice to other courses of action and remedies available
under the circumstances.

If the Intended Completion Date is extended after liquidated damages have been
paid, the Engineer of the Procuring Entity shall correct any overpayment of
liquidated damages by the Contractor by adjusting the next payment certificate.

110. Site Investigation Reports

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports referred to in the
SCC supplemented by any information obtained by the Contractor.

111. The Procuring Entity, Licenses and Permits

The Procuring Entity shall, if requested by the Contractor, assist him in applying for permits,
licenses or approvals, which are required for the Works.

112. Contractor’s Risk and Warranty Security

12.1.

12.2.

The Contractor shall assume full responsibility for the Works from the time project
construction commenced up to final acceptance by the Procuring Entity and shall
be held responsible for any damage or destruction of the Works except those
occasioned by force majeure. The Contractor shall be fully responsible for the
safety, protection, security, and convenience of his personnel, third parties, and the
public at large, as well as the Works, Equipment, installation, and the like to be
affected by his construction work.

The defects liability period for infrastructure projects shall be one year from
contract completion up to final acceptance by the Procuring Entity. During this
period, the Contractor shall undertake the repair works, at his own expense, of any
damage to the Works on account of the use of materials of inferior quality within
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12.3.

12.4.

ninety (90) days from the time the HOPE has issued an order to undertake repair.
In case of failure or refusal to comply with this mandate, the Procuring Entity shall
undertake such repair works and shall be entitled to full reimbursement of expenses
incurred therein upon demand.

Unless otherwise indicated in the SCC, in case the Contractor fails to comply with
the preceding paragraph, the Procuring Entity shall forfeit its performance security,
subject its property(ies) to attachment or garnishment proceedings, and perpetually
disqualify it from participating in any public bidding. All payables of the GoP in
his favor shall be offset to recover the costs.

After final acceptance of the Works by the Procuring Entity, the Contractor shall
be held responsible for “Structural Defects,” i.e., major faults/flaws/deficiencies in
one or more key structural elements of the project which may lead to structural
failure of the completed elements or structure, or “Structural Failures,” i.e., where
one or more key structural elements in an infrastructure facility fails or collapses,
thereby rendering the facility or part thereof incapable of withstanding the design
loads, and/or endangering the safety of the users or the general public:

@) Contractor — Where Structural Defects/Failures arise due to faults
attributable to improper construction, use of inferior quality/substandard
materials, and any violation of the contract plans and specifications, the
contractor shall be held liable;

(b) Consultants — Where Structural Defects/Failures arise due to faulty and/or
inadequate design and specifications as well as construction supervision,
then the consultant who prepared the design or undertook construction
supervision for the project shall be held liable;

(c) Procuring  Entity’s  Representatives/Project =~ Manager/Construction
Managers and Supervisors — The project owner’s representative(s), project
manager, construction manager, and supervisor(s) shall be held liable in
cases where the Structural Defects/Failures are due to his/their willful
intervention in altering the designs and other specifications; negligence or
omission in not approving or acting on proposed changes to noted defects
or deficiencies in the design and/or specifications; and the use of
substandard construction materials in the project;

(d) Third Parties - Third Parties shall be held liable in cases where Structural
Defects/Failures are caused by work undertaken by them such as leaking
pipes, diggings or excavations, underground cables and electrical wires,
underground tunnel, mining shaft and the like, in which case the applicable
warranty to such structure should be levied to third parties for their
construction or restoration works.

(e) Users - In cases where Structural Defects/Failures are due to abuse/misuse
by the end user of the constructed facility and/or non—compliance by a user
with the technical design limits and/or intended purpose of the same, then
the user concerned shall be held liable.
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12.5. The warranty against Structural Defects/Failures, except those occasioned on force
majeure, shall cover the period specified in the SCC reckoned from the date of
issuance of the Certificate of Final Acceptance by the Procuring Entity.

12.6. The Contractor shall be required to put up a warranty security in the form of cash,
bank guarantee, letter of credit, GSIS or surety bond callable on demand, in
accordance with the following schedule:

Amount of Warranty Security
Form of Warranty Not less than the Percentage
(%) of Total Contract Price

(@) Cash or letter of credit issued by
Universal or Commercial bank:
provided, however, that the letter of
credit shall be confirmed or Five Percent (5%)
authenticated by a Universal or
Commercial bank, if issued by a
foreign bank

(b) Bank guarantee confirmed by
Universal or Commercial bank:
provided, however, that the letter of
credit shall be confirmed or Ten Percent (10%)
authenticated by a Universal or
Commercial bank, if issued by a
foreign bank

(c) Surety bond callable upon demand
issued by GSIS or any surety or
insurance company duly certified by
the Insurance Commission

Thirty Percent (30%)

12.7. The warranty security shall be stated in Philippine Pesos and shall remain effective
for one year from the date of issuance of the Certificate of Final Acceptance by the
Procuring Entity, and returned only after the lapse of said one year period.

12.8. In case of structural defects/failure occurring during the applicable warranty period
provided in GCC Clause 12.5, the Procuring Entity shall undertake the necessary
restoration or reconstruction works and shall be entitled to full reimbursement by
the parties found to be liable for expenses incurred therein upon demand, without
prejudice to the filing of appropriate administrative, civil, and/or criminal charges
against the responsible persons as well as the forfeiture of the warranty security
posted in favor of the Procuring Entity.

113. Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability under this
Contract shall be as provided by the laws of the Republic of the Philippines.

114. Procuring Entity’s Risk
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14.1.

From the Start Date until the Certificate of Final Acceptance has been issued, the
following are risks of the Procuring Entity:

@ The risk of personal injury, death, or loss of or damage to property
(excluding the Works, Plant, Materials, and Equipment), which are due to:

Q) any type of use or occupation of the Site authorized by the Procuring
Entity after the official acceptance of the works; or

(i) negligence, breach of statutory duty, or interference with any legal
right by the Procuring Entity or by any person employed by or
contracted to him except the Contractor.

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the
extent that it is due to a fault of the Procuring Entity or in the Procuring
Entity’s design, or due to war or radioactive contamination directly
affecting the country where the Works are to be executed.

115. Insurance

15.1.

15.2.

15.3.

The Contractor shall, under his name and at his own expense, obtain and maintain,
for the duration of this Contract, the following insurance coverage:

@ Contractor’s All Risk Insurance;

(b) Transportation to the project Site of Equipment, Machinery, and Supplies
owned by the Contractor;

(© Personal injury or death of Contractor’s employees; and

(d) Comprehensive insurance for third party liability to Contractor’s direct or
indirect act or omission causing damage to third persons.

The Contractor shall provide evidence to the Procuring Entity’s Representative that
the insurances required under this Contract have been effected and shall, within a
reasonable time, provide copies of the insurance policies to the Procuring Entity’s
Representative. Such evidence and such policies shall be provided to the Procuring
Entity’s through the Procuring Entity’s Representative.

The Contractor shall notify the insurers of changes in the nature, extent, or program
for the execution of the Works and ensure the adequacy of the insurances at all
times in accordance with the terms of this Contract and shall produce to the
Procuring Entity’s Representative the insurance policies in force including the
receipts for payment of the current premiums.

The above insurance policies shall be obtained from any reputable insurance company approved

15.4.

by the Procuring Entity’s Representative.

If the Contractor fails to obtain and keep in force the insurances referred to herein
or any other insurance which he may be required to obtain under the terms of this
Contract, the Procuring Entity may obtain and keep in force any such insurances
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15.5.

15.6.

and pay such premiums as may be necessary for the purpose. From time to time,
the Procuring Entity may deduct the amount it shall pay for said premiums
including twenty five percent (25%) therein from any monies due, or which may
become due, to the Contractor, without prejudice to the Procuring Entity exercising
its right to impose other sanctions against the Contractor pursuant to the provisions
of this Contract.

In the event the Contractor fails to observe the above safeguards, the Procuring
Entity may, at the Contractor’s expense, take whatever measure is deemed
necessary for its protection and that of the Contractor’s personnel and third parties,
and/or order the interruption of dangerous Works. In addition, the Procuring Entity
may refuse to make the payments under GCC Clause 40 until the Contractor
complies with this Clause.

The Contractor shall immediately replace the insurance policy obtained as required
in this Contract, without need of the Procuring Entity’s demand, with a new policy
issued by a new insurance company acceptable to the Procuring Entity for any of
the following grounds:

@) The issuer of the insurance policy to be replaced has:
Q) become bankrupt;
(i) been placed under receivership or under a management committee;
(iii)  been sued for suspension of payment; or

(iv)  been suspended by the Insurance Commission and its license to
engage in business or its authority to issue insurance policies
cancelled; or

(v)  Where reasonable grounds exist that the insurer may not be able,
fully and promptly, to fulfill its obligation under the insurance

policy.

116. Termination for Default of Contractor

16.1.

The Procuring Entity shall terminate this Contract for default when any of the
following conditions attend its implementation:

Q) Due to the Contractor’s fault and while the project is on-going, it has
incurred negative slippage of fifteen percent (15%) or more in accordance
with Presidential Decree 1870, regardless of whether or not previous
warnings and notices have been issued for the Contractor to improve his
performance;

(i)  Due to its own fault and after this Contract time has expired, the Contractor
incurs delay in the completion of the Work after this Contract has expired;
or

(iif)  The Contractor:
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16.2.

Q) abandons the contract Works, refuses or fails to comply with a valid
instruction of the Procuring Entity or fails to proceed expeditiously
and without delay despite a written notice by the Procuring Entity;

(i) does not actually have on the project Site the minimum essential
equipment listed on the bid necessary to prosecute the Works in
accordance with the approved Program of Work and equipment
deployment schedule as required for the project;

(i) does not execute the Works in accordance with this Contract or
persistently or flagrantly neglects to carry out its obligations under
this Contract;

(iv)  neglects or refuses to remove materials or to perform a new Work
that has been rejected as defective or unsuitable; or

(V) sub-lets any part of this Contract without approval by the Procuring
Entity.

All materials on the Site, Plant, Works, including Equipment purchased and funded
under the Contract shall be deemed to be the property of the Procuring Entity if this
Contract is rescinded because of the Contractor’s default.

117. Termination for Default of Procuring Entity

The Contractor may terminate this Contract with the Procuring Entity if the works are completely
stopped for a continuous period of at least sixty (60) calendar days through no fault of its
own, due to any of the following reasons:

118.

(@)

(b)

Failure of the Procuring Entity to deliver, within a reasonable time, supplies,
materials, right-of-way, or other items it is obligated to furnish under the terms of
this Contract; or

The prosecution of the Work is disrupted by the adverse peace and order situation,
as certified by the Armed Forces of the Philippines Provincial Commander and
approved by the Secretary of National Defense.

Termination for Other Causes

18.1.

18.2.

18.3.

The Procuring Entity may terminate this Contract, in whole or in part, at any time
for its convenience. The HOPE may terminate this Contract for the convenience of
the Procuring Entity if he has determined the existence of conditions that make
Project Implementation economically, financially or technically impractical and/or
unnecessary, such as, but not limited to, fortuitous event(s) or changes in law and
National Government policies.

The Procuring Entity or the Contractor may terminate this Contract if the other party
causes a fundamental breach of this Contract.

Fundamental breaches of Contract shall include, but shall not be limited to, the
following:
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(a)

(b)

(©)

(d)

(€)

(f)
(9)

(h)

The Contractor stops work for twenty-eight (28) days when no stoppage of
work is shown on the current Program of Work and the stoppage has not
been authorized by the Procuring Entity’s Representative;

The Procuring Entity’s Representative instructs the Contractor to delay the
progress of the Works, and the instruction is not withdrawn within twenty-
eight (28) days;

The Procuring Entity shall terminate this Contract if the Contractor is
declared bankrupt or insolvent as determined with finality by a court of
competent jurisdiction. In this event, termination will be without
compensation to the Contractor, provided that such termination will not
prejudice or affect any right of action or remedy which has accrued or will
accrue thereafter to the Procuring Entity and/or the Contractor. In the case
of the Contractor's insolvency, any Contractor's Equipment which the
Procuring Entity instructs in the notice is to be used until the completion of
the Works;

A payment certified by the Procuring Entity’s Representative is not paid by
the Procuring Entity to the Contractor within eighty four (84) days from the
date of the Procuring Entity’s Representative’s certificate;

The Procuring Entity’s Representative gives Notice that failure to correct a
particular Defect is a fundamental breach of Contract and the Contractor
fails to correct it within a reasonable period of time determined by the
Procuring Entity’s Representative;

The Contractor does not maintain a Security, which is required;

The Contractor has delayed the completion of the Works by the number of
days for which the maximum amount of liquidated damages can be paid, as
defined in the GCC Clause 9; and

In case it is determined prima facie by the Procuring Entity that the
Contractor has engaged, before or during the implementation of the
contract, in unlawful deeds and behaviors relative to contract acquisition
and implementation, such as, but not limited to, the following:

Q) corrupt, fraudulent, collusive, coercive, and obstructive practices as
defined in ITB Clause 3.1(a), unless otherwise specified in the SCC,;

(i) drawing up or using forged documents;

(iii)  using adulterated materials, means or methods, or engaging in
production contrary to rules of science or the trade; and

(iv)  any other act analogous to the foregoing.

18.4. The Funding Source or the Procuring Entity, as appropriate, will seek to impose the
maximum civil, administrative and/or criminal penalties available under the
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119.

applicable law on individuals and organizations deemed to be involved with
corrupt, fraudulent, or coercive practices.

18.5. When persons from either party to this Contract gives notice of a fundamental
breach to the Procuring Entity’s Representative in order to terminate the existing
contract for a cause other than those listed under GCC Clause 18.3, the Procuring
Entity’s Representative shall decide whether the breach is fundamental or not.

18.6. If this Contract is terminated, the Contractor shall stop work immediately, make the
Site safe and secure, and leave the Site as soon as reasonably possible.

Procedures for Termination of Contracts

19.1. The following provisions shall govern the procedures for the termination of this
Contract:

(@)

(b)

Upon receipt of a written report of acts or causes which may constitute
ground(s) for termination as aforementioned, or upon its own initiative, the
Procuring Entity shall, within a period of seven (7) calendar days, verify the
existence of such ground(s) and cause the execution of a Verified Report,
with all relevant evidence attached;

Upon recommendation by the Procuring Entity, the HoPE shall terminate
this Contract only by a written notice to the Contractor conveying the
termination of this Contract. The notice shall state:

Q) that this Contract is being terminated for any of the ground(s) afore-
mentioned, and a statement of the acts that constitute the ground(s)
constituting the same;

(i) the extent of termination, whether in whole or in part;

(iii)  an instruction to the Contractor to show cause as to why this
Contract should not be terminated; and

(iv)  special instructions of the Procuring Entity, if any.

The Notice to Terminate shall be accompanied by a copy of the Verified Report;

(©)

(d)

Within a period of seven (7) calendar days from receipt of the Notice of
Termination, the Contractor shall submit to the HoPE a verified position
paper stating why the contract should not be terminated. If the Contractor
fails to show cause after the lapse of the seven (7) day period, either by
inaction or by default, the HoPE shall issue an order terminating the
contract;

The Procuring Entity may, at anytime before receipt of the Contractor’s
verified position paper described in item (c) above withdraw the Notice to
Terminate if it is determined that certain items or works subject of the notice
had been completed, delivered, or performed before the Contractor’s receipt
of the notice;
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19.2.

(€)

(f)

Within a non-extendible period of ten (10) calendar days from receipt of the
verified position paper, the HoPE shall decide whether or not to terminate
this Contract. It shall serve a written notice to the Contractor of its decision
and, unless otherwise provided in the said notice, this Contract is deemed
terminated from receipt of the Contractor of the notice of decision. The
termination shall only be based on the ground(s) stated in the Notice to
Terminate; and

The HOPE may create a Contract Termination Review Committee (CTRC)
to assist him in the discharge of this function. All decisions recommended
by the CTRC shall be subject to the approval of the HOPE.

Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition of
additional administrative sanctions as the internal rules of the agency may provide
and/or further criminal prosecution as provided by applicable laws, the procuring
entity shall impose on contractors after the termination of the contract the penalty
of suspension for one (1) year for the first offense, suspension for two (2) years for
the second offense from participating in the public bidding process, for violations
committed during the contract implementation stage, which include but not limited
to the following:

(@)

(b)

Failure of the contractor, due solely to his fault or negligence, to mobilize
and start work or performance within the specified period in the Notice to
Proceed (“NTP”);

Failure by the contractor to fully and faithfully comply with its contractual
obligations without valid cause, or failure by the contractor to comply with
any written lawful instruction of the procuring entity or its representative(s)
pursuant to the implementation of the contract. For the procurement of
infrastructure projects or consultancy contracts, lawful instructions include
but are not limited to the following:

Q) Employment of competent technical personnel, competent
engineers and/or work supervisors;

(i) Provision of warning signs and barricades in accordance with
approved plans and specifications and contract provisions;

(i) Stockpiling in proper places of all materials and removal from the
project site of waste and excess materials, including broken
pavement and excavated debris in accordance with approved plans
and specifications and contract provisions;

(iv)  Deployment of committed equipment, facilities, support staff and
manpower; and

(V) Renewal of the effectivity dates of the performance security after its
expiration during the course of contract implementation.
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(c) Assignment and subcontracting of the contract or any part thereof or
substitution of key personnel named in the proposal without prior written
approval by the procuring entity.

(d) Poor performance by the contractor or unsatisfactory quality and/or
progress of work arising from his fault or negligence as reflected in the
Constructor's Performance Evaluation System (“CPES”) rating sheet. In
the absence of the CPES rating sheet, the existing performance monitoring
system of the procuring entity shall be applied. Any of the following acts
by the Contractor shall be construed as poor performance:

0] Negative slippage of 15% and above within the critical path of the
project due entirely to the fault or negligence of the contractor; and

(i) Quality of materials and workmanship not complying with the
approved specifications arising from the contractor's fault or
negligence.

(e) Willful or deliberate abandonment or non-performance of the project or
contract by the contractor resulting to substantial breach thereof without
lawful and/or just cause.

In addition to the penalty of suspension, the performance security posted by the
contractor shall also be forfeited.

120. Force Majeure, Release From Performance

20.1.

20.2.

20.3.

20.4.

For purposes of this Contract the terms “force majeure” and “fortuitous event” may
be used interchangeably. In this regard, a fortuitous event or force majeure shall
be interpreted to mean an event which the Contractor could not have foreseen, or
which though foreseen, was inevitable. It shall not include ordinary unfavorable
weather conditions; and any other cause the effects of which could have been
avoided with the exercise of reasonable diligence by the Contractor.

If this Contract is discontinued by an outbreak of war or by any other event entirely
outside the control of either the Procuring Entity or the Contractor, the Procuring
Entity’s Representative shall certify that this Contract has been discontinued. The
Contractor shall make the Site safe and stop work as quickly as possible after
receiving this certificate and shall be paid for all works carried out before receiving
it and for any Work carried out afterwards to which a commitment was made.

If the event continues for a period of eighty-four (84) days, either party may then
give notice of termination, which shall take effect twenty-eight (28) days after the
giving of the notice.

After termination, the Contractor shall be entitled to payment of the unpaid balance
of the value of the Works executed and of the materials and Plant reasonably
delivered to the Site, adjusted by the following:

@ any sum to which the Contractor is entitled under GCC Clause 28;
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20.5.

(b) the cost of his suspension and demobilization;
(© any sum to which the Procuring Entity is entitled.

The net balance due shall be paid or repaid within a reasonable time period from
the time of the notice of termination.

121. Resolution of Disputes

21.1.

21.2.

21.3.

If any dispute or difference of any kind whatsoever shall arise between the parties
in connection with the implementation of the contract covered by the Act and this
IRR, the parties shall make every effort to resolve amicably such dispute or
difference by mutual consultation.

If the Contractor believes that a decision taken by the Procuring Entity’s
Representative was either outside the authority given to the Procuring Entity’s
Representative by this Contract or that the decision was wrongly taken, the decision
shall be referred to the Arbiter indicated in the SCC within fourteen (14) days of
the notification of the Procuring Entity’s Representative’s decision.

Any and all disputes arising from the implementation of this Contract covered by
the R.A. 9184 and its IRR shall be submitted to arbitration in the Philippines
according to the provisions of Republic Act No. 876, otherwise known as the
“ Arbitration Law” and Republic Act 9285, otherwise known as the “Alternative
Dispute Resolution Act of 2004”: Provided, however, That, disputes that are within
the competence of the Construction Industry Arbitration Commission to resolve
shall be referred thereto. The process of arbitration shall be incorporated as a
provision in this Contract that will be executed pursuant to the provisions of the Act
and its IRR: Provided, further, That, by mutual agreement, the parties may agree in
writing to resort to other alternative modes of dispute resolution.

122. Suspension of Loan, Credit, Grant, or Appropriation

In the event that the Funding Source suspends the Loan, Credit, Grant, or Appropriation to the
Procuring Entity, from which part of the payments to the Contractor are being made:

(@)

(b)

The Procuring Entity is obligated to notify the Contractor of such suspension within
seven (7) days of having received the suspension notice.

If the Contractor has not received sums due it for work already done within forty
five (45) days from the time the Contractor’s claim for payment has been certified
by the Procuring Entity’s Representative, the Contractor may immediately issue a
suspension of work notice in accordance with GCC Clause 45.2.

123. Procuring Entity’s Representative’s Decisions

23.1.

Except where otherwise specifically stated, the Procuring Entity’s Representative
will decide contractual matters between the Procuring Entity and the Contractor in
the role representing the Procuring Entity.
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124.

125.

126.

127.

23.2. The Procuring Entity’s Representative may delegate any of his duties and
responsibilities to other people, except to the Arbiter, after notifying the Contractor,
and may cancel any delegation after notifying the Contractor.

Approval of Drawings and Temporary Works by the Procuring Entity’s
Representative

24.1. All Drawings prepared by the Contractor for the execution of the Temporary
Works, are subject to prior approval by the Procuring Entity’s Representative
before its use.

24.2. The Contractor shall be responsible for design of Temporary Works.

24.3. The Procuring Entity’s Representative’s approval shall not alter the Contractor’s
responsibility for design of the Temporary Works.

24.4. The Contractor shall obtain approval of third parties to the design of the Temporary
Works, when required by the Procuring Entity.

Acceleration and Delays Ordered by the Procuring Entity’s
Representative

25.1. When the Procuring Entity wants the Contractor to finish before the Intended
Completion Date, the Procuring Entity’s Representative will obtain priced
proposals for achieving the necessary acceleration from the Contractor. If the
Procuring Entity accepts these proposals, the Intended Completion Date will be
adjusted accordingly and confirmed by both the Procuring Entity and the
Contractor.

25.2. If the Contractor’s Financial Proposals for an acceleration are accepted by the
Procuring Entity, they are incorporated in the Contract Price and treated as a
Variation.

Extension of the Intended Completion Date

26.1. The Procuring Entity’s Representative shall extend the Intended Completion Date
if a Variation is issued which makes it impossible for the Intended Completion Date
to be achieved by the Contractor without taking steps to accelerate the remaining
work, which would cause the Contractor to incur additional costs. No payment
shall be made for any event which may warrant the extension of the Intended
Completion Date.

26.2. The Procuring Entity’s Representative shall decide whether and by how much to
extend the Intended Completion Date within twenty-one (21) days of the Contractor
asking the Procuring Entity’s Representative for a decision thereto after fully
submitting all supporting information. If the Contractor has failed to give early
warning of a delay or has failed to cooperate in dealing with a delay, the delay by
this failure shall not be considered in assessing the new Intended Completion Date.

Right to Vary
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27.1.

27.2.

The Procuring Entity’s Representative with the prior approval of the Procuring
Entity may instruct Variations, up to a maximum cumulative amount of ten percent
(10%) of the original contract cost.

Variations shall be valued as follows:
@ At a lump sum price agreed between the parties;
(b) where appropriate, at rates in this Contract;

(c) in the absence of appropriate rates, the rates in this Contract shall be used
as the basis for valuation; or failing which

(d) at appropriate new rates, equal to or lower than current industry rates and to
be agreed upon by both parties and approved by the HoPE.

128. Contractor's Right to Claim

If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the Contractor
shall be entitled to the amount of such cost. If as a result of any of the said events, it is
necessary to change the Works, this shall be dealt with as a Variation.

129.

130.

Dayworks

29.1.

29.2.

29.3.

Subject to GCC Clause 43 on Variation Order, and if applicable as indicated in the
SCC, the Dayworks rates in the Contractor’s bid shall be used for small additional
amounts of work only when the Procuring Entity’s Representative has given written
instructions in advance for additional work to be paid for in that way.

All work to be paid for as Dayworks shall be recorded by the Contractor on forms
approved by the Procuring Entity’s Representative. Each completed form shall be
verified and signed by the Procuring Entity’s Representative within two days of the
work being done.

The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks
forms.

Early Warning

30.1.

30.2.

The Contractor shall warn the Procuring Entity’s Representative at the earliest
opportunity of specific likely future events or circumstances that may adversely
affect the quality of the work, increase the Contract Price, or delay the execution of
the Works. The Procuring Entity’s Representative may require the Contractor to
provide an estimate of the expected effect of the future event or circumstance on
the Contract Price and Completion Date. The estimate shall be provided by the
Contractor as soon as reasonably possible.

The Contractor shall cooperate with the Procuring Entity’s Representative in
making and considering proposals for how the effect of such an event or
circumstance can be avoided or reduced by anyone involved in the work and in
carrying out any resulting instruction of the Procuring Entity’s Representative.
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131. Program of Work

132.

133.

31.1.

31.2.

31.3.

31.4.

31.5.

31.6.

Within the time stated in the SCC, the Contractor shall submit to the Procuring
Entity’s Representative for approval a Program of Work showing the general
methods, arrangements, order, and timing for all the activities in the Works.

An update of the Program of Work shall show the actual progress achieved on each
activity and the effect of the progress achieved on the timing of the remaining work,
including any changes to the sequence of the activities.

The Contractor shall submit to the Procuring Entity’s Representative for approval
an updated Program of Work at intervals no longer than the period stated in the
SCC. If the Contractor does not submit an updated Program of Work within this
period, the Procuring Entity’s Representative may withhold the amount stated in
the SCC from the next payment certificate and continue to withhold this amount
until the next payment after the date on which the overdue Program of Work has
been submitted.

The Procuring Entity’s Representative’s approval of the Program of Work shall not
alter the Contractor’s obligations. The Contractor may revise the Program of Work
and submit it to the Procuring Entity’s Representative again at any time. A revised
Program of Work shall show the effect of any approved Variations.

When the Program of Work is updated, the Contractor shall provide the Procuring
Entity’s Representative with an updated cash flow forecast. The cash flow forecast
shall include different currencies, as defined in the Contract, converted as necessary
using the Contract exchange rates.

All Variations shall be included in updated Program of Work produced by the
Contractor.

Management Conferences

32.1.

32.2.

Either the Procuring Entity’s Representative or the Contractor may require the other
to attend a Management Conference. The Management Conference shall review
the plans for remaining work and deal with matters raised in accordance with the
early warning procedure.

The Procuring Entity’s Representative shall record the business of Management
Conferences and provide copies of the record to those attending the Conference and
to the Procuring Entity. The responsibility of the parties for actions to be taken
shall be decided by the Procuring Entity’s Representative either at the Management
Conference or after the Management Conference and stated in writing to all who
attended the Conference.

Bill of Quantities

33.1.

The Bill of Quantities shall contain items of work for the construction, installation,
testing, and commissioning of work to be done by the Contractor.
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134.

135.

33.2. The Bill of Quantities is used to calculate the Contract Price. The Contractor is
paid for the quantity of the work done at the rate in the Bill of Quantities for each
item.

33.3. If the final quantity of any work done differs from the quantity in the Bill of
Quantities for the particular item and is not more than twenty five percent (25%) of
the original quantity, provided the aggregate changes for all items do not exceed
ten percent (10%) of the Contract price, the Procuring Entity’s Representative shall
make the necessary adjustments to allow for the changes subject to applicable laws,
rules, and regulations.

33.4. Ifrequested by the Procuring Entity’s Representative, the Contractor shall provide
the Procuring Entity’s Representative with a detailed cost breakdown of any rate in
the Bill of Quantities.

Instructions, Inspections and Audits

34.1. The Procuring Entity’s personnel shall at all reasonable times during construction
of the Work be entitled to examine, inspect, measure and test the materials and
workmanship, and to check the progress of the construction.

34.2. If the Procuring Entity’s Representative instructs the Contractor to carry out a test
not specified in the Specification to check whether any work has a defect and the
test shows that it does, the Contractor shall pay for the test and any samples. If
there is no defect, the test shall be a Compensation Event.

34.3. The Contractor shall permit the Funding Source named in the SCC to inspect the
Contractor’s accounts and records relating to the performance of the Contractor and
to have them audited by auditors appointed by the Funding Source, if so required
by the Funding Source.

Identifying Defects

The Procuring Entity’s Representative shall check the Contractor’s work and notify the Contractor

136.

of any defects that are found. Such checking shall not affect the Contractor’s
responsibilities. The Procuring Entity’s Representative may instruct the Contractor to
search uncover defects and test any work that the Procuring Entity’s Representative
considers below standards and defective.

Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date

137.

and the end of the Defects Liability Periods shall be remedied by the Contractor at the
Contractor’s cost if the loss or damage arises from the Contractor’s acts or omissions.

Correction of Defects
37.1. The Procuring Entity’s Representative shall give notice to the Contractor of any

defects before the end of the Defects Liability Period, which is One (1) year from
project completion up to final acceptance by the Procuring Entity’s Representative.
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37.2.

37.3.

37.4.

Every time notice of a defect is given, the Contractor shall correct the notified defect
within the length of time specified in the Procuring Entity’s Representative’s notice.

The Contractor shall correct the defects which he notices himself before the end of
the Defects Liability Period.

The Procuring Entity shall certify that all defects have been corrected. If the
Procuring Entity considers that correction of a defect is not essential, he can request
the Contractor to submit a quotation for the corresponding reduction in the Contract
Price. If the Procuring Entity accepts the quotation, the corresponding change in the
SCC is a Variation.

138. Uncorrected Defects

38.1.

38.2.

The Procuring Entity shall give the Contractor at least fourteen (14) days notice of
his intention to use a third party to correct a Defect. If the Contractor does not
correct the Defect himself within the period, the Procuring Entity may have the
Defect corrected by the third party. The cost of the correction will be deducted from
the Contract Price.

The use of a third party to correct defects that are uncorrected by the Contractor
will in no way relieve the Contractor of its liabilities and warranties under the
Contract.

139. Advance Payment

39.1.

39.2.

39.3.

39.4.

39.5.

The Procuring Entity shall, upon a written request of the contractor which shall be
submitted as a contract document, make an advance payment to the contractor in
an amount not exceeding fifteen percent (15%) of the total contract price, to be
made in lump sum or, at the most two, installments according to a schedule
specified in the SCC.

The advance payment shall be made only upon the submission to and acceptance
by the Procuring Entity of an irrevocable standby letter of credit of equivalent value
from a commercial bank, a bank guarantee or a surety bond callable upon demand,
issued by a surety or insurance company duly licensed by the Insurance
Commission and confirmed by the Procuring Entity.

The advance payment shall be repaid by the Contractor by an amount equal to the
percentage of the total contract price used for the advance payment.

The contractor may reduce his standby letter of credit or guarantee instrument by
the amounts refunded by the Monthly Certificates in the advance payment.

The Procuring Entity will provide an Advance Payment on the Contract Price as
stipulated in the Conditions of Contract, subject to the maximum amount stated in
SCC Clause 39.1.

140. Progress Payments
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141.

40.1.

40.2.

40.3.

40.4.

40.5.

The Contractor may submit a request for payment for Work accomplished. Such
request for payment shall be verified and certified by the Procuring Entity’s
Representative/Project Engineer. Except as otherwise stipulated in the SCC,
materials and equipment delivered on the site but not completely put in place shall
not be included for payment.

The Procuring Entity shall deduct the following from the certified gross amounts to
be paid to the contractor as progress payment:

@ Cumulative value of the work previously certified and paid for.
(b) Portion of the advance payment to be recouped for the month.
(c) Retention money in accordance with the condition of contract.
(d) Amount to cover third party liabilities.

(e) Amount to cover uncorrected discovered defects in the works.

Payments shall be adjusted by deducting therefrom the amounts for advance
payments and retention. The Procuring Entity shall pay the Contractor the amounts
certified by the Procuring Entity’s Representative within twenty-eight (28) days
from the date each certificate was issued. No payment of interest for delayed
payments and adjustments shall be made by the Procuring Entity.

The first progress payment may be paid by the Procuring Entity to the Contractor
provided that at least twenty percent (20%) of the work has been accomplished as
certified by the Procuring Entity’s Representative.

Items of the Works for which a price of “0” (zero) has been entered will not be paid
for by the Procuring Entity and shall be deemed covered by other rates and prices
in the Contract.

Payment Certificates

41.1.

41.2.

41.3.

The Contractor shall submit to the Procuring Entity’s Representative monthly
statements of the estimated value of the work executed less the cumulative amount
certified previously.

The Procuring Entity’s Representative shall check the Contractor’s monthly
statement and certify the amount to be paid to the Contractor.

The value of Work executed shall:
€)) be determined by the Procuring Entity’s Representative;

(b) comprise the value of the quantities of the items in the Bill of Quantities
completed; and

(©) include the valuations of approved variations.

77



41.4.

The Procuring Entity’s Representative may exclude any item certified in a previous
certificate or reduce the proportion of any item previously certified in any certificate
in the light of later information.

142. Retention

42.1.

42.2.

42.3.

42.4.

The Procuring Entity shall retain from each payment due to the Contractor an
amount equal to a percentage thereof using the rate as specified in GCC Sub-Clause
42.2.

Progress payments are subject to retention of ten percent (10%), referred to as the
“retention money.” Such retention shall be based on the total amount due to the
Contractor prior to any deduction and shall be retained from every progress
payment until fifty percent (50%) of the value of Works, as determined by the
Procuring Entity, are completed. If, after fifty percent (50%) completion, the Work
is satisfactorily done and on schedule, no additional retention shall be made;
otherwise, the ten percent (10%) retention shall again be imposed using the rate
specified therefor.

The total “retention money” shall be due for release upon final acceptance of the
Works. The Contractor may, however, request the substitution of the retention
money for each progress billing with irrevocable standby letters of credit from a
commercial bank, bank guarantees or surety bonds callable on demand, of amounts
equivalent to the retention money substituted for and acceptable to the Procuring
Entity, provided that the project is on schedule and is satisfactorily undertaken.
Otherwise, the ten (10%) percent retention shall be made. Said irrevocable standby
letters of credit, bank guarantees and/or surety bonds, to be posted in favor of the
Government shall be valid for a duration to be determined by the concerned
implementing office/agency or Procuring Entity and will answer for the purpose for
which the ten (10%) percent retention is intended, i.e., to cover uncorrected
discovered defects and third party liabilities.

On completion of the whole Works, the Contractor may substitute retention money
with an “on demand” Bank guarantee in a form acceptable to the Procuring Entity.

143. Variation Orders

43.1.

Variation Orders may be issued by the Procuring Entity to cover any
increase/decrease in quantities, including the introduction of new work items that
are not included in the original contract or reclassification of work items that are
either due to change of plans, design or alignment to suit actual field conditions
resulting in disparity between the preconstruction plans used for purposes of
bidding and the “as staked plans” or construction drawings prepared after a joint
survey by the Contractor and the Procuring Entity after award of the contract,
provided that the cumulative amount of the Variation Order does not exceed ten
percent (10%) of the original project cost. The addition/deletion of Works should
be within the general scope of the project as bid and awarded. The scope of works
shall not be reduced so as to accommaodate a positive Variation Order. A Variation
Order may either be in the form of a Change Order or Extra Work Order.
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43.2.

43.3.

43.4.

43.5.

A Change Order may be issued by the Procuring Entity to cover any
increase/decrease in quantities of original Work items in the contract.

An Extra Work Order may be issued by the Procuring Entity to cover the
introduction of new work necessary for the completion, improvement or protection
of the project which were not included as items of Work in the original contract,
such as, where there are subsurface or latent physical conditions at the site differing
materially from those indicated in the contract, or where there are duly unknown
physical conditions at the site of an unusual nature differing materially from those
ordinarily encountered and generally recognized as inherent in the Work or
character provided for in the contract.

Any cumulative Variation Order beyond ten percent (10%) shall be subject of
another contract to be bid out if the works are separable from the original contract.
In exceptional cases where it is urgently necessary to complete the original scope
of work, the HOPE may authorize a positive Variation Order go beyond ten percent
(10%) but not more than twenty percent (20%) of the original contract price, subject
to the guidelines to be determined by the GPPB: Provided, however, That
appropriate sanctions shall be imposed on the designer, consultant or official
responsible for the original detailed engineering design which failed to consider the
Variation Order beyond ten percent (10%).

In claiming for any Variation Order, the Contractor shall, within seven (7) calendar
days after such work has been commenced or after the circumstances leading to
such condition(s) leading to the extra cost, and within twenty-eight (28) calendar
days deliver a written communication giving full and detailed particulars of any
extra cost in order that it may be investigated at that time. Failure to provide either
of such notices in the time stipulated shall constitute a waiver by the contractor for
any claim. The preparation and submission of Variation Orders are as follows:

@ If the Procuring Entity’s representative/Project Engineer believes that a
Change Order or Extra Work Order should be issued, he shall prepare the
proposed Order accompanied with the notices submitted by the Contractor,
the plans therefore, his computations as to the quantities of the additional
works involved per item indicating the specific stations where such works
are needed, the date of his inspections and investigations thereon, and the
log book thereof, and a detailed estimate of the unit cost of such items of
work, together with his justifications for the need of such Change Order or
Extra Work Order, and shall submit the same to the HoPE for approval.

(b)  The HoPE or his duly authorized representative, upon receipt of the
proposed Change Order or Extra Work Order shall immediately instruct the
appropriate technical staff or office of the Procuring Entity to conduct an
on-the-spot investigation to verify the need for the Work to be prosecuted
and to review the proposed plan, and prices of the work involved.

(© The technical staff or appropriate office of the Procuring Entity shall submit
a report of their findings and recommendations, together with the
supporting documents, to the Head of Procuring Entity or his duly
authorized representative for consideration.
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(d) The HOPE or his duly authorized representative, acting upon the
recommendation of the technical staff or appropriate office, shall approve
the Change Order or Extra Work Order after being satisfied that the same is
justified, necessary, and in order.

(e) The timeframe for the processing of Variation Orders from the preparation
up to the approval by the Procuring Entity concerned shall not exceed thirty
(30) calendar days.

144. Contract Completion

Once the project reaches an accomplishment of ninety five (95%) of the total contract amount, the
Procuring Entity may create an inspectorate team to make preliminary inspection and
submit a punch-list to the Contractor in preparation for the final turnover of the project.
Said punch-list will contain, among others, the remaining Works, Work deficiencies for
necessary corrections, and the specific duration/time to fully complete the project
considering the approved remaining contract time. This, however, shall not preclude the
claim of the Procuring Entity for liquidated damages.

145.

Suspension of Work

45.1.

45.2.

The Procuring Entity shall have the authority to suspend the work wholly or partly
by written order for such period as may be deemed necessary, due to force majeure
or any fortuitous events or for failure on the part of the Contractor to correct bad
conditions which are unsafe for workers or for the general public, to carry out valid
orders given by the Procuring Entity or to perform any provisions of the contract,
or due to adjustment of plans to suit field conditions as found necessary during
construction. The Contractor shall immediately comply with such order to suspend
the work wholly or partly.

The Contractor or its duly authorized representative shall have the right to suspend
work operation on any or all projects/activities along the critical path of activities
after fifteen (15) calendar days from date of receipt of written notice from the
Contractor to the district engineer/regional director/consultant or equivalent
official, as the case may be, due to the following:

@) There exist right-of-way problems which prohibit the Contractor from
performing work in accordance with the approved construction schedule.

(b) Requisite construction plans which must be owner-furnished are not issued
to the contractor precluding any work called for by such plans.

(© Peace and order conditions make it extremely dangerous, if not possible, to
work. However, this condition must be certified in writing by the Philippine
National Police (PNP) station which has responsibility over the affected
area and confirmed by the Department of Interior and Local Government
(DILG) Regional Director.

(d) There is failure on the part of the Procuring Entity to deliver government-
furnished materials and equipment as stipulated in the contract.
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146.

147.

45.3.

(e) Delay in the payment of Contractor’s claim for progress billing beyond
forty-five (45) calendar days from the time the Contractor’s claim has been
certified to by the procuring entity’s authorized representative that the
documents are complete unless there are justifiable reasons thereof which
shall be communicated in writing to the Contractor.

In case of total suspension, or suspension of activities along the critical path, which
is not due to any fault of the Contractor, the elapsed time between the effectivity of
the order suspending operation and the order to resume work shall be allowed the
Contractor by adjusting the contract time accordingly.

Payment on Termination

46.1.

46.2.

46.3.

46.4.

If the Contract is terminated because of a fundamental breach of Contract by the
Contractor, the Procuring Entity’s Representative shall issue a certificate for the
value of the work done and Materials ordered less advance payments received up
to the date of the issue of the certificate and less the percentage to apply to the value
of the work not completed, as indicated in the SCC. Additional Liquidated Damages
shall not apply. If the total amount due to the Procuring Entity exceeds any payment
due to the Contractor, the difference shall be a debt payable to the Procuring Entity.

If the Contract is terminated for the Procuring Entity’s convenience or because of
a fundamental breach of Contract by the Procuring Entity, the Procuring Entity’s
Representative shall issue a certificate for the value of the work done, Materials
ordered, the reasonable cost of removal of Equipment, repatriation of the
Contractor’s personnel employed solely on the Works, and the Contractor’s costs
of protecting and securing the Works, and less advance payments received up to the
date of the certificate.

The net balance due shall be paid or repaid within twenty-eight (28) days from the
notice of termination.

If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the
Procuring Entity shall promptly return the Performance Security to the Contractor.

Extension of Contract Time

47.1.

Should the amount of additional work of any kind or other special circumstances of
any kind whatsoever occur such as to fairly entitle the contractor to an extension of
contract time, the Procuring Entity shall determine the amount of such extension;
provided that the Procuring Entity is not bound to take into account any claim for
an extension of time unless the Contractor has, prior to the expiration of the contract
time and within thirty (30) calendar days after such work has been commenced or
after the circumstances leading to such claim have arisen, delivered to the Procuring
Entity notices in order that it could have investigated them at that time. Failure to
provide such notice shall constitute a waiver by the Contractor of any claim. Upon
receipt of full and detailed particulars, the Procuring Entity shall examine the facts
and extent of the delay and shall extend the contract time completing the contract
work when, in the Procuring Entity’s opinion, the findings of facts justify an
extension.

81



47.2.

47.3.

47.4.

47.5.

No extension of contract time shall be granted the Contractor due to (a) ordinary
unfavorable weather conditions and (b) inexcusable failure or negligence of
Contractor to provide the required equipment, supplies or materials.

Extension of contract time may be granted only when the affected activities fall
within the critical path of the PERT/CPM network.

No extension of contract time shall be granted when the reason given to support the
request for extension was already considered in the determination of the original
contract time during the conduct of detailed engineering and in the preparation of
the contract documents as agreed upon by the parties before contract perfection.

Extension of contract time shall be granted for rainy/unworkable days considered
unfavorable for the prosecution of the works at the site, based on the actual
conditions obtained at the site, in excess of the number of rainy/unworkable days
pre-determined by the Procuring Entity in relation to the original contract time
during the conduct of detailed engineering and in the preparation of the contract
documents as agreed upon by the parties before contract perfection, and/or for
equivalent period of delay due to major calamities such as exceptionally destructive
typhoons, floods and earthquakes, and epidemics, and for causes such as non-
delivery on time of materials, working drawings, or written information to be
furnished by the Procuring Entity, non-acquisition of permit to enter private
properties or non-execution of deed of sale or donation within the right-of-way
resulting in complete paralyzation of construction activities, and other meritorious
causes as determined by the Procuring Entity’s Representative and approved by the
HoPE. Shortage of construction materials, general labor strikes, and peace and
order problems that disrupt construction operations through no fault of the
Contractor may be considered as additional grounds for extension of contract time
provided they are publicly felt and certified by appropriate government agencies
such as DTI, DOLE, DILG, and DND, among others. The written consent of
bondsmen must be attached to any request of the Contractor for extension of
contract time and submitted to the Procuring Entity for consideration and the
validity of the Performance Security shall be correspondingly extended.

148. Price Adjustment

Except for extraordinary circumstances as determined by NEDA and approved by the GPPB, no
price escalation shall be allowed. Nevertheless, in cases where the cost of the awarded
contract is affected by any applicable new laws, ordinances, regulations, or other acts of
the GoP, promulgated after the date of bid opening, a contract price adjustment shall be
made or appropriate relief shall be applied on a no loss-no gain basis.

149. Completion

The Contractor shall request the Procuring Entity’s Representative to issue a certificate of
Completion of the Works, and the Procuring Entity’s Representative will do so upon
deciding that the work is completed.

150. Taking Over
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The Procuring Entity shall take over the Site and the Works within seven (7) days from the date
the Procuring Entity’s Representative issues a certificate of Completion.

151. Operating and Maintenance Manuals

51.1. If “as built” Drawings and/or operating and maintenance manuals are required, the
Contractor shall supply them by the dates stated in the SCC.

If the Contractor does not supply the Drawings and/or manuals by the dates stated in the SCC, or
they do not receive the Procuring Entity’s Representative’s approval, the Procuring Entity’s
Representative shall withhold the amount stated in the SCC from payments due to the Contractor.
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Section VII. Special Conditions of Contract

Notes on the Special Conditions of Contract

Similar to the Section I1l. Bid Data Sheet, the clauses in this Section are intended to assist
the Procuring Entity in providing contract-specific information in relation to corresponding
clauses in the GCC.

The provisions of this Section complement the GCC, specifying contractual requirements
linked to the special circumstances of the Procuring Entity, the Procuring Entity’s country,
the sector, and the Works procured. In preparing this Section, the following aspects should
be checked:

@ Information that complements provisions of Section IV. General Conditions of
Contract must be incorporated.

(b) Amendments and/or supplements to provisions of Section IV. General Conditions of
Contract, as necessitated by the circumstances of the specific project, must also be
incorporated.

However, no special condition which defeats or negates the general intent and purpose of
the provisions of Section V. General Conditions of Contract should be incorporated herein.

For foreign-assisted projects, the Special Conditions of Contract to be used is provided in
Section X-Foreign-Assisted Projects.
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Special Conditions of Contract

GCC Clause

1.17 The Intended Completion Date is Nine Hundred (900) Calendar Days
upon receipt of Notice to Proceed (NTP).

1.22 The Procuring Entity is Department of Foreign Affairs

123 The Procuring Entity’s Representative is

' Contact person: Teddy Edmund T. Pavon (Head of BAC Secretariat) Tel.

no. 834-4854 or Fax no. 831-9584. E-
mail address: bac.secretariat@dfa.gov.ph

1.24 The Site is located at Department of Foreign Affairs, 2330 Roxas Blvd.,
Pasay City, 1300 Philippines and is defined in drawings No. A-000

1.28 The Start Date is shall be the date after the receipt of Notice to Proceed.

1.31 The Works for the project consist of the following but not limited to:

l. FACILITIES FOR THE ENGINEER

Works include field office and living quarters for the
engineer, furniture/fixtures, equipment and appliances for the field
office of the engineer, operation and maintenance for the field office
of the engineer, vehicles with operation and maintenance for the
engineer, survey equipment with personnel, photographs, and
communication facility for the use of project management.

1. GENERAL REQUIREMENTS

Works include offices, shops, stores and workmen
accommodation for contractor, medical room and first aid facilities,
permits and clearances, project billboard/ sign board, occupational
safety and health program, mobilization/demobilization, provision for
green building, provision for unforeseen items of works, support
equipment, temporary fence, and general scaffolding and shoring.

1. REMOVAL OF STRUCTURE AND OBSTRUCTION

Works includes removal of structure and obstruction,
demolition of affected areas of rehabilitation (including hauling and
clearing) of the following: Fagade ( including walls and windows);
floor and wall tiles; interior Concrete Hollow Block (CHB) wall and
dry wall partition (including doors); ceiling boards; roofing works
(Auditorium); sanitary/plumbing works (existing fixtures and
pipings); electrical works (existing generator, transformer, panel
boards, fixtures, pipes and wirings); mechanical works (existing air
conditioning system including cooling tower, chiller pumps and
pipes, ducting and Air Handling Units (AHU) as specifies in the plans
and specifications.

V. PLAIN AND REINFORCED CONCRETE WORKS
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VI.

VII.

VIII.

XI.

XIl.

XIII.

Works include structural concrete, Reinforcing Steel Bars
(RSB), Forms and Falseworks as specified in the plans and
specifications.

CARBON FIBER RETROFITTING WORKS

Works include surface preparation (Chipping, Grinding, &
V-Cutting, Epoxy bonding & Mortar Application) and application of
carbon fiber from sub-basement to roof deck columns and beams
except for auditorium beam as specified in the plans and
specification.

MASONRY WORKS

Works include laying of 150mm and 100mm thk. CHB only
(it includes also reinforcing steel bars, mortar and filler for laying) as
specified in the plans and specification.

PLASTERING WORKS

Works include plastering of exterior wall and interior wall
including columns and beams as specified in the plans and
specification.

FABRICATED MATERIALS

Works include fabrication and installation of wooden doors
(with complete frames, hardware’s & accessories), metal doors (with
complete frames, hardware’s & accessories) glass doors (with
complete frames, hardware’s & accessories), and windows (with
complete frames, hardware’s & accessories) as specified in the plans
and specification.

FINISHING WORKS

Works includes all floor finishes, wall finishes, ceiling
finishes, stair finishes, wheel stopper and roofing works as specified
in the plans and specifications.

PAINTING WORKS

Works includes painting works for exterior walls, interior
walls, parking signage, ceiling boards and concrete ceiling as
specified in the plans and specifications.

WATER PROOFING WORKS

Works includes application of flexible cementitious
waterproofing as specified in the plans and specifications.

OTHER WORKS

Works includes refurbishment of Auditorium Oculus,
additional catwalk and rectification of Auditorium ceiling, additional
steel fabricated stairs, refurbishment and repainting of existing stairs
and fabrication of DFA logo signage as specified in the plans and
specifications.

SANITARY AND PLUMBING WORKS

Works includes all sewer and vent line pipes and fittings
including accessories; storm drainage system (including concrete and
PVC pipes, fittings, drains, catch basins, manholes, supports,
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consumables and other miscellaneous items); water supply system
including support and other accessories; plumbing fixtures (complete
with fittings and accessories); AHU piping; and pumping equipment
for sanitary as specified in the plans and specifications.

XIV. ELECTRICAL WORKS

Works include installation of service entrance (from concrete
pedestal to transformer, transformer to ATS, ATS to MDP and
generator to ATS); Feeder/Sub-Feeder Cables (From MDP to DP, DP
to Lighting & Power Panels and Power Panels to ECBs); Power and
Lighting system; lighting fixtures (including necessary supports,
boxes and dropped flexible metal conduit); wiring devices; panel
boards, generator sets and ECB Panel Boards, Transformers and
ECB's, and Grounding and Lightning Protection System as specified
in the plans and specifications.

XV. MECHANICAL WORKS

Works include supply, delivery and installation of all chilled
water system; Air conditioning and ventilation; Ventilation system as
specified in the plans and specifications.

XVI. FIRE PROTECTION SPRINKLER SYSTEM

Works include installation of sprinkler piping, black steel
pipe schedule 40; pipe work ancillaries; floor control valves, OS and
Y valves 175 psi rating; fire brigade connection DN150 with check
valve, valve pit Fire Department connection; Fire Hose Cabinet
(FHC), fire extinguishers; sprinkler heads; fire and jockey pumps and
miscellaneous works as specified in the plans and specifications

XVII.  AUXILIARY WORKS

Works include supply, delivery and installation of all
structured cabling system; access control system; fire alarm and
detection system; CATV system; CCTV system; PA/BGM system;
Audio/Video System; and Building Management System as specified
in the plans and specifications.

XVIII. POST CONSTRUCTION

Post construction documents such as but not
limited to: As-built drawings; warranties; operation
manuals; maintenance schedule plans for building and
equipment; and other related documents needed by the
end-user.

If different dates are specified for completion of the Works by section
(“sectional completion”), these dates should be listed here

The Procuring Entity shall give possession of all parts of the Site to the
Contractor June 30, 2020.

The Contractor shall employ the following Key Personnel:
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Quantit Relevant
Key Personnel y Requirements Experience
3) Licensed/ Registered
Civil Engineer
At least ten (10) years
ot experience in project
L zrc?rﬁfructi 4) Certificate of | Management  and
on 1 accreditation as specialist | Supervision  of
Manager Project and Construction | 9eneral engineering
g Management from | Projects.
Philippine Institute of
Civil Engineers (PICE)
Specialty Division.
3) Licensed/ Registered | At leastten (10) years
2. \F/>Vo_rk/ . Civil Engineer experience as Project
roject T i
Engineer 4) Certification from the Engineer.
employer/contractor
3) Licensed/ Registered
Civil Engineer
At least ten (10) years
- experience in
4) Certificate of | structural design and
accred!tatlon issuedbythe | must be  PICE
following: Recognized/Specialis
e Professional t Structural Engineer
3. E:uicr:g(r:rll 1 Regulation and at least a regular
g Commission (PRC) | member  of  the
as Structural | Association of
Engineer or PICC | Structural Engineers
Specialty Division; | Of the Philippines
(ASEP).
e  Association of
Structural  Engineer
of the Philippines
(ASEP).
3) Licensed/Registered gggﬁset;gg (1?2 yetat:z
4. Quantity 1 Engineer field of quantity
Surveyor 4) Certification from the | surveying.
employer/contractor
3) Licensed/ Registered ]
5. Project Architect At least five (5) years
Architect ! 4) Certification from the experience in general
construction.
employer/contractor
. 3) Licensed/ Registered | At least five (5) years
6. E:OJ?[C_'I | L Electrical Engineer experience in general
ectrica .
Engineer 4) Certification from the construction
employer/contractor
) 3) Licensed/Registered At least five (5) years
7. ||:\’;019th_ . Mechanical Engineer experience in general
echanica i
| Engineer 4) Certification from the construction
employer/contractor
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8. Project 3) Licensed/Registered At least five (5) years
Sanitary S?mt:;ry Engineer/ Master experience in general
Engineer/ 1 Plumber construction
Master 4) Certification from the
Plumber employer/contractor

9. Materials 1 5) DPWH Accredited
Engineer Materials Engineer 11

4) DOLE Accredited | At least five (5) years

10. Health and (Certificate/s of Training) | experience in general
Safety 1 . construction
Officer 5) Certification from the

employer/contractor
At least five (5) years
11. Foreman 1 2) Certification from the | €xperience in general
' employer/contractor construction
Must have been
2) Certification from the trained by - the
Manufacturer  and
Manufacturer as
: . must have
accredited and trained documented

12. Applicator CFRP  applicator  or -

2 . experience of a
s of CFRP installer and resume of L .

. minimum of five (5)
personnel directly projects of  similar
involved in the . -
application nature_ using s_|m|Iar

' materials within the
last five(5) years.

The Contractor provide part of the Bidding Documents organizational
chart of the assigned professionals. Included in the submission brief

professional background and experience of the team.

NOTE: The names of the Key Personnel and their designation shall be
filled out by winning contractor prior to contract signing.

7.4(c) Specify additional conditions, if any, that must be met prior to the release
of the performance security, otherwise, state “No further instructions. ”

7.7 No further instructions.

8.1 No further instructions.

10 The site investigation reports are: [list here or state none]

12.3 No further instructions.

125 Fifteen (15) years.

13 All partners to the joint venture shall be jointly and severally liable to the

Procuring Entity.
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18.3(h)(i)

No further instructions.

21.2

The Arbiter is: Construction Industry Arbitration Commission (CIAP)
5F Executive Bldg. Center, 369 Sen. Gil J. Puyat Ave., Makati City

29.1

Dayworks are applicable at the rate shown in the Contractor’s original
Bid.

For minor or incidental works, the Engineer may, if in his opinion it is
necessary or desirable, instruct that a variation shall be executed on a
daywork basis. These dayworks may include unforeseen works necessary
in the prosecution of the project, not captured in the detailed engineering
design and not described as specific items in the bill of quantities, like:

a. Emergency works as a result of calamity such as earthquake,
flooding and typhoons;

b. Urgent works brought by road accidents which affect the project;

c. Removal of temporary obstructions; and,

d. Other similar unforeseen works as determined by the Engineer.

Dayworks are applicable at the rate shown in the Contractor’s original
Bid subject to GCC Clause 43 on Variation Order.

31.1

The Contractor shall submit the Program of Work to the Procuring
Entity’s Representative within Ten (10) days of delivery of the Notice to
Proceed.

31.3

The period between Program of Work updates will be determined by the
procuring entity.

34.3

The Funding Source is the Government of the Philippines.

39.1

The amount of the advance payment is fifteen percent (15%) of the
responsive bid offer. The advance payment shall be repaid by the
contractor by deducting 15% from his periodic progress payments a
percentage equal to the percentage of the total contact price used for the
advance payment.

To ensure that the advance payment shall be fully utilized exclusive for
the project and assure the speedy implementation and completion of the
projects, the DPWH policy shall be adopted whereby advance payment
to contractors shall be paid in two equal installments:

1) First installment (7.5%) shall be paid upon approval of the
Contract, Issuance of the Notice to Proceed, acceptance by the
Procuring Entity of an irrevocable standby letter of credit of
equivalent value from a commercial bank, a bank guarantee or a
surety bond callable upon demand, issued by a surety or insurance
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company duly licensed by the Insurance Commission and
confirmed by the Procuring Entity; and

2) The balance thereof (7.5%) shall be paid only after the contractor
has fully mobilized the necessary scheduled Equipment for the
first two months.

40.1

Materials and equipment delivered on the site but not completely put in
place shall be included for payment.

40.4

ng and payment shall be as follows:
a. 15% of the Contract Price: Mobilization Cost

e advance payment shall be repaid by the contractor by deducting 15%
from his periodic progress payments a percentage equal to the
percentage of the total contact price used for the advance
payment.

b. 75% of the Contract Price: Through progress billing
c. 10% of the Contract Price: Retention Fund
d. 209% of the Contract Price: First Progress Billing

The first progress payment may be paid by the Procuring
Entity to the Contractor provided that at least twenty percent
(20%) of the work has been accomplished as certified by the
Procuring Entity’s Representative.

Once a month, the contractor may submit a statement of work
accomplished (SWA) or progress billing and corresponding
request for progress payment for work accomplished. The
SWA should show the amounts which the contractor considers
itself to be entitled to up to the end of the month, to cover (a)
the cumulative value of the works it executed to date, based
on the items in the Bill of Quantities, and (b) adjustments
made for approved variation orders executed.

The cumulative amount for progress billing to be collected by
the contractor, solely for financial accomplishment, shall be
up to 95% of the total contract amount of the project.

The remaining balance/uncollected of the progress billing,
except the retention money, will be paid to the contractor upon
issuance of the Certificated of Completion for the project by
the Head of the Implementing Office (10).

511

The date by which operating and maintenance manuals are required is
upon receipt of Certificate of Completion and Certificate of Turnover.
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The date by which “as built” drawings are required is upon receipt of
Certificate of Completion and Certificate of Turnover.
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Section VIII. Specifications

Notes on Specifications

A set of precise and clear specifications is a prerequisite for Bidders to respond realistically
and competitively to the requirements of the Procuring Entity without qualifying or
conditioning their Bids. In the context of international competitive bidding, the
specifications must be drafted to permit the widest possible competition and, at the same
time, present a clear statement of the required standards of workmanship, materials, and
performance of the goods and services to be procured. Only if this is done will the objectives
of economy, efficiency, and fairness in procurement be realized, responsiveness of Bids be
ensured, and the subsequent task of bid evaluation facilitated. The specifications should
require that all goods and materials to be incorporated in the Works be new, unused, of the
most recent or current models, and incorporate all recent improvements in design and
materials unless provided otherwise in the Contract.

Samples of specifications from previous similar projects are useful in this respect. The use
of metric units is mandatory. Most specifications are normally written specially by the
Procuring Entity or its representative to suit the Works at hand. There is no standard set of
Specifications for universal application in all sectors in all regions, but there are established
principles and practices, which are reflected in these PBDs.

There are considerable advantages in standardizing General Specifications for repetitive
Works in recognized public sectors, such as highways, ports, railways, urban housing,
irrigation, and water supply, in the same country or region where similar conditions prevail.
The General Specifications should cover all classes of workmanship, materials, and
equipment commonly involved in construction, although not necessarily to be used in a
particular Works Contract. Deletions or addenda should then adapt the General
Specifications to the particular Works.

Care must be taken in drafting specifications to ensure that they are not restrictive. In the
specification of standards for goods, materials, and workmanship, recognized international
standards should be used as much as possible. Where other particular standards are used,
whether national standards or other standards, the specifications should state that goods,
materials, and workmanship that meet other authoritative standards, and which ensure
substantially equal or higher quality than the standards mentioned, will also be acceptable.
The following clause may be inserted in the SCC.

Sample Clause: Equivalency of Standards and Codes

Wherever reference is made in the Contract to specific standards and codes to be met by the
goods and materials to be furnished, and work performed or tested, the provisions of the
latest current edition or revision of the relevant standards and codes in effect shall apply,
unless otherwise expressly stated in the Contract. Where such standards and codes are
national, or relate to a particular country or region, other authoritative standards that ensure
a substantially equal or higher quality than the standards and codes specified will be accepted
subject to the Procuring Entity’s Representative’s prior review and written consent.
Differences between the standards specified and the proposed alternative standards shall be
fully described in writing by the Contractor and submitted to the Procuring Entity’s
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Representative at least twenty eight (28) days prior to the date when the Contractor desires
the Procuring Entity’s Representative’s consent. In the event the Procuring Entity’s
Representative determines that such proposed deviations do not ensure substantially equal
or higher quality, the Contractor shall comply with the standards specified in the documents.

These notes are intended only as information for the PRO Procuring Entity or the person
drafting the Bidding Documents. They should not be included in the final Bidding
Documents.
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Republic of the Philippines
DEPARTMENT OF FOREIGN AFFAIRS
2330 Roxas Boulevard, Pasay City

TECHNICAL SPECIFICATIONS
FULL RETROFITTING, REHABILITATION AND RENOVATION WORKS OF THE
DFA BUILDING

Item
No.

Background:

The Department of Foreign Affairs (DFA) Main Building located at 2330 Roxas
Blvd., Pasay City needs major retrofitting due to its near expiry lifespan and
structural integrity. Palafox Associates (Designer)submitted the contract
documents complete with specifications and drawings for the full retrofitting
project for the Department.

Objectives:

The Department is in need for a reputable construction company (a AAAA or
AAA License Category), with experience in Government major renovation and
repair projects, that will provide reliable and efficient works with the deployment
of skilled manpower, materials, equipment and supervision. The project aims to:

1. Give its occupants safe and convenient working environment;

» safe working conditions at the DFA premises preventing injury and loss of life;
2. Comply with statutory requirements such as the National Building
Code, Fire Code of the Philippines and other related codes/laws;
Retrofit and upgrade the building's structural frame and components;
Update the current equipment to new green technology;

Upgrade its Air-conditioning System;

Preserve the building's facade in respect to its heritage; and

Prolong the DFA Building's life expectancy.

Nookow

Statement of
Compliance

. Coverage:

The project will cover in accordance with program of works,
plans and technical specifications attached in the bid documents.

l. FACILITIES FOR THE ENGINEER

Works include field office and living quarters
for the engineer, furniture/fixtures, equipment and
appliances for the field office of the engineer,
operation and maintenance for the field office of the
engineer, vehicles with operation and maintenance
for the engineer, survey equipment with personnel,
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photographs, and communication facility for the use
of project management.

1. GENERAL REQUIREMENTS

Works include offices, shops, stores and
workmen accommodation for contractor, medical
room and first aid facilities, permits and clearances,
project billboard/ sign board, occupational safety and
health  program, mobilization/demobilization,
provision for green building, provision for unforeseen
items of works, support equipment, temporary fence,
and general scaffolding and shoring.

I11.  REMOVAL OF STRUCTURE AND
OBSTRUCTION

Works includes removal of structure and
obstruction, demolition of affected areas of
rehabilitation (including hauling and clearing) of the
following: Facade ( including walls and windows);
floor and wall tiles; interior Concrete Hollow Block
(CHB) wall and dry wall partition (including doors);
ceiling boards; roofing works (Auditorium);
sanitary/plumbing works (existing fixtures and
pipings); electrical works (existing generator,
transformer, panel boards, fixtures, pipes and
wirings);  mechanical ~works  (existing air
conditioning system including cooling tower, chiller
pumps and pipes, ducting and Air Handling Units
(AHU) as specifies in the plans and specifications.

IV.  PLAIN AND REINFORCED CONCRETE WORKS

Works  include  structural  concrete,
Reinforcing Steel Bars (RSB), Forms and
Falseworks as specified in the plans and
specifications.

V. CARBON FIBER RETROFITTING WORKS

Works include surface preparation (Chipping,
Grinding, & V-Cutting, Epoxy bonding & Mortar
Application) and application of carbon fiber from
sub-basement to roof deck columns and beams
except for auditorium beam as specified in the plans
and specification.

VI.  MASONRY WORKS

Works include laying of 150mm and 100mm
thk. CHB only (it includes also reinforcing steel bars,
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mortar and filler for laying) as specified in the plans
and specification.

VIl. PLASTERING WORKS

Works include plastering of exterior wall and
interior wall including columns and beams as
specified in the plans and specification.

VIill. FABRICATED MATERIALS

Works include fabrication and installation of
wooden doors (with complete frames, hardware’s &
accessories), metal doors (with complete frames,
hardware’s & accessories) glass doors (with
complete frames, hardware’s & accessories), and
windows (with complete frames, hardware’s &
accessories) as specified in the plans and
specification.

IX.  FINISHING WORKS

Works includes all floor finishes, wall
finishes, ceiling finishes, stair finishes, wheel stopper
and roofing works as specified in the plans and
specifications.

X. PAINTING WORKS

Works includes painting works for exterior
walls, interior walls, parking signage, ceiling boards
and concrete ceiling as specified in the plans and
specifications.

Xl. WATER PROOFING WORKS

Works includes application of flexible
cementitious waterproofing as specified in the plans
and specifications.

XIl.  OTHER WORKS

Works includes refurbishment of Auditorium
Oculus, additional catwalk and rectification of
Auditorium ceiling, additional steel fabricated stairs,
refurbishment and repainting of existing stairs and
fabrication of DFA logo signage as specified in the
plans and specifications.

XIll. SANITARY AND PLUMBING WORKS

Works includes all sewer and vent line pipes
and fittings including accessories; storm drainage
system (including concrete and PVC pipes, fittings,
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drains, catch  basins, manholes, supports,
consumables and other miscellaneous items); water
supply system including support and other
accessories; plumbing fixtures (complete with fittings
and accessories); AHU piping; and pumping
equipment for sanitary as specified in the plans and
specifications.

XIV. ELECTRICAL WORKS

Works include installation of service entrance
(from concrete pedestal to transformer, transformer
to ATS, ATS to MDP and generator to ATS);
Feeder/Sub-Feeder Cables (From MDP to DP, DP to
Lighting & Power Panels and Power Panels to
ECBs); Power and Lighting system; lighting fixtures
(including necessary supports, boxes and dropped
flexible metal conduit); wiring devices; panel
boards, generator sets and ECB Panel Boards,
Transformers and ECB's, and Grounding and
Lightning Protection System as specified in the plans
and specifications.

XV. MECHANICAL WORKS

Works include supply, delivery and
installation of all chilled water system; Air
conditioning and ventilation; Ventilation system as
specified in the plans and specifications.

XVI. FIRE PROTECTION SPRINKLER SYSTEM

Works include installation of sprinkler piping,
black steel pipe schedule 40; pipe work ancillaries;
floor control valves, OS and Y valves 175 psi rating;
fire brigade connection DN150 with check valve,
valve pit Fire Department connection; Fire Hose
Cabinet (FHC), fire extinguishers; sprinkler heads;
fire and jockey pumps and miscellaneous works as
specified in the plans and specifications

XVII. AUXILIARY WORKS

Works include supply, delivery and
installation of all structured cabling system; access
control system; fire alarm and detection system;
CATV system; CCTV system; PA/BGM system;
Audio/Video System; and Building Management
System as specified in the plans and specifications.

XVIII. POST CONSTRUCTION
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Post construction documents such as but not
limited to: As-built drawings; warranties; operation
manuals; maintenance schedule plans for building
and equipment; and other related documents needed

by the end-user.

V. "
Plans and Technical Specifications ("Annex A™).
ect: Retrofitting and Renovation works for the DFA Main Building.
A Main Building
ne hundred (900) calendar days upon receipt of Notice to Proceed.
ds: 2020-2022 MY CA-BMB-D-20-0000002
cifications for:
1. Facilities for the Engineers;
2. General Requirements;
3. Architectural and Civil Works;
4. Structural works;
5. Mechanical, Chillers and Air Handling Units (AHU);
6. Fire Protection works;
7. Electrical and Lighting works;
8. Electronics and Communications works; and
9. Sanitary/Plumbing.
V.
'Annex B"
VI.

Quialifications

A. The General Contractor shall comply with the following
minimum requirements:
a.
b.

ISO Certification for 1SO 9001:2015

Philippine Contractors Accreditation Board (PCAB)

member with license category of AAAA or AAA.

Experience with multi-storey building construction. (At

least 50% of the ABC = PhP 973,531,081.89)
Experience in renovation and retrofitting works.

With at least 15 years’ experience in infrastructure projects.

PhilGEPS Platinum Member.

99




B. The Sub-contractor shall comply with the following minimum
requirements:

a.
b.

ISO Certification for 1ISO 9001:2015
Philippine Contractors Accreditation Board (PCAB)
member with applicable license category.

With at least 10 years’ experience in infrastructure projects.
PhilGEPS Platinum Member.

Contractor's Obligations

r shall:

1.

Be over-all in-charge of the entirety of the project. All
Mechanical Contractor, Electrical Contractor, Plumbing
Contractor, Fire Protection Contractor, Specialty Contractor,
Audio/Visual Contractor, Coating Contractor, Individual
Contractor, Trade Contractor, etc. shall be the responsibility
of the General Contractor.

Ensure that skilled and experienced craftsmen will undertake
the renovation and repair works to assure first class quality,
appearance and durability of the completed work.

Attend meetings weekly with the PM/CM at the Contractor's
expense, as well as additional meetings as instructed by
PM/CM.

Collaborate with the submission of progress reports with
photographs to PM/CM, the Designer, and QS team at the
Contractor's expense.

Secure and pay the necessary permits, licenses, clearances
and other documents as required by the National Building
Code and other related laws, rules and regulations, and bear
all costs, duties, fees and other charges thereof.

Provide a team of licensed professionals to supervise daily
the work progress at the site. Assign a well-trained Safety
Officer tasked to check, implement and monitor safety
precautions during construction. The team must coordinate
with the Department's Project Management Team from
DPWH. Provide Key personnel stated in SCC 6.5.

Provide minimum of Five (5) copies each of printed and
electronic copies of complete "as built" plans, bill of
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materials, maintenance manual and procedures as
requirement for final acceptance.

Provide reports, shop drawings, cost estimates and other
necessary documents to be requested for any variation order
to be made for assessment, review and approval of the DFA.

Prepare an inventory report to determine serviceable and
unserviceable items and equipment acquired during the
Works as validated by the DFA. Coordinate with DFA for its
proper disposal.

10.

Team up with DFA in the conduct of inspection for punch
listing of work not conforming to contract specifications, if
any, prior to turnover to the Department and issuance of
Certificate of Acceptance.

11.

Provide shop drawings inone (1) electronic copy in
CAD and pdf format in a USB flash disk, two (2) blue print
copies in 20” x 30” size drawings before starting the
fabrication or installation of any work as may be required in
the technical specifications and/or as instructed by DFA.

12.

Provide mock-up tests stated in the technical specifications
at the Contractor's expense. Coordinate mock-up test
conditions and procedures with DFA prior to the test.
Modifications if deemed necessary are subject for evaluation
and re-testing until required results are gained.

13.

Provide sub-meter base for the electric and water
consumption of the project, in coordination with the Office
of Asset and Management Support Services (OAMSS)-
Engineering Division, for tapping from the property’s utility
sources. Pay the electric and water consumption incurred
during the project as billed by the Department, based on the
reading of the sub-meters.

14.

Be solely responsible for the protection, security and safety
of their personnel, third parties, equipment, installation, the
public, and others.

15.

Provide trained Safety Officers in coordination the PM/CM.
The Contractor shall take overall responsibility on site safety.
The Safety Officer shall brief the people on-site at the start
of the project regarding the safety standards on site and
impose all safety procedures.

16.

Provide necessary protection, including sheet Dpiles,
barricades, sufficient warning lights, danger signals, and
other signs, if needed, against harm or damage to adjacent

101




properties, persons, shrubs, trees, lawns, structures, and
utilities therein.

17.

Ensure that the permanent connections to the local utility
lines for water, drainage, electrical and sewer lines including
materials, equipment, facilities, fees, and/or work are in
proper working order.

18.

Be liable for any direct or indirect loss or damage to the DFA
as a result of gross negligence or wilful misconduct on the
part of the Contractor, or on the part of any person or firm
acting on behalf of the Contractor, in carrying the project.
The Contractor shall be responsible for the repair, restoration
and the charges, fees or costs incurred due to damages or loss.

19.

Comply with and strictly observe all laws on workers' health
and safety, welfare, compensation for injuries.

20.

Solely responsible for the construction personnel's work at
night, on Sundays, Holidays and Overtime shall be strictly
governed by pertinent laws and regulations. Costs and
expenses associated shall be paid by the Contractor and to be
included in the bid offer.

21.

Provide minimum one-year warranty against defective
materials and equipment.

22,

Submit to the DFA, through the PM/CM, for checking, the
schedule of all hardware, complete with specifications, to be
purchased by the Contractor before ordering them.

°C 6.9)

23.

Provide on-site office and facilities including the following;

a. On-site office maintenance and relocation;

b. Immediately adjacent to the office, a suitable parking area
shall be provided and maintained;

c. Office shall be of sufficient square meters of floor area,
and shall include potable water supply, electric power
supply, toilet and kitchen facilities, and air-conditioning
units throughout;

d. Office furniture to include adequate standard office tables
with lockable drawers, and chair with foam or cushion,
filing cabinets and shelves; and

e. Conference room (with conference table and chairs for
use of the project team).

f. Field office shall be elevated high enough from the
ground to prevent flooding during rainy seasons.
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24. Provide the following office equipment and materials for the

on-site office;

a. Internet connectivity;

b. Photocopier including photocopying consumables either
exclusive or shared site;

c. Electric and water system at the on-site office;

d. Basic pantry supplies; and

e. Computers, software and office equipment including
printers and scanners.

25. Provide Storage/Sheds facilities includes the following
requirements:

a. Provide storage and sheds for stock piling of cement, steel
bars, hardware and other construction materials intended
for the project;

b. Storage for cement shall be stored in an elevated platform
and properly enclosed to protect from weather;

26. Provide barracks bunk houses for temporary shelter and or
sleeping quarters for their construction personnel. It must be
properly maintained for the duration of the project.

27. Provide temporary sanitary facilities such as toilets and
lavatories for use during construction period. It shall be
maintained at all times until completion of the project.

28. Remove and dispose, upon completion of work, all
temporary office, storage, bunk houses, staging, equipment,
scaffoldings, paint containers, scraps and debris.

29. Provide 77 cubic meter of storage space at the basketball
court area for storage of serviceable equipment and materials
for the duration of the project.

30. Remove paint drips, stains, oils, plaster-drop splatters on
adjacent surfaces and clean the entire project site. Properly
dispose all waste at the end of the day to prevent fire hazards.

Asbestos Removal

Provide management, demolition, removal, handling and disposal of
asbestos.

Identify materials containing asbestos on site;

Provide an on-site register of asbestos materials;

Establish a regular assessments and inspections of identified
asbestos materials;

Label identified asbestos materials;

Implement an asbestos management plan;
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e Demolition, removal, handling and disposal of identified
asbestos material;
Supervise asbestos removal control;
Conduct post-removal monitoring and inspections; and
Issue clearance certificates.

XI.

General Conditions of Contract (GCC) and Special Conditions
of Contract (SCC)

The Contractor shall comply with the GCC and SCC included in the
contact.

XI1.

Ownership and Confidentiality of Data

The Contractor shall ensure that all data and information obtained in
the course of the project is strictly confidential.

The Contractor shall ensure that each of its personnel assigned to the
Department shall execute and sign a Non-Disclosure Agreement
which is to be submitted to the Department prior to the
commencement of the services including period thereafter

XII.

Intellectual Property Rights

The Contractor shall ensure all intellectual rights over the outcome
of the project and its component shall belong to the Department.

XIV.

Warranty Security

r shall provide a warranty security against defects in the workmanship
for a period of one (1) year starting from project completion up to
final acceptance.

XV.

Project Duration

The Contract will be implemented upon the issuance of the Notice to
Proceed (NTP). The duration of the project shall be 900 calendar
days after issuance of NTP.

XVI.

Terms of Payment

1. Progress billing and payment shall be as follows:
e. 15% of the Contract Price: Mobilization Cost

e advance payment shall be repaid by the contractor by deducting
15% from his periodic progress payments a percentage
equal to the percentage of the total contact price used for
the advance payment.

f.  75% of the Contract Price: Through progress billing
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g. 10% of the Contract Price: Retention Fund

2. The Contractor shall be paid within thirty (30) working days
upon the submission of the sales invoice and complete
supporting documents through List of Due and Demandable
Accounts Payable (LDDAP).

3. All payments shall be inclusive of all applicable taxes and
other lawful charges.

Note:

Bidder must state compliance to each of the provisions in the Terms of Reference/Technical
Specifications, as well as to the Schedule of Requirements. The Statement of Compliance must be
signed by the authorized representative of the Bidder, with proof of authority to sign and submit
the bid for and in behalf of the Bidder concerned. If the Bidder is a joint venture, the representative
must have authority so sign for and in behalf of the partners to the joint venture. All documentary
requirements should be submitted on or before the deadline for the submission of bids.

Bidders must state here either "Comply” or "Not Comply" against each of the individual
parameters of each Specification stating the corresponding performance parameter of the
equipment offered. Statement of "Comply" or "Not Comply" must be supported by evidence in a
Bidders Bid and cross-referenced to that evidence. Evidence shall be in the form of manufacturer's
un-amended sales literature, unconditional statements of specification and compliance issued by
the manufacturer, samples, independent test data etc. as appropriate. A statement that is not
supported by evidence or is subsequent found to be contradicted by the evidence presented will
render the bid under evaluation liable for rejection. A statement either in the Bidder's statement of
compliance or the supporting evidence that is found to be false either during Bid evaluation post-
qualification or the execution of the Contract may be regarded as fraudulent and render the Bidder
or supplier liable for prosecution subject to the provisions of ITB Clause 3.1 (a)(ii) and/or GCC
Clause 2.1 (a)(ii).

Conformé;

[Signature/s]

[Name of the Bidder/Bidder's Authorized Representative/s]
[Position]

[Date]
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Section IX. Drawings

Insert here a list of Drawings. The actual Drawings, including site plans, should be attached to
this section or annexed in a separate folder.



Section X. Bill of Quantities

Notes on the Bill of Quantities

Objectives
The objectives of the Bill of Quantities are:

@ to provide sufficient information on the quantities of Works to be performed to
enable Bids to be prepared efficiently and accurately; and

(b) when a Contract has been entered into, to provide a priced Bill of Quantities for use
in the periodic valuation of Works executed.

In order to attain these objectives, Works should be itemized in the Bill of Quantities in
sufficient detail to distinguish between the different classes of Works, or between Works of
the same nature carried out in different locations or in other circumstances which may give
rise to different considerations of cost. Consistent with these requirements, the layout and
content of the Bill of Quantities should be as simple and brief as possible.

Daywork Schedule

A Daywork Schedule should be included only if the probability of unforeseen work, outside
the items included in the Bill of Quantities, is high. To facilitate checking by the Entity of
the realism of rates quoted by the Bidders, the Daywork Schedule should normally comprise
the following:

@ A list of the various classes of labor, materials, and Constructional Plant for which
basic daywork rates or prices are to be inserted by the Bidder, together with a
statement of the conditions under which the Contractor will be paid for work
executed on a daywork basis.

(b) Nominal quantities for each item of Daywork, to be priced by each Bidder at
Daywork rates as Bid. The rate to be entered by the Bidder against each basic
Daywork item should include the Contractor’s profit, overheads, supervision, and
other charges.

Provisional Sums

A general provision for physical contingencies (quantity overruns) may be made by
including a provisional sum in the Summary Bill of Quantities. Similarly, a contingency
allowance for possible price increases should be provided as a provisional sum in the
Summary Bill of Quantities. The inclusion of such provisional sums often facilitates
budgetary approval by avoiding the need to request periodic supplementary approvals as the
future need arises. Where such provisional sums or contingency allowances are used, the
SCC should state the manner in which they will be used, and under whose authority (usually
the Procuring Entity’s Representative’s).
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The estimated cost of specialized work to be carried out, or of special goods to be supplied,
by other contractors (refer to GCC Clause 8) should be indicated in the relevant part of the
Bill of Quantities as a particular provisional sum with an appropriate brief description. A
separate procurement procedure is normally carried out by the Procuring Entity to select
such specialized contractors. To provide an element of competition among the Bidders in
respect of any facilities, amenities, attendance, etc., to be provided by the successful Bidder
as prime Contractor for the use and convenience of the specialist contractors, each related
provisional sum should be followed by an item in the Bill of Quantities inviting the Bidder
to quote a sum for such amenities, facilities, attendance, etc.

Signature Box

A signature box shall be added at the bottom of each page of the Bill of Quantities where
the authorized representative of the Bidder shall affix his signature. Failure of the authorized
representative to sign each and every page of the Bill of Quantities shall be a cause for
rejection of his bid.

These Notes for Preparing a Bill of Quantities are intended only as information for the
Procuring Entity or the person drafting the Bidding Documents. They should not be included
in the final documents.
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Contract ID:
Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

ooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooo

BILL OF QUANTITIES
Part I Part Description: Facilities for the Engineer
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
A.1.1(3) Provision of Field Office for the Engineer L.S 1.00 In Words: Pesos _
In Figures: PhP In Figures: PhP
A.1.1 (10) | Provision of Living Quarters for the Engineer Month 30.00 In Words: Pesos . )
(Rental Basis) In Figures: PhP In Figures: PhP
A.1.1 (11) | Provision of Furnitures/ Fixtures, Equipment & L.S 1.00
Appliances for the Field office for the Engineer In Words: Pesos . .
(including 1 unit drone, 3 units Desktop, 2 units In Figures: PhP In Figures: PhP
Laptop, 2 units printer, etc.)
A.1.1(16) | Operation & Maintenance of Field Office and Month 30.00 .
Living Quarters for the Engineer including :n \é\_/ords..Psﬁgs In Figures: PhP
monthly bills for Power and Water utilities N F1gures.
Al12 (%) Provision of Three (3) Service Vehicle for the Month 30.00 In Words: Pesos In Fi - PhP
Engineer (Rental Basis) In Figures: Php | ' ' '9ures:
A.1.2 (6) Operation & Maintenance of Service Vehicles Month 30.00 In Words: Pesos In Ei - PhP
for the Engineer In Figures: PhP N Figures.
A.13(2) Provision of Survey Equipment for the L.S 1.00 In Words: Pesos . - Ph
Assistance to the Engineer (Rental Basis) In Figures: PhP In Figures: PhP
A.13(3) Provision of Survey Personnel for the Month 30.00 In Words: Pesos )
Assistance to the Engineer In Figures: PhP In Figures: PhP
Al4(1) Provision of Progress Photographs Month 30.00 In Words: Pesos . )
In Figures: PhP In Figures: PhP
A.15(1) Provision of communication facility for the each 8.00 In Words: Pesos . - Ph
Engineer In Figures: PhP In Figures: PhP
Sub-Total for this Page In Figures:
PhP
In Figures:
Sub-Total for Part | PhP

Submitted by:

Name and Signature of Bidder’s Representative Date:

..
Name of Bidder
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Contract ID:

Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES
Part 1 Part Description: General Requirements
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
B.1 Offices, shops, stores and workmen L.S 1.00 | |n Words: Pesos )
accommodation for contractor In Figures: PhP In Figures: PhP
B.2 Medical Room and First Aid Facilities L.S 1.00 In V\_/ords:.Pesos In Figures: PhP
In Figures: PhP
B.3 Permits and Clearances L.S 1.00 In Words: Pesos . ,
X . In Figures: PhP
In Figures: PhP
B.5 Project billboard/ Sign board L.S 1.00 In Words: Pesos . .
X ) In Figures: PhP
In Figures: PhP
B.7 (1) Occupational Safety and Health Program L.S 1.00 | In Words: Pesos . .
(including safety net) In Figures: PhP In Figures: PhP
B.9 Mobilization/ Demobilization L.S 1.00 In Words: Pesos . ,
. ) In Figures: PhP
In Figures: PhP
B.11 Provisional Sum In Words: Pesos In Eiqures: PhP
In Figures: PhP gures-
1. Provision for Green Building (15% of L.S 1.00 In Words: Pesos )
the Total Bid Price) In Figures: PhP In Figures: PhP
2. Provision for unforeseen item of works L.S 1.00 In Words: Pesos In Eiqures: PhP
(10% of the Total Bid Price) In Figures: PhP gures.
B.20 Temporary Fence L.S 1.00 | In Words: Pesos . ,
In Figures: PhP In Figures: PhP
B.22 Support Equipment L.S 1.00 |In V\_/ords:.Pesos In Figures: PhP
In Figures: PhP
B.24 General Scaffolding and Shoring L.S 1.00 In Words: Pesos . ,
X . In Figures: PhP
In Figures: PhP
. In Figures:
Sub-Total for this Page PhP
In Figures:
Sub-Total for Part Il PhP
Submitted by:
Name and Signature of Bidder’s Representative Date:
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Contract ID:
Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES
Part 111 Part Description: Part A — Earthworks
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
801(1) Removal of Structure and Obstruction L.S 1.00
Demolition of Affected Areas of L.S 1.00
Rehabilitation (including hauling and
clearing)
Facade (including walls and windows) L.S 1.00 In V\_/ords:.Pesos In Figures: PhP
In Figures: PhP
Floor and Wall Tiles L.S 1.00 In Words: Pesos . )
X . In Figures: PhP
In Figures: PhP
Interior CHB Wall and Dry Wall L.S 1.00 In Words: Pesos In Eiqures: PhP
Partition (including doors) In Figures: PhP gures.
Ceiling Board L.S 1.00 In Words: Pesos In Figures: PhP
In Figures: PhP gures-
Roofing Works (Auditorium) L.S 1.00 In V\_/ords:.Pesos In Figures: PhP
In Figures: PhP
Sanitary/Plumbing Works (Existing L.S 1.00 In Words: Pesos )
Fixtures and Pipings) In Figures: PhP In Figures: PhP
Electrical Works (Existing Generator, L.S 1.00 In Words: Pesos
Transformer, Panels Boards, Fixtures, . - In Figures: PhP
. - In Figures: PhP
Pipes and Wirings)
Mechanical Works (Existing Air L.S 1.00

Conditioning System including Cooling
Tower, Chiller Pumps and Pipes,

In Words: Pesos
In Figures: PhP

In Figures: PhP

Ducting and AHU)
. In Figures:
Sub-Total for this Page PhP
In Figures:
Sub-Total for Part 111 - A PhP

Submitted by:
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Name and Signature of Bidder’s Representative

Positi

Date:

Contract ID:

Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES
Part 111 Part Description: Part B — Plain and Reinforced Concrete Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
900(1) c1 . Structural Concrete (ready mix, 5000 cu.m 124.09 In Words: Pesos | In Figures:
psi, 28 days) In Figures: PhP | PhP
902(1) a . Reinforcing Steel Bars (RSB) Grade cu.m 6,190.24 | In Words: Pesos | In Figures:
60 In Figures: PhP | PhP
903(2) . Forms and Falseworks cu.m 872.20 In Words: Pesos | In Figures:
In Figures: PhP | PhP
. Retrofitting Works
1. Surface Preparation
Chipping, Grinding, & V-Cutting sg.m. 3,338.00 | In Words: Pesos | In Figures:
In Figures: PhP | PhP
Epoxy bonding & Mortar gal 2,047.12 | In Words: Pesos | In Figures:
Application In Figures: PhP | PhP
1048 2. Application of Carbon Fiber (From
Sub Basement to Roof deck except
Auditorium Beams)
Column sg.m. 3,049.83 | In Words: Pesos | In Figures:
In Figures: PhP | PhP
Beams sg.m. | 26,349.83 | In Words: Pesos | In Figures:
In Figures: PhP | PhP
. In Figures:
Sub-Total for this Page PhP
In Figures:
Sub-Total for Part 111 - B PhP

Submitted by:

112




Name and Signature of Bidder’s Representative Date:

..
Name of Bidder
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Contract ID:

Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES

Part 111 Part Description: Part C — Finishing and Other Civil Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
C.1 Masonry Works (Concrete Hollow
Blocks; Jackbuilt or equivalent)
1046(2)al 100 mm thk. CHB Non-Load | sg.m. 14,108.24 | In Words: . .
. . - In Figures:
Bearing Wall (including Pesos PhP
Reinforcing Steel) In Figures: PhP
1046(2)a2 150 mm thk. CHB Non-Load | sgq.m. 15,724.73 | In Words: . _
. . . In Figures:
Bearing Wall (including Pesos PhP
Reinforcing Steel) In Figures: PhP
C.2 Plastering Works
Exterior Walls sg.m. 1,160.72 | In Words: . )
In Figures:
Pesos PhP
In Figures: PhP
Interior Walls sg.m. 34,506.38 | In Words: . ]
In Figures:
Pesos PhP
In Figures: PhP
C.3 Fabricated Materials
1010(4) A. Wooden Doors (with complete
frames, hardware & accessories)
D-1, 900mmW x 2100mmH, 50mm | set/s 63.00 In Words:
thk. Hollow Core Wood Door with Pesos ' In Figures:
Honeycomb Insulation and Wood . ] PhP
In Figures: PhP
Blade Louver
D-2, 1700mmW x 2100mmH, 50mm | set/s 15.00 In Words: In Fiqures:
thk. Hollow Core Wood Door with Pesos PhP gures.
Honeycomb Insulation In Figures: PhP
. In Figures:
Sub-Total for this Page PhP

Submitted by:

Name and Signature of Bidder’s Representative

..
Name of Bidder
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Date:




Contract ID:

Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES

Part 111 Part Description: Part C — Finishing and Other Civil Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
C.3 Fabricated Materials
1010(4) A. Wooden Doors (with complete
frames, hardware & accessories)
D-5, 800mmW x 2100mmH, Wood | set/s 87.00 In Words: . )
In Figures:
Panel Door Pesos PhP
In Figures: PhP
D-6, 1700mmW x 2100mmH, set/s 34.00 In Words:
Double Swing Hollow Core Wood ' In Figures:
: - Pesos
Door with Honeycomb Insulation . ) PhP
. In Figures: PhP
and Vision Panel
D-8, 800mmWw x 2100mmH, set/s 77.00 In Words:
Hollow Core Wood Door with ' In Figures:
. . Pesos
Honeycomb Insulation and Vision . ) PhP
Panel In Figures: PhP
D-9, 800mmWw x 2100mmH, set/s 72.00 In Words:
Wood Panel Door with Pesos ' In Figures:
Honeycomb Insulation and Vision . - Ph PhP
Panel In Figures: PhP
D-12, 800mmWw x 2100mmH, set/s 44.00 In Words:
50mm thk. Hollow Core Wood Pesos ' In Figures:
Door with Honeycomb Insulation In Fiqures: PhP PhP
and Wood Blade louver gures.
D-13, 800mmW x 2100mmH, set/s 156.00 In Words: In Fioures:
Smoked Glass with Solid Wood Pesos gures.
. ) PhP
Frame In Figures: PhP
D-14, 1700mmW x 2100mmH, | set/s 64.00 In Words: In Fiqures:
Double Swing Smoked Glass with Pesos PhP gures.
Solid Wood Frame In Figures: PhP
. In Figures:
Sub-Total for this Page PhP

Submitted by:

Name and Signature of Bidder’s Representative

Positi

Name of Bidder
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Date:




Contract ID:

Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES

Part 111 Part Description: Part C — Finishing and Other Civil Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
C.3 Fabricated Materials
1010(4) A. Wooden Doors (with complete
frames, hardware & accessories)
D-18, 1700mmW x 2100mmH, | set/s 2.00
Double Swing Hollow Core Wood In Words: In Figures:
Door with Honeycomb Insulation, Pesos PhP '
View Panel, Push Plate and Kick In Figures: PhP
Plate
D-19, 800mmW x 2100mmH, set/s 4.00 .
Hollow Core Door with In Words: In Figures:
. . Pesos
Honeycomb Insulation, View In Figures: PhP PhP
Panel, Push Plate and Kick Plate )
D-21, 1700mmW x 2100mmH, set/s 2.00 In Words:
Double Swing Hollow Core Wood P ' In Figures:
. . es0s
Door with Honeycomb Insulation In Figures: PhP PhP
and Vision Panel )
D-22, 800mmWw x 2100mmH, set/s 3.00 In Words: In Figures:
Wood Panel Door Pesos PhP '
In Figures: PhP
D-23, 1700mmW x 2100mmH, set/s 8.00 In Words: In Figures:
Double Swing Panel Door Pesos PhP '
In Figures: PhP
D-25, 900mmWw x 2100mmH, set/s 4.00 In Words:
50mm thk. Hollow Core Wood Pesos ' In Figures:
Door with Honeycomb Insulation In Figures: PhP PhP
and Wood Blade Louver )
D-27, 600mmwW x 2100mmH, | set/s 10.00 In Words:
50mm thk. Hollow Core Wood PesoS ' In Figures:
Door with Honeycomb Insulation In Figures: PhP PhP
and Wood Blade Louver )
. In Figures:
Sub-Total for this Page PhP

Submitted by:

Name and Signature of Bidder’s Representative

.

Name of Bidder
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Date:




Contract ID:

Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES

Part 111 Part Description: Part C — Finishing and Other Civil Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
C.3 Fabricated Materials
1010(4) A. Wooden Doors (with complete
frames, hardware & accessories)
D-28, 600mmW x 2100mmH, | set/s 9.00 In Words: In Figures:
Wood Panel Door with Honeycomb Pesos PhP '
Insulation and Vision Panel In Figures: PhP
D-30, 900mmWw x 2100mmH, set/s 32.00 In Words:
50mm thk. Hollow Core Wood Pesos ' In Figures:
Door with Honeycomb Insulation In Figures: PhP PhP
and Wood Blade Louver '
D-31, 800mmWw x 2100mmH, set/s 64.00 In Words:
50mm thk. Hollow Core Wood Pesos ' In Figures:
Door with Honeycomb Insulation In Figures: PhP PhP
and Wood Blade Louver )
B. Metal Doors (with complete frames
hardware & accessories)
D-3, 1700mmWw x 2100mmH, set/s 43.00
Double Swing G.A. 18 Mild Steel In Words: In Figures:
Panel Door with Honey Comb Pesos Php '
Insulation, Vision Panel and Panic In Figures: PhP
Devices
D-4, 1700mmWw x 2100mmH, set/s 59.00 In Words: In Figures:
Double Swing GA.18 Mild Steel Pesos PhP '
Louver Door In Figures: PhP
D-7, 800mmw x 2100mmH, set/s 13.00 In Words:
GA.18 Mild Steel Panel Door with ' In Figures:
. L Pesos
Honeycomb Insulation, Vision In Figures: PhP PhP
Panel and Panic Devices '
. In Figures:
Sub-Total for this Page PhP

Submitted by:

Name and Signature of Bidder’s Representative Date:

.
Name of Bidder
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Contract ID:

Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES

Part 111 Part Description: Part C — Finishing and Other Civil Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
C.3 Fabricated Materials
1010(4) Metal Doors (with complete frames
hardware & accessories)
D-10, 1700mmW x 2100mmH, | set/s 1.00 In Words:
Double Leaf GA.18 Mild Steel Pesos ' In Figures:
Sliding Door with Honeycomb . ) PhP
. In Figures: PhP
Insulation
D-11 ,900mmW x 2100mmH, GA set/s 40.00 In Words:
18 Mild Steel Panel Door with ' In Figures:
. . Pesos
Honeycomb Insulation, Vision In Figures: PhP PhP
Panel and Panic Devices )
D-24, 1100mmW x 2100mmH, set/s 1.00 In Words: In Figures:
Metal Vault Door Pesos PhP '
In Figures: PhP
D-32, 6000mm x 3000mm set/s 3.00 In Words: In Fioures:
Removable Louver Wall Panels, Pesos PhP gures-
GA.18 Mild Steel Louver Door In Figures: PhP
D-33, 5000mm x 3000mm set/s 2.00 In Words: In Figures:
Removable Louver Wall Panels, Pesos Php '
GA.18 Mild Steel Louver Door In Figures: PhP
D-35, 3000mm x 2500mm set/s 4.00 In Words: In Figures:
Removable Louver Wall Panels, Pesos PhP '
GA.18 Mild Steel Louver Door In Figures: PhP
. In Figures:
Sub-Total for this Page PhP

Submitted by:

Name and Signature of Bidder’s Representative

Positi

Name of Bidder

118

Date:




Contract ID:

Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES

Part 111 Part Description: Part C — Finishing and Other Civil Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
C.3 Fabricated Materials
1010(4) C. Glass Doors (with complete hardware
& accessories)
D-15, 2200mmW x 2100mmH, | set/s 4.00 In Words: In Figures:
12mm thk Tempered Glass Pesos PhP '
Automatic Door In Figures: PhP
D-16, 1700mmW x 2100mmH, set/s 17.00 In Words: In Figures:
Double Swing 12mm thk. Pesos PhP '
Tempered Clear Glass Door In Figures: PhP
D-17, 800mmWw x 2100mmH, set/s 8.00 In Words: In Figures:
12mm thk. Tempered Clear Glass Pesos PhP '
Door In Figures: PhP
D-20, 800mmW x 2100mmH, set/s 4.00 In Words: In Figures:
Glass Shower Door (smoked) Pesos PhP '
In Figures: PhP
D-29, 1700mmW x 2100mmH, set/s 4.00 In Words: In Figures:
Double Swing 12mm thk. Pesos PhP '
Tempered Clear Glass Door In Figures: PhP
. In Figures:
Sub-Total for this Page PhP

Submitted by:

Name and Signature of Bidder’s Representative

Positi

Name of Bidder
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Date:




Contract ID:

Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES

Part 111 Part Description: Part C — Finishing and Other Civil Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
C.3 Fabricated Materials
1010(4) D. Windows (with complete hardwares
& accessories)
W-01, 900mmwW x 1350mmH set/s 1,679.00
Casement Type 6mm thk tinted _

. In Words: . )
double glazed glass with rubber seal Pesos In Figures:
on powder coated aluminum frame . ) PhP

; : . In Figures: PhP
complete with hinges and locking
mechanism
W-02, 1020mmW x 2700mmH 6mm | set/s 18.00 In Words: In Fiqures:
thk Fixed glass on powder coated Pesos gures-
) . ) PhP
aluminum frame In Figures: PhP
W-03, 1000mmwW x 1200mmH | set/s 8.00
Casement Type 6mm thk tinted _

. In Words: . .
double glazed glass with rubber seal Pesos In Figures:
on powder coated aluminum frame . ] PhP

X X . In Figures: PhP
complete with hinges and locking
mechanism
W-04, 2013mmW x 2750mmH, set/s 2.00
12mm thk fixed tinted double glazed In Words: . )
. In Figures:
glass with rubber seal on powder Pesos PhP
coated aluminum frame complete In Figures: PhP
with hinges and locking mechanism
W-05, 2668mmwW x 2750mmH, | set/s 3.00
12mm thk fixed tinted double glazed In Words: . .
. In Figures:
glass with rubber seal on powder Pesos PhP
coated aluminum frame complete In Figures: PhP
with hinges and locking mechanism
. In Figures:
Sub-Total for this Page PhP

Submitted by:

Name and Signature of Bidder’s Representative

Positi

Name of Bidder
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Date:




Contract ID:

Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES

Part 111 Part Description: Part C — Finishing and Other Civil Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
C.3 Fabricated Materials
1010(4) D. Windows (with complete hardwares
& accessories)
W-06, 1988mmW x 2750mmH, set/s 2.00
12mm thk fixed tinted double glazed In Words: . _
. In Figures:
glass with rubber seal on powder Pesos PhP
coated aluminum frame complete In Figures: PhP
with hinges and locking mechanism
W-07, 3130mmW x 2750mmH, | set/s 4.00
12mm thk fixed tinted double glazed In Words: In Fi ,
. n Figures:
glass with rubber seal on powder Pesos PhP
coated aluminum frame complete In Figures: PhP
with hinges and locking mechanism
W-08, 1820mmW x 2750mmH, set/s 2.00
12mm thk fixed tinted double glazed In Words: In Fiqures:
glass with rubber seal on powder Pesos Pth '
coated aluminum frame complete In Figures: PhP
with hinges and locking mechanism
W-10, 1053mmW x 2700mmH, | set/s 4.00 In Words: In Fiqures:
6mm thk double glazed fixed glass Pesos PhP gures-
on powder coated aluminum frame In Figures: PhP
W-11, 900mmwW x 800mmH | set/s 12.00
Awning type 6m_m thk tinted double In Words: _ .
glazed glass with rubber seal on P In Figures:
. es0s
powder coated aluminum frame . ) PhP
. . X In Figures: PhP
complete with hinges and locking
mechanism
. In Figures:
Sub-Total for this Page PhP

Submitted by:

Name and Signature of Bidder’s Representative

.

Name of Bidder
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Date:




Department of Foreign Affairs

Contract ID: PB-1P-01-2020
Contract Name: Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES
Part 111 Part Description: Part C — Finishing and Other Civil Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
C.4 Finishing Works
1021(1)c A. Floor Finishes
1. Plain Cement with Concrete Hardener | sg.m. 5,806.42 | In Words: . ]
In Figures:
Pesos PhP
In Figures: PhP
2. 800mm x 800mm homogenous floor sq.m. 6,154.00 | In Words: . ]
- In Figures:
tiles Pesos PhP
In Figures: PhP
3. 600mm x 600mm Polished sg.m. 10,504.00 | In Words: . _
. In Figures:
homogenous floor tiles Pesos PhP
In Figures: PhP
4. 300mm x 300mm Matte homogenous | sqg.m. 1,370.00 | In Words: . ]
. In Figures:
floor tiles Pesos PhP
In Figures: PhP
5. Engineered Wood Flooring sg.m. 1,588.00 | In Words: . _
In Figures:
Pesos PhP
In Figures: PhP
6. 500mm x 500mm Carpet tiles sg.m. 8,626.00 | In Words: . ]
In Figures:
Pesos PhP
In Figures: PhP
7.300mm x 300mm Anti- sg.m. 648.00 In Words: In Fiqures:
Static/Bacterial Vinyl Flooring Pesos gures.
> PhP
In Figures: PhP
8. Epoxy Floor Coating sg.m. 3,760.00 | In Words: In Figures:
Pesos Php
In Figures: PhP
. In Figures:
Sub-Total for this Page PhP

Submitted by:

Name and Signature of Bidder’s Representative Date:

..
Name of Bidder
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Contract ID:

Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES

Part 111 Part Description: Part C — Finishing and Other Civil Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
C.4 Finishing Works
1021(1)c B. Wall Finishes
Glass Fiber Reinforced Plastic (GFRP) | panel 1,500.00 In Words:
with PIR infill Wall Panel at 100mm thk. Pesos ' In Figures:
Including framings and bracket by Bio . ) PhP
- In Figures: PhP
101 or approved equivalent
Biodecorcrete Fineza Decorative Render
Finish - Basecoat Application (Wall
Preparation)
Wall Area w/out Groove @ Exterior | sgq.m. 5,468.20 | In Words: In Eiqures:
Column and Plain Exterior Wall Pesos g )
. ] PhP
In Figures: PhP
Wall Area w/out Groove @ GL 11- | sg.m. 1,622.72 In Words:
13/Line A & H' 2nd -6th Floor Level; Pesos ' In Figures:
GL C-E/Line 2 & 5 5th - Roof deck . ) PhP
In Figures: PhP
Level
Eco Wall Panel Exterior Area sq.m. 10,329.00 | In Words: . ]
In Figures:
Pesos PhP
In Figures: PhP
Biodecorcrete Fineza Decorative Render
Finish - Direct Applied (Simulated
Adobe Finish)
Wall Area w/out Groove @ Exterior | sg.m. 5,468.20 | In Words: In Fiqures:
Column and Plain Exterior Wall Pesos g '
. ] PhP
In Figures: PhP
Wall Area w/out Groove @ GL 11- | sg.m. 1,622.72 In Words:
13/Line A & H' 2nd -6th Floor Level, Pesos ' In Figures:
GL C-E/Line 2 & 5 5th - Roof deck . ) PhP
In Figures: PhP
Level
. In Figures:
Sub-Total for this Page PhP

Submitted by:

Name and Signature of Bidder’s Representative

.
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Date:




Name of Bidder

Contract ID:

Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

ooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooo

BILL OF QUANTITIES
Part 111 Part Description: Part C — Finishing and Other Civil Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
C.4 Finishing Works
1021(1)c B. Wall Finishes
Biodecorcrete Fineza Decorative Render
Finish - Direct Applied (Simulated
Adobe Finish)
Eco Wall Panel Exterior Area Sq.m. 10,329.00 | In Words: In Figures:
Pesos PhP
In Figures: PhP
Full Therm with Fins design with
Simulated Adobe Finish @ End Wall
Area
Front and Rear Area sg.m. 1,409.98 | In Words: . .
In Figures:
Pesos PhP
In Figures: PhP
300mm x 300mm Polished Homogenous | sg.m. 3,050.00 | In Words: . .
. In Figures:
Wall Tiles Pesos PhP
In Figures: PhP
100mm thk. Interior Glass Wall W/ | sg.m. 1,821.26 | In Words: . .
In Figures:
Wooden frames Pesos PhP
In Figures: PhP
75mm thk. Interior Low Partition Glass | sgq.m. 762.08 In Words: In Fiqures:
Wall W/ Wooden frames Pesos gures.
. ) PhP
In Figures: PhP
Double Wall Partitions using 12mm | sg.m. 16,192.87 | In Words: In Fiqures:
Gypsum Board on Metal Walling System Pesos gures
> PhP
In Figures: PhP
Toilet Partition: Solid Phenolic Toilet | sqg.m. 594.81
Partition/Cubicle Door or 13mm Thk. In Words: In Fiaures:
Solid Compact Laminated Toilet Pesos PhP gures-
Partitions including door with divider; In Figures: PhP
including all necessary fixing materials
. In Figures:
Sub-Total for this Page PhP

Submitted by:

Name and Signature of Bidder’s Representative

Position
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Date:




Name of Bidder

Contract ID:

Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

ooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooo

BILL OF QUANTITIES
Part 111 Part Description: Part C — Finishing and Other Civil Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
C.4 Finishing Works
1021(1)c C. Ceiling Finishes
12mm thk Moisture Resistant Gypsum sg.m. 198.72 In Words: . _
L In Figures:
Ceiling Board Pesos PhP
In Figures: PhP
12mm thk Gypsum Ceiling Board sg.m. 3,298.33 | In Words: . ,
In Figures:
Pesos PhP
In Figures: PhP
Acoustic Ceiling Tiles
600 x 1200 mm Acoustical Ceiling sg.m. 21,956.22 | In Words: . ,
In Figures:
Board Pesos PhP
In Figures: PhP
600 x 600mm Acoustical Ceiling sg.m. 1,415.38 | In Words: . _
In Figures:
Board Pesos PhP
In Figures: PhP
600 x 600mm Acoustical Moisture sg.m. 1,212.61 | In Words: . .
- - In Figures:
resistant Ceiling Board Pesos PhP
In Figures: PhP
D. Stair Finishes
Stair Nosing (See specs for details) I.m. 1,527.60 | In Words: . )
In Figures:
Pesos PhP
In Figures: PhP
Stair baluster (See specs for details) l.m. 136.63 In Words: . .
In Figures:
Pesos PhP
In Figures: PhP
Installation of Wood Hand rail (See I.m. 264.19 In Words: . ]
. In Figures:
specs for details) Pesos PhP
In Figures: PhP
. In Figures:
Sub-Total for this Page PhP

Submitted by:

Name and Signature of Bidder’s Representative

Position

Name of Bidder
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Department of Foreign Affairs

Contract ID: PB-1P-01-2020
Contract Name: Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES
Part 111 Part Description: Part C — Finishing and Other Civil Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
1032(1)a C.5 Painting Works
Exterior Walls m2 1,160.72 | In Words: . .
In Figures:
Pesos PhP
In Figures: PhP
Interior Walls m? 34,506.38
Parking Signage l.m. 246.94 In Words: In Figures:
Pesos PhP
In Figures: PhP
Ceiling (Board) Sq.m. 3,497.05 | In Words: In Figures:
Pesos PhP
In Figures: PhP
Ceiling (Concrete) sg.m. 4,401.24 | In Words: In Figures:
Pesos PhP
In Figures: PhP
C.6 Water Proofing Works
Flexible Cementitious Waterproofing
Toilet sq.m. 1,632.80 In Words: . )
In Figures:
Pesos PhP
In Figures: PhP
C.7 Others
Proposed refurbishment of Auditorium L.S 1.00 In Words: . )
In Figures:
Oculus Pesos PhP
In Figures: PhP
Proposed additional catwalk and L.S 1.00 In Words: In Fiqures:
rectification of Auditorium ceiling Pesos gures.
. . PhP
In Figures: PhP
. In Figures:
Sub-Total for this Page PhP

Submitted by:

Name and Signature of Bidder’s Representative Date:

Position
Name of Bidder
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Department of Foreign Affairs

Contract ID: PB-1P-01-2020
Contract Name: Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building

Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES
Part 111 Part Description: Part C — Finishing and Other Civil Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
C.7 Others
Proposed additional steel fabricated | sq.m 1.92 In Words: In Eigures:
stairs along Grid line L-(7-8) Pesos PhP gures:
In Figures: PhP
Proposed refurbishment and repainting | sq.m 139.68
of existing stairs
Proposed DFA Logo Signage L.S 1.00 In Words: In Figures:
Pesos PhP
In Figures: PhP
. In Figures:
Sub-Total for this Page PhP
Sub-Total for Part 111 - C
Submitted by:
Name and Signature of Bidder’s Representative Date:
-
Name of Bidder
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Contract ID:

Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES
Part 111 Part Description: Part D — Plumbing/Sanitary Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
1001(8) D.1.Sewer and Vent line pipes and L.S 1.00 In Words: In Fi ,
s . . n Figures:
fittings including support and other Pesos
' . ) PhP
accessories In Figures: PhP
1001(9) D.2. Storm Drainage System (Including L.S 1.00
concrete and PVC pipes, fittings, In Words: In Fi .
- . n Figures:
drains, catch basins, manholes, Pesos PhP
supports, consumables and other In Figures: PhP
miscellaneous)
1002(6) D.3. Water Supply System including L.S 1.00 In Words: In Fi _
. n Figures:
support and other accessories Pesos
. ) PhP
In Figures: PhP
1002(4) D.4. Plumbing Fixtures (complete with
fittings and accessories)
Water Closet (Flush Type) set/s 225.00 In Words: . .
In Figures:
Pesos PhP
In Figures: PhP
Lavatory (countertop) set/s 196.00 In Words: . ]
In Figures:
Pesos PhP
In Figures: PhP
Urinal set/s 105.00 In Words: . )
In Figures:
Pesos PhP
In Figures: PhP
Kitchen Sink set/s 52.00 In Words: . .
In Figures:
Pesos PhP
In Figures: PhP
Shower Head and Valve pc/s 12.00 In Words: In Fi .
n Figures:
Pesos Php
In Figures: PhP
Bidet (Stainless) set/s 225.00 In Words: . _
In Figures:
Pesos PhP
In Figures: PhP
. In Figures:
Sub-Total for this Page PhP

Submitted by:

Name and Signature of Bidder’s Representative

Position
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Date:




Name of Bidder

Contract ID:

Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

ooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooo

BILL OF QUANTITIES
Part 111 Part Description: Part D — Plumbing/Sanitary Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
1002(4) D.4. Plumbing Fixtures (complete with
fittings and accessories)
Floor Drain pc/s 134.00 In Words: . .
In Figures:
Pesos PhP
In Figures: PhP
Hose Bibb pc/s 20.00 In Words: . )
In Figures:
Pesos PhP
In Figures: PhP
Grease Trap, 25 gpm pc 1.00 In Words: In Figures:
Pesos PhP
In Figures: PhP
Grease Trap, 7 gpm pcs 52.00 In Words: In Figures:
Pesos PhP
In Figures: PhP
Facial Mirror sg.m 189.52 In Words: In Figures:
Pesos PhP
In Figures: PhP
Stainless Grab Bar complete with | pcs 144.00 In Words: In Fi ,
. n Figures:
accessories Pesos PhP
In Figures: PhP
Tissue Holder sets 293.00 In Words: . )
In Figures:
Pesos PhP
In Figures: PhP
Soap Holder sets 118.00 In Words: . )
In Figures:
Pesos Php
In Figures: PhP
. In Figures:
Sub-Total for this Page PhP

Submitted by:

Name and Signature of Bidder’s Representative Date:

Position
Name of Bidder
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Contract ID:

Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES
Part 111 Part Description: Part D — Plumbing/Sanitary Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
D.5. AHU Piping
PVC Pipe including fittings and L.S 1.00 In Words: . )
In Figures:
consumables Pesos PhP
In Figures: PhP
Insulations L.S 1.00 In Words: . ]
In Figures:
Pesos PhP
In Figures: PhP
D.6. Pumping Equipment for Sanitary
A. Transfer Pump-1
125 gpm x 225 ft. TDH set/s 2.00 In Words: . .
In Figures:
Pesos PhP
In Figures: PhP
B. Transfer Pump-2
250 gpm x 220 ft. TDH set/s 2.00 In Words: . ,
In Figures:
Pesos PhP
In Figures: PhP
C. Triplex type CPS Booster Pump
(Potable)
100 gpm x 130 ft. TDH set/s 1.00 In Words: In Fi .
n Figures:
Pesos PhP
In Figures: PhP
. In Figures:
Sub-Total for this Page PhP

Submitted by:

Name and Signature of Bidder’s Representative

Position

Name of Bidder
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Date:




Contract ID:

Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES

Part 111 Part Description: Part D — Plumbing/Sanitary Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
D.6. Pumping Equipment for Sanitary
D. Triplex type CPS Booster Pump
(Non-potable)
100 gpm x 165 ft. TDH set/s 1.00 In Words: In Figures:
Pesos PhP
In Figures: PhP
E. Triplex type Sump Pump (2 duty/1
standby)
150 gpm x 115 ft. tdh @ 10 HP set/s 1.00 In Words: In Figures:
Pesos PhP
In Figures: PhP
F. Triplex type Sewage Pump (2
duty/1 standby)
200 gpm x 65 ft. tdh @ 15 HP set/s 1.00 In Words: In Figures:
Pesos PhP
In Figures: PhP
G. Diaphragm Tank set/s 1.00 In Words: In Figures:
Pesos Php
In Figures: PhP
. In Figures:
Sub-Total for this Page PhP
In Figures:
Sub-Total for Part 111 - D PhP
Submitted by:
Date:

Name and Signature of Bidder’s Representative

Position

Name of Bidder
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Contract ID:

Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES

Part 111 Part Description: Part E — Electrical Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
E.1l. SERVICE ENTRANCE (From
Concrete Pedestal to Transformer,
Transformer to ATS, ATS to MDP
and Generator to ATS)
Manholes, complete w/ cover, ground rod &
other accessories.
1111(2) A. Concrete Pedestal and Encasement L.S 1.00 In Words: Pesos . ,
. ) In Figures: PhP
In Figures: PhP
1100 B. Roughing-ins Including accessories L.S 1.00 In V\_/ords:.Pesos In Figures: PhP
In Figures: PhP
1100(8) C. Pull Box L.S 1.00 |In V\_/ords:.Pesos In Figures: PhP
In Figures: PhP
1101 D. Wires & Cables (including connectors, L.S 1.00 In Words: Pesos . ,
. ) In Figures: PhP
tapes, etc.) In Figures: PhP
E. First Private Pole with Load Break L.S 1.00 In Words: Pesos In Eiqures: PhP
Switch Power Fuse In Figures: PhP gures-
. In Figures:
Sub-Total for this Page PhP
Submitted by:
Name and Signature of Bidder’s Representative Date:

Positi

Name of Bidder

132




Contract ID:

Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES

Part 111 Part Description: Part E — Electrical Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
E.2. FEEDER/SUB-FEEDER CABLES
(From MDP to DP, DP to Lighting
& Power Panels and Power Panels
to ECBs)
1100 A. Roughing-ins (Including all necessary L.S 1.00 In Words: Pesos
fittings, supports, painting works,_ flre In Figures: PhP In Figures: PhP
retardant sealants, and other accessories, in
place)
1101 B. Wires & Cables (including connectors, L.S 1.00 In Words: Pesos . _
. ] In Figures: PhP
tapes, etc.) In Figures: PhP
C. Grounding L.S 1.00 | In Words: Pesos . ,
In Figures: PhP In Figures: PhP
E.3. POWER AND LIGHTING
SYSTEM
1100 A. Conduiting Works (Including all L.S 1.00 In Words: Pesos
necessary fittings, supports, painting wor_ks, In Figures: PhP In Figures: PhP
fire retardant sealants, and other accessories,
in place)
1101 B. Wires & Cables (including connectors, L.S 1.00 In Words: Pesos . .
. _ In Figures: PhP
tapes, etc.) In Figures: PhP
C. Grounding L.S 1.00 In Words: Pesos . )
In Figures: PhP In Figures: PhP
E.4. LIGHTING FIXTURES (including
necessary supports, boxes &
dropped flexible metal conduit)
1103(1) Lighting Fixtures and Emergency Lights L.S 1.00 In V\_/ords:.Pesos In Figures: PhP
In Figures: PhP
E.5. Wiring Devices
1101 Wiring Devices L.S 1.00 In Words: Pesos . )
In Figures: PhP In Figures: PhP
. In Figures:
Sub-Total for this Page PhP
Submitted by:
Date:

Name and Signature of Bidder’s Representative

Position

Name of Bidder
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Contract ID:
Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES

Part 111 Part Description: Part E — Electrical Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
E.6 PANEL BOARDS, GENSET and
ECB's
1102 Panel Boards (according to plans and L.S 1.00 In Words: Pesos | In Figures: PhP
specification, complete with accessories and In Figures: PhP
others to make the equipment functionable)
1102(6) Automatic Transfer Switch (ATS) assy 2.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
1101 WIRE GUTTERS and Pull boxes L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
1102(12) | 3500KVA, 34.5KV/480V, 3 Phase, 3W+G, | unit 2.00 In Words: Pesos | In Figures: PhP
60Hz PAD Mounted Transformer In Figures: PhP
1102(16) | Standby Genset L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
1102(17) | Generator Syncronization Panel (as per plan | unit 1.00 In Words: Pesos | In Figures: PhP
and specification) In Figures: PhP
1102(13) | Step-Down Transformer L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
KWHR Meter, 230VAC, 100A, 3Phase L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
1102(3) Enclosed Circuit Breaker (ECB) L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
E7. GROUNDING AND LIGHTNING
PROTECTION SYSTEM
1109 Grounding and Lightning Protection System L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
. In Figures:
Sub-Total for this Page PhP
In Figures:
Sub-Total for Part I11 - E PhP
Submitted by:
Date:

Name and Signature of Bidder’s Representative

Position
Name of Bidder
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Department of Foreign Affairs

Contract ID: PB-1P-01-2020
Contract Name: Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES
Part 111 Part Description: Part F —Mechanical Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
F.1 CHILLED WATER SYSTEM

A. Pipings, fitting, miscellaneous and | L.S 1.00 In Words: Pesos | In Figures: PhP
consumables In Figures: PhP

B. Pipe Insulation and consumables. L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP

C. Actuator - Two Way modulating Valve L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP

D. Y Strainer L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP

E. Butterfly Valve L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP

F. Check Valve L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP

G. Isolating Valve L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP

H. Balancing Valve L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP

I. Control VValve (ON/OFF) L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP

J. Globe Valve L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP

K. Temperature Gauge L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP

L. Pressure Gauge L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP

M. Flexible Connector L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP

N. Differential Pressure Controller L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP

O. Air Vent L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP

Sub-Total for this Page In Figures: PhP

Submitted by:

Name and Signature of Bidder’s Representative Date:
"
Name of Bidder
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Department of Foreign Affairs

Contract ID: PB-1P-01-2020
Contract Name: Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES
Part 111 Part Description: Part F —Mechanical Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
F.1 CHILLED WATER SYSTEM
P. Concentric Reducer L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
Q. Drain Pipe, Fittings, miscellaneous and L.S 1.00 In Words: Pesos | In Figures: PhP
consumable. In Figures: PhP
R. Refrigerant L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
1200 F.2 Air Conditioning and Ventilation
A. Transfer Exhaust Fan L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
B. Pressurization Fan L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
C. Air Handling Units L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
D. Pre-cooled Air Handling Units L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
E. Fan Coil Unit L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
F. Cooled Water Pump L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
G. Chilled Water Pump L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
H. Chiller L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
I. Cooling Tower L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
J. Air Separator L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
K. Expansion Tank L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP

Sub-Total for this Page In Figures: PhP

Submitted by:

Name and Signature of Bidder’s Representative Date:
i
Name of Bidder
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Contract ID:
Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES
Part 111 Part Description: Part F —Mechanical Works

Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)

F.3 Ventilation System

A. Ductworks, miscellaneous and | L.S 1.00 In Words: Pesos | In Figures: PhP

consumables. In Figures: PhP
B. Air Terminals (Including Caps, L.S 1.00 In Words: Pesos | In Figures: PhP

Dampers, Grilles, Diffusers, Aluminum
Lovers and others)

In Figures: PhP

Sub-Total for this Page

In Figures: PhP

Sub-Total for Part 11l - F

In Figures: PhP

Submitted by:

Name and Signature of Bidder’s Representative

Position
Name of Bidder
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Date:




Contract ID:

Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES
Part 111 Part Description: Part G —Fire Protection Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
A. Sprinkler Piping, Black steel pipe, L.S 1.00 In Words: Pesos | In Figures: PhP
Sched 40  (Including fittings, In Figures: PhP
support/hangers, consumables and
others)
Pipe Work Ancillaries (Including | L.S 1.00 In Words: Pesos | In Figures: PhP
valves, strainers, switches, sight glass, In Figures: PhP
connectors, meter, gauges, plates and
others)
. Floor Control Valves, OS and Y Valves | pcs 65.00 In Words: Pesos | In Figures: PhP
175, psi rating In Figures: PhP
. Fire Brigade Connection DN150 c/w
check valve, valve pit
Fire Dept. Connection (2x65x150mm pc 1.00 In Words: Pesos | In Figures: PhP
2) In Figures: PhP
. FHC/1: Fire Hose Cabinet, recessed pcs 108.00 | In Words: Pesos | In Figures: PhP
mounted, galvanized steel with 65mm g In Figures: PhP
X 30m
. Fire Extinguisher L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
. Sprinkler Heads
1. Upright type; brass finish with temp pcs 177.00 | In Words: Pesos | In Figures: PhP
rating at 135 deg F In Figures: PhP
2. Recessed pendent type; chrome finish pcs 2,505.00 | In Words: Pesos | In Figures: PhP
with temp rating at 135 deg F In Figures: PhP
3. Sidewall type; brass finish with temp pcs 75.00 In Words: Pesos | In Figures: PhP
rating at 212 deg F In Figures: PhP
Sub-Total for this Page In Figures: PhP

Submitted by:

Name and Signature of Bidder’s Representative

Position

Name of Bidder
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Date:




Contract ID:

Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES
Part 111 Part Description: Part G — Fire Protection Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
H. Miscellaneous Works
1. Manhole pcs 4.00 In Words: Pesos | In Figures:
In Figures: PhP | PhP
2. Roof  Manifold  Connection pc 1.00 In Words: Pesos | In Figures:
(2x65x150mm g) In Figures: PhP | PhP
I. Pumps
1. Fire pump set (duty/Standby) set 1.00 In Words: Pesos | In Figures:
Q=750gpm H=225psi In Figures: PhP | PhP
2. Jockey Pump (duty / Stand by) Q=3 set 1.00 In Words: Pesos | In Figures:
gpm H=225psi In Figures: PhP | PhP
. In Figures:
Sub-Total for this Page PhP
In Figures:
Sub-Total for Part 11 - G PhP

Submitted by:

Name and Signature of Bidder’s Representative

Position

Name of Bidder
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Date:




Contract ID:
Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES
Part 111 Part Description: Part H — Auxiliary Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
1105 H.1 Structured Cabling System
A. Roughing-ins (including fittings and L.S 1.00 In Words: Pesos | In Figures: PhP
accessories, in place) In Figures: PhP
B. Boxes and Pull Boxes L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
C. Cabinets with Slide Gutters,
Backboards, Briddle Rings, and
Terminal Block, etc.
42U Equipment Rack (MDF) assy 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
D. Wires and Cables (Incldg. Accessories) L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
E. Equipment, Devices and Accessories L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
1108 H.2 Access Control System
A. Roughing-ins (including fittings and | L.S 1.00 In Words: Pesos | In Figures: PhP
accessories, in place) In Figures: PhP
B. Boxes and Pull Boxes L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
C. Equipment and Devices (including all L.S 1.00 In Words: Pesos | In Figures: PhP
accessories) In Figures: PhP
D. Wires and Cables (including | L.S 1.00 In Words: Pesos | In Figures: PhP
Accessories) In Figures: PhP
1208 H.3 Fire Alarm and Detection System
A. Roughing-ins (including fittings and L.S 1.00 In Words: Pesos | In Figures: PhP
accessories, in place) In Figures: PhP
B. Boxes and Pull Boxes L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
C. Wires and Cables L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
D. Devices and Equipment L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
Sub-Total for this Page In Figures: PhP

Submitted by:

Name and Signature of Bidder’s Representative Date:

Position

140



141



Contract ID:
Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

BILL OF QUANTITIES
Part 111 Part Description: Part H — Auxiliary Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
H.4 CATV System
A. Roughing-ins (including fittings and L.S 1.00 In Words: Pesos | In Figures: PhP
accessories, in place) In Figures: PhP
B. Boxes and Pull Boxes L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
C. Cabinets with Slide Gutters, L.S 1.00 In Words: Pesos | In Figures: PhP
Backboards, Briddle Rings, and In Figures: PhP
Terminal Block, etc.
D. Wires and Cables L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
E. Devices and Accessories L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
1106 H.5 CCTV System
A. Raceways / Roughing-ins (including L.S 1.00 In Words: Pesos | In Figures: PhP
fittings and accessories, in place) In Figures: PhP
B. Boxes and Pull Boxes L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
C. Wires and Cables L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
D. Wire nuts, Terminal Lugs, Tapes, L.S 1.00 In Words: Pesos | In Figures: PhP
Others In Figures: PhP
E. Devices and Equipment (including | L.S 1.00 In Words: Pesos | In Figures: PhP
fittings and accessories, in place) In Figures: PhP
1107 H.6 PA/BGM System
A. Roughing-ins (including fittings and L.S 1.00 In Words: Pesos | In Figures: PhP
accessories, in place) In Figures: PhP
B. Boxes and Pull Boxes L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
C. Wires and Cables L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
Sub-Total for this Page In Figures: PhP

Submitted by:

Name and Signature of Bidder’s Representative Date:
"

Name of Bidder
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Contract ID:

Contract Name:

Department of Foreign Affairs

PB-1P-01-2020

Full Retrofitting, Rehabilitation and Renovation Works of the DFA Building
Location of the Contract: 2330 Roxas Blvd., Pasay City

ooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooo

BILL OF QUANTITIES
Part 111 Part Description: Part H — Auxiliary Works
Pay Item UNIT PRICE AMOUNT
No. DESCRIPTION UNIT QTY (Pesos) (Pesos)
H.6 PA/BGM System
D. Wirenuts, Terminal Lugs, Tapes, Others L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
E. Devices and Equipment L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
H.7 Audio/ Video System
A. Roughing-ins (including fittings and | L.S 1.00 In Words: Pesos | In Figures: PhP
accessories, in place) In Figures: PhP
B. Boxes and Pull Boxes L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
C. Cabinets with Slide Gutters, L.S 1.00 In Words: Pesos | In Figures: PhP
Backboards, Briddle Rings, and In Figures: PhP
Terminal Block, etc.
D. Wires and Cables L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
E. Devices and Equipment L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
H.8 Building Management System
A. Roughing-ins (including fittings and | L.S 1.00 In Words: Pesos | In Figures: PhP
accessories, in place) In Figures: PhP
B. Boxes and Pull Boxes L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
C. Wires and Cables L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
D. Work Station, Network and Software L.S 1.00 In Words: Pesos | In Figures: PhP
In Figures: PhP
E. BMS Components with Total Estimated L.S 1.00 In Words: Pesos | In Figures: PhP
Points of 2,500 In Figures: PhP
Sub-Total for this Page In Figures: PhP
Sub-Total for Part Il - H | In Figures: PhP
GRAND TOTAL | In Words: Pesos In Figures: PhP

Submitted by:

Name and Signature of Bidder’s Representative

Position

143

Date:
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Bid Form

To:

Date:
IB3 No:

[name and address of PROCURING ENTITY]

Address: [insert address]

We, the undersigned, declare that:

(a)

(b)

(©)

(d)

(€)

()

(9)

(h)

(i)

We have examined and have no reservation to the Bidding Documents, including Addenda,

for the Contract [insert name of contract];

We offer to execute the Works for this Contract in accordance with the Bid and Bid Data
Sheet, General and Special Conditions of Contract accompanying this Bid;

The total price of our Bid, excluding any discounts offered below is: [insert information];
The discounts offered and the methodology for their application are: [insert information];

Our Bid shall be valid for a period of [insert number] days from the date fixed for the Bid
submission deadline in accordance with the Bidding Documents, and it shall remain binding
upon us and may be accepted at any time before the expiration of that period;

If our Bid is accepted, we commit to obtain a Performance Security in the amount of [insert
percentage amount] percent of the Contract Price for the due performance of the Contract;

Our firm, including any subcontractors or suppliers for any part of the Contract, have
nationalities from the following eligible countries: [insert information];

We are not participating, as Bidders, in more than one Bid in this bidding process, other than
alternative offers in accordance with the Bidding Documents;

Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any part
of the Contract, has not been declared ineligible by the Funding Source;

We understand that this Bid, together with your written acceptance thereof included in your
notification of award, shall constitute a binding contract between us, until a formal Contract
is prepared and executed; and

We understand that you are not bound to accept the Lowest Calculated Bid or any other Bid
that you may receive.

3 If ADB, JICA and WB funded projects, use IFB.
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() We likewise certify/confirm that the undersigned, is the duly authorized representative
of the bidder, and granted full power and authority to do, execute and perform any and
all acts necessary to participate, submit the bid, and to sign and execute the ensuing

contract for the [Name of Project] of the [Name of the Procuring Entity].

(k) We acknowledge that failure to sign each and every page of this Bid Form, including the
Bill of Quantities, shall be a ground for the rejection of our bid.

Name:

In the capacity of:

Signed:

Duly authorized to sign the Bid for and on behalf of:

Date:

147



Form of Contract Agreement

THIS AGREEMENT, made this [insert date] day of [insert month], [insert year] between
[name and address of PROCURING ENTITY] _(hereinafter called the“Entity”) and [name and
address of Contractor] (hereinafter called the “Contractor”).

WHEREAS, the Entity is desirous that the Contractor execute [name and identification
number of contract] (hereinafter called “the Works™) and the Entity has accepted the Bid for [insert
the amount in specified currency in numbers and words] by the Contractor for the execution and
completion of such Works and the remedying of any defects therein.

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:

1. In this Agreement, words and expressions shall have the same meanings as are
respectively assigned to them in the Conditions of Contract hereinafter referred to.

2. The following documents shall be attached, deemed to form, and be read and
construed as integral part of this Agreement, to wit:

@ General and Special Conditions of Contract;

(b) Drawings/Plans;

(c) Specifications;

(d) Invitation to Bid;

(e) Instructions to Bidders;

0) Bid Data Sheet;

(9) Addenda and/or Supplemental/Bid Bulletins, if any;

(h) Bid form, including all the documents/statements contained in the Bidder’s
bidding envelopes, as annexes, and all other documents submitted (e.g.,
Bidder’s response to request for clarifications on the bid), including
corrections to the bid, if any, resulting from the Procuring Entity’s bid
evaluation;

Q) Eligibility requirements, documents and/or statements;

{)) Performance Security;

(k) Notice of Award of Contract and the Bidder’s conforme thereto;

() Other contract documents that may be required by existing laws and/or the
Entity.

3. In consideration of the payments to be made by the Entity to the Contractor as

hereinafter mentioned, the Contractor hereby covenants with the Entity to execute
and complete the Works and remedy any defects therein in conformity with the
provisions of this Contract in all respects.

4. The Entity hereby covenants to pay the Contractor in consideration of the execution
and completion of the Works and the remedying of defects wherein, the Contract
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Price or such other sum as may become payable under the provisions of this
Contract at the times and in the manner prescribed by this Contract.

IN WITNESS whereof the parties thereto have caused this Agreement to be executed the
day and year first before written.

Signed, sealed, delivered by the (for the Entity)

Signed, sealed, delivered by the (for the Contractor).

Binding Signature of Procuring Entity

Binding Signature of Contractor

[Addendum showing the corrections, if any, made during the Bid evaluation should be attached
with this agreement]
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Omnibus Sworn Statement

REPUBLIC OF THE PHILIPPINES )
CITY/MUNICIPALITY OF ) S.S.

AFFIDAVIT

I, [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address of
Affiant], after having been duly sworn in accordance with law, do hereby depose and state that:

1. Select one, delete the other:

If a sole proprietorship: | am the sole proprietor or authorized representative of [Name of
Bidder] with office address at [address of Bidder];

If a partnership, corporation, cooperative, or joint venture: I am the duly authorized and
designated representative of [Name of Bidder] with office address at [address of Bidder];

2. Select one, delete the other:

If a sole proprietorship: As the owner and sole proprietor or authorized representative of
[Name of Bidder], I have full power and authority to do, execute and perform any and all
acts necessary to participate, submit the bid, and to sign and execute the ensuing contract
for [Name of the Project] of the /[Name of the Procuring Entity] [insert “as shown in the
attached duly notarized Special Power of Attorney” for the authorized representative];

If a partnership, corporation, cooperative, or joint venture: I am granted full power and
authority to do, execute and perform any and all acts necessary to participate, submit the
bid, and to sign and execute the ensuing contract for [Name of the Project] of the [Name
of the Procuring Entity], accompanied by the duly notarized Special Power of Attorney,
Board/Partnership Resolution, or Secretary’s Certificate, whichever is applicable;

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government/foreign or international financing institution whose blacklisting rules
have been recognized by the Government Procurement Policy Board;

4. Each of the documents submitted in satisfaction of the bidding requirements is an authentic
copy of the original, complete, and all statements and information provided therein are true
and correct;

5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized
representative(s) to verify all the documents submitted;

6. Select one, delete the rest:
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If a sole proprietorship: The owner or sole proprietor is not related to the Head of the
Procuring Entity, members of the Bids and Awards Committee (BAC), the Technical
Working Group, and the BAC Secretariat, the head of the Project Management Office or
the end-user unit, and the project consultants by consanguinity or affinity up to the third
civil degree;

If a partnership or cooperative: None of the officers and members of [Name of Bidder] is
related to the Head of the Procuring Entity, members of the Bids and Awards Committee
(BAC), the Technical Working Group, and the BAC Secretariat, the head of the Project
Management Office or the end-user unit, and the project consultants by consanguinity or
affinity up to the third civil degree;

If a corporation or joint venture: None of the officers, directors, and controlling
stockholders of [Name of Bidder] is related to the Head of the Procuring Entity, members
of the Bids and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat, the head of the Project Management Office or the end-user unit, and the project
consultants by consanguinity or affinity up to the third civil degree;

7. [Name of Bidder] complies with existing labor laws and standards; and
8. [Name of Bidder] is aware of and has undertaken the following responsibilities as a Bidder:

a) Carefully examine all of the Bidding Documents;

b) Acknowledge all conditions, local or otherwise, affecting the implementation of the
Contract;

c) Made an estimate of the facilities available and needed for the contract to be bid, if any;
and

d) Inquire or secure Supplemental/Bid Bulletin(s) issued for the [Name of the Project].

9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, fee,
or any form of consideration, pecuniary or otherwise, to any person or official, personnel
or representative of the government in relation to any procurement project or activity.

IN WITNESS WHEREOF, | have hereunto set my hand this _ day of __ , 20 at
, Philippines.

Bidder’s Representative/Authorized Signatory

SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M.
No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card
used], with his/her photograph and signature appearing thereon, with no. and his/her
Community Tax Certificate No. issued on at
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Witness my hand and seal this ____ day of [month] [year].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No. [date issued], [place issued]
IBP No. [date issued], [place issued]

Doc. No.
Page No.
Book No.
Series of

* This form will not apply for WB funded projects.
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Bid-Securing Declaration

(REPUBLIC OF THE PHILIPPINES)
CITY OF ) S.S.

Invitation to Bid [Insert reference number]

To: [Insert name and address of the Procuring Entity]

I/We, the undersigned, declare that:

1. I/We understand that, according to your conditions, bids must be supported by a Bid Security,
which may be in the form of a Bid-Securing Declaration.

2. 1/We accept that: (a) I/we will be automatically disqualified from bidding for any contract with
any procuring entity for a period of two (2) years upon receipt of your Blacklisting Order; and,
(b) I/we will pay the applicable fine provided under Section 6 of the Guidelines on the Use of
Bid Securing Declaration, within fifteen (15) days from receipt of written demand by the
procuring entity for the commission of acts resulting to the enforcement of the bid securing
declaration under Sections 23.1(b), 34.2, 40.1 and 69.1, except 69.1 (f), of the IRR of RA 9184;
without prejudice to other legal action the government may undertake.

3. 1/We understand that this Bid-Securing Declaration shall cease to be valid on the following
circumstances:

a. Upon expiration of the bid validity period, or any extension thereof pursuant to your
request;

b. 1 am/we are declared ineligible or post-disqualified upon receipt of your notice to such
effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we filed a
waiver to avail of said right;

c. | am/we are declared as the bidder with the Lowest Calculated Responsive Bid, and I/we
have furnished the performance security and signed the Contract.
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IN WITNESS WHEREOF, 1/We have hereunto set my/our hand/s this day of [month]
[year] at [place of execution].

[Insert NAME OF BIDDER’S AUTHORIZED REPRESENTATIVE]
[Insert signatory’s legal capacity]

Affiant

SUBSCRIBED AND SWORN to before me this__day of [month] [year] at [place of execution],
Philippines. Affiant/s is/are personally known to me and was/were identified by me through
competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 02-8-
13-SC). Affiant/s exhibited to me his/her [insert type of government identification card used], with
his/her photograph and signature appearing thereon, with no.

Witness my hand and seal this __ day of [month] [year].

NAME OF NOTARY PUBLIC

Serial No. of Commission

Notary Public for until

Roll of Attorneys No.

PTR No. __, [date issued], [place issued]
IBP No. __, [date issued], [place issued]
Doc. No.

Page No.

Book No.

Seriesof .
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